

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHV **CENTRAL OFFICE** MANILA

 -	_	20

Reference

Number:

Project ID:

V-218

104

P00732952

MEMORANDUM

:

FOR

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII This Department

This refers to the Memorandum dated January 20, 2023, of Regional Director VIRGILIO C. EDUARTE, CESO III, DPWH Regional Office V, endorsing the request of District Engineer SIMON N. ARIAS, Masbate 2nd District Engineering Office for the approval of Modification of the project under FY 2023 General Appropriations Act (GAA), to wit:

and the second second	As per GAA/Origi	nal	10	Ac Made 1		
Project Descr	iption		a dia any tanàna	As Modified		
UACS No. 3 Project ID: P	S No. 300203102426000 ect ID: P00732952LZ		UACS No. 300203102426000 Project ID: P00732952LZ			
Convergence and Special Support Program			Convergence and Special Support Program			
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)		Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)				
San Juan Alas-Tagpu-Dayao Road leading to Mandaon Ecotourism Sites, Mandaon, Masbate Physical			San-Juan Alas-Tagpu-Dayao Road leading to Mandaon Ecotourism Sites, Mandaon, Masbate			
Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Estimated Cost	
CW1 – Construction of Concrete Road – 0.400 Lane Km	24,500,000 . / Lane Km	9,800,000	CW1 – Construction of Concrete Road – 0.378 Lane Km	25,925,926 / Lane Km	(P) 9,800,000	
EAO	-	200,000	EAO	751.8	200,000	
Total 10,000,000		Total 10.000 000		10 000 005		
lustification: Total 10,000,000						

Decrease in physical target due to increase in unit cost due to paving of shoulder as to completeness of the road features. Part of the paved shoulder may serve as a bicycle lane in consideration of the provision under D.O. 88 s. 2020, to include bicycle facility and sidewalk along national road. The programmed amount includes additional miscellaneous structures like signage and street luminaires to promote security and improve safety for drivers and pedestrians as per D.O. 11 s. 2023. Further, inclusion of road slope protection structure to improve stability and resistance to run-off protecting the road from sliding, scouring and erosion of soils due to the location with steep slope. Provision of drainage structure along road is provided to drain surface water away from roadway during heavy rains.

Attached are the following documents:

Certification as to Availability of Allotment, Certificate of Reasonableness of Cost Estimate, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, Map and Detailed Engineering Design

NEON

Page 2/2 Page 2/2 Noads leading to Declared Tourism Destinations (Tourism Road Infrastructure Jan Alas-Tagpu-Dayao Road leading to Mandaon Ecotourism Sites, Mandaon, Masbate, P00732952LZ

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Undersecretary's consideration and approval.

ERIC A. AYAPANA Assistant Secretary for Regional Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:

MARIA CATALIÑA E. CABRAL, Ph.D., CESO I Undersecretary for Planning and Public-Private Partnership Services

APPROVED/ DISAPPROVED:

x 1 .

ROBERTO R. BERNARDO, CESO I Undersecretary for Regional Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB Project ID: P00732952LZ