



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
MANILA

Reference Number: **V-263**
Project ID: **P00732964LZ**

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

This refers to the Memorandum dated May 22, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit:

| As per GAA/Original | | | As Modified | | |
|--|----------------------|--------------------|---|----------------------|--------------------|
| Project Description | | | | | |
| UACS No. 300203101400000 ✓ Project ID: P00732964LZ ✓ Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Cagraray Circumferential Road, Bacacay, Albay | | | Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Cagraray Circumferential Road, Bacacay, Albay | | |
| Physical Target | Unit Cost (P'000) | Allocation (P'000) | Physical Target | Unit Cost (P'000) | Allocation (P'000) |
| CW1 – Construction of Concrete Road – 0.064 Lane Km ✓ | 30,156.250 / Lane Km | 1,930.00 ✓ | CW1 – Construction of Concrete Road – 0.086 Lane Km ✓ <i>₱44.8m/k.</i> | 22,441.860 / Lane Km | 1,930.00 ✓ |
| EAO – | | 70.00 ✓ | EAO – | | 70.00 ✓ |
| Total: | | 2,000.00 ✓ | Total: | | 2,000.00 ✓ |
| Justification: | | | | | |
| <ul style="list-style-type: none">• Increase in physical target from 0.064 Lane km to 0.086 Lane km based on adjusted station limits adopting the estimated quantity computations to maximize allocated funds since the allocated funds is more than enough to cover the original physical target. | | | | | |
| Attached are the following supporting documents: | | | | | |
| <ul style="list-style-type: none">• Certificate of Availability of Allotment, Program of Works, Geotagged Photos, GIS Location Map and Detailed Engineering Plan. | | | | | |

an

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Undersecretary's consideration and approval.


ERIC A. AYAPANA

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL. Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/~~DISAPPROVED:~~



ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII