



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

05-02493

MAY 24 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This has reference to the herein memorandum dated 23 March 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Johnny M. Acosta, District Engineer, Tacloban City District Engineering Office**, New Bus Terminal, Brgy. Abucay, Tacloban City, of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 300214100391000 Project ID: P00733029VS					
Convergence and Special Support Program			Convergence and Special Support Program		
Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239			Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239		
Installation of Solar LED Street Lights Along Trece Martirez S00010LT (Chainage-0, Chainage 533) Rizal Avenida Extension Road S00006LT (Chainage-0 - Chainage 110), Rizal Ave (R00074LT) (S00009LT) (Chainage-0 - Chainage 353) & Rizal Avenida Extension Road S00016LT (K0905+(1067- K0905 +619), Tacloban, City			Installation of Solar LED Street Lights Along Trece Martirez S00010LT (Chainage-0, Chainage 533) Rizal Avenida Extension Road S00006LT (Chainage-0 - Chainage 110), Rizal Ave (R00074LT) (S00009LT) (Chainage-0 - Chainage 353) & Rizal Avenida Extension Road S00016LT (K0905+(-1067)- K0905 +619), Tacloban, City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1-Road Safety: Street Lighting: 4.705 Km	₱ 8,614,240.17003/ Km	₱ 40,530,000	CW1-Road Safety: Street Lighting: 288.00 Number of Streetlights	₱ 140,729.1667/ Number of Streetlight	₱ 40,530,000
EAO		₱ 1, 470,000	EAO		₱ 1, 470,000
Total:		₱ 42,000,000			₱ 42,000,000
Justifications:					
1. To correct the typographical error of station limits in the said road section based on RBIA.					
2. Change in physical target to 288.00 Number of Streetlights within the length of 2.682 Km and unit cost of P 140,729.1667/Number of Streetlight.					
3. Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ERIC A. AYAPANA

Assistant Secretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/EAA/RRB

Department of Public Works and Highways
Office of the Secretary

