

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

15 2023
MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 27 March 2023 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. : 300214100439000 Project ID: P00733058VS			UACS No. : 300214100439000 Project ID: P00733058VS		
Convergence and Special Support Program			Convergence and Special Support Program		
Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239			Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239		
Installation of Solar Street Lights along Jct. Taft-Oras-San Policarpo-Arteche Road - K0928+779 - K0939+948 (S00167SM)			Installation of Solar Street Lights along Jct. Taft-Oras-San Policarpo-Arteche Road - K0928+813 - K0939+948 (S00167SM)		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Road Safety: Street Lighting : 11.202 Km	P 8,614,533.1191/Km	P 96,500,000	CW1- Road Safety: Street Lighting : 652.00 Number of Streetlights	P 148,006.135/Number of Streetlight	P 96,500,000
EAO		P 3,500,000	EAO		P 3,500,000
Total:		P 100,000,000	Total:		P 100,000,000

Justifications:

- Change in start station limits from K0928+779 to K0928+813 to avoid overlapping of project funded under FY 2023 GAA (Project ID: P00733057VS), arriving the physical target of 652.00 Number of Streetlights within the length of 11.2510 km, and the unit cost of P 148,006.135/Number of Streetlight.
- Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ERIC A. AYAPANA
Assistant Secretary for Regional Operations
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/EAA/RRB

Department of Public Works and Highways
Office of the Secretary



WIN3F07355

ROVIII-028 Revised