



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAY 04 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This has reference to the herein memorandum dated 23 March 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Johnny M. Acosta, District Engineer, Tacloban City District Engineering Office, New Bus Terminal, Brgy. Abucay, Tacloban City**, of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 300214100580000 Project ID: P00733090VS Convergence and Special Support Program Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Installation of Solar LED Street Lights Along Magsaysay Blvd. (S00248LT) K090+(-161) K0910+475 & (S00249LT) K0910 +(-451)- K0909+014, Tacloban, City			Convergence and Special Support Program Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Installation of Solar LED Street Lights Along Magsaysay Blvd. (S00248LT) K0909+(-161) K0910+475 & (S00249LT) K0910 +(-451)- K0909+014, Tacloban, City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1-Road Safety: Street Lighting: 2.925 Km	₱ 8,748,635.897/ Km	₱ 25,589,760	CW1-Road Safety: Street Lighting: 179.00 Number of Streetlights	₱ 142,959.553/ Number of Streetlight	₱ 25,589,760
EAO		₱ 522,240	EAO		₱ 522,240
Total:		₱ 26,112,000			₱ 26,112,000

Justifications:

1. Change in start station limits from K090+(-161) to K0909+161 to conform with RBIA;
2. Change in physical target to 179.00 Number of Streetlights within the length of 3.107 Km and unit cost of P 142,959.553 / Number of Streetlight;
3. Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; **Certificate of Reasonableness of Cost Estimate;** and Location Map.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/AVM/RRB

Department of Public Works and Highways
Office of the Secretary



APR 10 2023 11:11