



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAY 04 2023
MEMORANDUM

FOR : **MANUEL M. BONGAN**
Secretary
This Department


This has reference to the herein memorandum dated 23 March 2023 of DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII, endorsing the request for the approval of the Modification of Johnny M. Acosta, District Engineer, Tacloban City District Engineering Office, New Bus Terminal, Brgy. Abucey, Tacloban City, of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No.: 300214100585000 Project ID: PP0073309SV5			UACS No.: 300214100585000 Project ID: PP0073309SV5		
Convergence and Special Support Program			Convergence and Special Support Program		
Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239			Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239		
Installation of Solar LED Street Lights Along Paterno Road (S00017LT) KD908+(-992) - KD909+442, Tacloban, City			Installation of Solar LED Street Lights Along Apitong-Paterno Road (S00017LT) KD908+(-992) - KD909+442, Tacloban, City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1-Road Safety: Street Lighting: 3.215 Km	P 8,748,367.029/Km	P 28,126,000	CW1-Road Safety: Street Lighting: 197.00 Number of Streetlights	P 142,771.5736/Number of Streetlight	P 28,126,000
EAO		P 574,000	EAO		P 574,000
Total:		P 28,700,000	Total:		P 28,700,000

Justifications:

- To correct the road name from "Paterno Road" to "Apitong-Paterno Road" based on RBIA.
- Change in physical target to 197.00 Number of Streetlights within the length of 2.37 Km and unit cost of P 142,771.574/Number of Streetlight.
- Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

APPROVED/DISAPPROVED:


MANUEL M. BONGAN
Secretary

2.6 ACC/BCL/AVM/RRB

Department of Public Works and Highways
Office of the Secretary



WIN3F07318

2023-10-14 11:11