



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DPWH CENTRAL OFFICE**  
Manila

**FOR :** **ROBERTO B. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII  
This Department

This refers to the memorandum dated 20 March 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, requesting for the approval of the **Modification** of the project under FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300219101661000 Project ID: P00733233VS					
Convergence and Special Support Program			Convergence and Special Support Program		
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities			Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities		
Construction of Flood Control Along Sibalom River, Sibalom, Antique			Construction of Flood Control Along Sibalom River, Sibalom, Antique		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Flood Mitigation Structure: 2,198.66 l.m.	164.00 / l.m.	360,573.215	CW1- Construction of Flood Mitigation Structure: 2,207.80 l.m.	163.32 / l.m.	360,573.215
EAO	-	13,077.785	EAO	-	13,077.785
Total:		373,651.00	Total:		373,651.00
Justification:					
Modification is sought due to:					
1. Increase in physical target of CW1 from 2,198.66 l.m. to 2,207.8 l.m. to include additional 9.14 lineal meters of flood mitigation structure (reinforced concrete slope protection and grouted riprap) which resulted to the decrease in the unit cost of CW1.					
2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Geotagged Photos, and Certificate of Availability of Funds.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

**ROBERTO B. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Unit cost for a SIPAG project is on the high side

For further field validation!

APPROVED / DISAPPROVED

**MANUEL M. PONDAN**  
Secretary



AV-10-202303-02628

AVM. 906: VI