

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS **OFFICE OF THE SECRETARY** Manila

FOR

: ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations In NCR, Regions III, Iv-A, IV-B, V, VI, VII, and VIII

This has reference to the herein Memorandum dated March 15, 2022 of DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII endorsing the request for the approval of the Modification of ADELFA A. BONIFACIO, District Engineer, Leyte 1st District Engineering Office, Pawing, Palo, Leyte, of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
		Project D	escription		
UACS No. 300220101720000 Project ID: P00733386VS Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services			Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services		
Construction of Multi-Purpose Building, Brgy. Pinarigusan, Sta. Fe, Leyte Physical Target Unit Cost Allocation			Construction of Multi-Purpose Building, Brgy. Pinarigusan, San Miguel, Leyte Physical Target Unit Cost Estimated Cost		
CW1- Construction of Multi-Purpose Building, 1.00 No. of buildings	₽ 6,370,000/ No. of buildings	₽ 6,370,000	CW1- Construction of Multi-Purpose Building, 1.00 No. of buildings	₽ 6,370,000/ No. of buildings	₽ 6,370,000
EAO		₽ 130,000	EAO		₽ 130,000
Total:		₽ 6,500,000	Total: ₽ 6,500		₽ 6,500,000

Justification:

Modification is requested due to change in location for CW1 - Construction of Multi-Purpose buildings from Sta. Fe, Leyte to San Miguel, Leyte for the following reasons:

1. There is no such barangay Pinarigusan exists in the Municipality of Sta. Fe, Leyte, because this barangay is one of the barangays in the Municipality of San Miguel, Leyte, attached is the Certification form the LGU for verification 2. This project is one of the priority infrastructure projects of the LGU of San Miguel, attached is the List of Priority Infrastructure Projects from the LGU

Attached are the following supporting documents: POW, DED, CAF, BP 202, Geotagged Photos and GIS Map.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary consideration and approval.

V. MOLANO, JR. ANTONIO

Assistant Secretary for Regional Operations in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL

MARIA CATALINA E. CABRAL, Ph.D., CESO I Undersecretary for Planning and Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO Undersecretary for Regional Operations in Region III, IV-A, IV-B, VI, VII, and VIII