



04-02040

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DPWH CENTRAL OFFICE
Manila

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department


This refers to the memorandum dated 03 April 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by District Engineer CESAR M. HIPONA, JR., Iloilo City District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

| As per GAA/Original | | | As Modified | | |
|---|--------------------|--------------------|--|-------------------|------------------------|
| Project Description | | | | | |
| UACS No. 300221103799000 Project ID: P00733502VS | | | | | |
| Convergence and Special Support Program | | | Convergence and Special Support Program | | |
| Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities | | | Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities | | |
| Rehabilitation of Roads, Petalsville Subdivisiion, Jaro Iloilo City | | | Rehabilitation of Roads, Petalsville Subdivision, Jaro Iloilo City | | |
| Physical Target | Unit Cost (P'000) | Allocation (P'000) | Physical Target | Unit Cost (P'000) | Estimated Cost (P'000) |
| CW1- Rehabilitation of Concrete Road: 0.468 lane km | 10,576.92/ lane km | 4,950.00 | CW1- Rehabilitation of Concrete Road: 0.674 lane km | 7,344.21/ lane km | 4,950.00 |
| EAO | - | 50.00 | EAO | - | 50.00 |
| Total: | | 5,000.00 | Total: | | 5,000.00 |
| Justification: | | | | | |
| Modification is sought due to: | | | | | |
| 1. Increase in the physical target to include the rehabilitation of additional 0.206 lane km of deteriorated road sections resulting to the increase in physical target of CW1 from 0.468 lane km to 0.674 lane km and decrease in unit cost per lane km. | | | | | |
| 2. Typographical error in the project name to reflect the correct spelling of "Subdivision". | | | | | |
| 3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Geotagged Photos, and GIS Map. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


ERIC A. AYAPANA
Assistant Secretary for Regional Operations in
NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/~~DISAPPROVED~~:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII