



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

04-02044

**MEMORANDUM**

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in  
NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII  
This Department

This refers to the memorandum dated 3 April 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification request by District Engineer **RANDOLFO A. MELOSANTOS**, Iloilo 1st District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300225101320000</b> <b>Project ID: P00733715VS</b>					
Convergence and Special Support Program			Convergence and Special Support Program		
Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities			Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities		
Construction of San Joaquin River Control, San Joaquin, Iloilo			Construction of San Joaquin River Control, San Joaquin, Iloilo		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Flood Mitigation Structure: 80.00 lineal meters	123.75 / lineal meter	9,900.00	CW1- Construction of Flood Mitigation Structure: <b>191.00</b> lineal meters	<b>51.83</b> / lineal meter	9,900.00
EAO	-	100.00	EAO	-	100.00
<b>Total:</b>		<b>10,000.00</b>	<b>Total:</b>		<b>10,000.00</b>
<b>Justification:</b> Modification is sought due to: 1. Increase in physical target of CW1 from 80.00 lineal meters to 191.00 lineal meters to include additional 111 lineal meters of flood mitigation structure (Reinforced Concrete Slope Protection – Revetment) based on the detailed engineering design of the project resulting to the decrease of unit cost per lineal meter. 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Geotagged Photos, and GIS Map.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

**ERIC A. AYAPANA**  
Assistant Secretary for Regional Operations in  
NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED/DISAPPROVED:**

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in  
NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII