

.

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

DPWH CENTRAL OFFICE

Manila

FOR

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR, Regions III,IV-A,IV-B,V, VI, VII and VIII This Department

This refers to the memorandum dated 17 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III,** endorsing the Project Modification requested by District Engineer RICARDO R. GUTIERREZ, Iloilo 3rd District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

| As per GAA/Original | | | As Modified | | |
|--|------------------------------------|-----------------------|--|---------------------------------|---------------------------|
| | | Project D | escription | | |
| | 2610763100 <mark>33984VS</mark> | D | | | |
| CONVERGENCE AND SPECIAL SUPPORT PROGRAM | | | CONVERGENCE AND SPECIAL SUPPORT PROGRAM | | |
| Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services | | | Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services | | |
| Construction of Multi-Purpose Building, Siemprevv, San Dionisio, Iloilo | | | Construction of Multi-Purpose Building, Siempreviva, San Dionisio, Iloilo | | |
| Physical Target | Unit Cost (P'000) | Allocation (P'000) | Physical Target | Unit Cost (₱'000) | Estimated Cost (후'000) |
| CW1- Construction of Multi-Purpose Building: 1.00 No. of Building | 4,950.00/ No. of Building | 4,950.00 | CW1- Construction of Multi-Purpose Building: 1.00 No. of Building | 4,950.00/ No. of Building | 4,950.00 |
| EAO | - | 50.00 | EAO | | 50.00 |
| | Total: | 5,000.00 | | Total: | 5,000.00 |

Justification: Modification is sought to:

> Correct the typographical error in the location of the project title from <u>"Siemprevv</u>, San Dionisio, Iloilo" to <u>"Siempreviva</u>, San Dionisio, Iloilo" wherein Siemprevv is non-existent in the Municipality of San Dionisio, Iloilo.

> 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, and GIS Map, and LGU Certification from the Municipality of San Dionisio, Iloilo.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

CABRAL, Ph.D., CESO I

MARIA CATALINA E. CABRAL, Ph.D., O Undersecretary for Planning and Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I Undersecretary for Regional Operations in NCR, Regions III,IV-A,IV-B,V, VI, VII and VIII

2.6 ACC/BCL/AVM/RRB