



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
MANILA


MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations in
NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department


This refers to the memorandum dated 31 March 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by District Engineer **CESAR M. HIPONA, JR.**, Iloilo City District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300226107699000 Project ID: P00734028VS Convergence and Special Support Program Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services Construction/Improvement of Multi-Purpose Bldg. (Pavilion) at Brgy. San Lorenzo, Lapuz, Iloilo City			Convergence and Special Support Program Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services Construction/Improvement of Multi-Purpose Bldg. (Pavilion) at San Lorenzo, Brgy. Loboc, Lapuz, Iloilo City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Multipurpose Building: 1 Number of Building	4,950.00/ Number of Building	4,950.00	CW1- Construction of Multipurpose Building: 1 Number of Building	4,950.00/ Number of Building	4,950.00
EAO	-	50.00	EAO	-	50.00
Total:		5,000.00	Total:		5,000.00
Modification is sought due to:					
1. Change in the project location from "Brgy. San Lorenzo, Lapuz, Iloilo City" to "San Lorenzo, Brgy. Loboc, Lapuz, Iloilo City" since there is no existing Brgy. San Lorenzo in the District of Lapuz in the City of Iloilo. However, the project will be constructed in San Lorenzo which is located in Brgy. Loboc, Lapuz, Iloilo City.					
2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map, and Certification from the LGU of Iloilo City.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations in
NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in
NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII