



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
MANILA

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated 17 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by District Engineer CESAR M. HIPONA, JR., Iloilo City District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

| As per GAA/Original | | | As Modified | | |
|---|------------------------------------|-----------------------|--|------------------------------------|---------------------------|
| Project Description | | | | | |
| UACS No. 300226107729000 Project ID: P00734059VS | | | | | |
| Convergence and Special Support Program | | | Convergence and Special Support Program | | |
| Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services | | | Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services | | |
| Construction of Multi-Purpose Building, Mandurria, Iloilo City, Iloilo | | | Construction of Multi-Purpose Building, Mandurriao, Iloilo City, Iloilo | | |
| Physical Target | Unit Cost (P'000) | Allocation (P'000) | Physical Target | Unit Cost (P'000) | Estimated Cost (P'000) |
| CW1- Construction of Multipurpose Building – 1 number of building | 4,950.00/ number of building | 4,950.00 | CW1- Construction of Multipurpose Building – 1 number of building | 4,950.00/ number of building | 4,950.00 |
| EAO | - | 50.00 | EAO | - | 50.00 |
| Total: | | 5,000.00 | Total: | | 5,000.00 |
| Justification: Modification is sought due to: 1. Typographical error in the project location from "Mandurria, Iloilo City" to "Mandurriao, Iloilo City" since there is no existing District of Mandurria in the City of Iloilo. 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map, and Certification from the LGU dated January 26, 2023. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Undersecretary's consideration and approval.

ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII