



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 11, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 27 April 2023 of **DPWH Region XIII Director POL M. DELOS SANTOS** requesting the approval of the Modification of the hereunder project covered by CY2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300221104509000 Project ID : P00734343MN					
Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Construction of San Luis - <u>Bincalan</u> - Zamboanguita Road, <u>Bgy</u> Angeles, La Paz, Agusan Del Sur (Package 16)			Construction of San Luis - <u>Binicalan</u> - Zamboanguita Road, <u>Brgy</u> Angeles, La Paz, Agusan Del Sur (Package 16)		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Allocation
CW1 – Construction of Concrete Road 20.961 Lane Km	₱ 11,807,642.8 / Lane Km	₱247,500,000.00	CW1 – Construction of Gravel Road 7.76 Lane Km	₱ 31,894,329.90 / Lane Km ₱ 63.6 M/km	₱247,500,000.00
EAO	-	₱2,500,000.00	EAO	-	₱2,500,000.00
Total ₱250,000,000.00			Total ₱250,000,000.00		

Justification:

Change of Type of Work from Construction of Concrete Road to Gravel Road and change of project title due to:

- Typographical error. The word "Bincalan-Zamboanguita" in the project description should be "Binicalan-Zamboanguita" and the word "Bgy" to "Brgy." Binicalan is one of the Barangays of Municipality of San Luis, Agusan del Sur and Zamboanguita is one of the Barangays of the City of Malaybalay, Bukidnon.
- To continue the road opening and prioritize the early utilization of the road project.
- The slope protection and drainage structures respectively consist 2.35% and 3.89% of the total construction cost.
- Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), BP202, Geotagged photos, and GIS Map.

a

[Signature]

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.



ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and PPP Services



EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN
Secretary

2.3 aap/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN3E03036