

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and PPP Services



MAR 30 2023

MEMORANDUM

FOR : MANUEL M. BONOAN

Secretary
This Department

SUBJECT : Request for Modification

This has reference to the herein Memorandum dated March 20, 2023 of DPWH Region IV-B Director GERALD A. PACANAN, requesting for the approval of the Modification of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original		As Modified	
Project Description			
UACS No. : 300219101501000 Project ID : P00736042LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) / Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of San Vicente-Victoria Riverbank Protection Structure with Road Component, Sablayan, Occidental Mindoro		CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) / Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Paetan-Victoria Riverbank Protection Structure with Road Component, Sablayan, Occidental Mindoro	
Physical Target	Unit Cost (P'000)	Physical Target	Unit Cost (P'000)
CW1-Construction of Revestment: 360.00 Lineal meter	589.7222	CW1-Construction of Revestment: 360.00 Lineal meter	589.7222/L Lineal Meter
EA0	-	EA0	-
Total: 220,000.00		Total: 220,000.00	

Justification:

1. The name of the barangay should be changed from San Vicente to Paetan because Paetan is the barangay located along Patrick River, not San Vicente.
2. The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.
3. Attached is the Certification of Reasonableness of Cost, approved POW, DUPA and approved DED to justify increase in unit cost.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR., CESO III

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V and Visayas

attache
See Memo dtd 3/28/23
Recommending Approval:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Services

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V and Visayas

attache
ANTONIO V. MOLANO, JR., CESO III
Undersecretary

APPROVED / DISAPPROVED

MANUEL M. BONOAN
Secretary

3.3 MCM/AVM/RRB

Department of Public Works and Highways
Office of the Secretary
WIN3F07149