



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
MANILA

APR 14 2023  
MEMORANDUM

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII  
This Department

This refers to the Memorandum dated March 01, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300219101623000</b> <b>Project ID: P00736122LZ</b>  Convergence and Special Support Program  Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities  Construction of Daet River Flood Control Structure with Road, <b>Brgy. Bibirao - Brgy. Calasgasan</b> , Daet, Camarines Norte			Convergence and Special Support Program  Sustainable Infrastructure Projects Alleviating <b>Gaps (SIPAG)</b> - Flood Mitigation Structures protecting Public Infrastructures/Facilities  Construction of <b>Daet River Flood Control</b> Structure with Road, <b>Barangay Bibirao</b> , Daet, Camarines Norte		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Flood Mitigation Structure  – 360 Lineal meters	268.056 / Lineal meters	96,500.00	CW1 – Construction of Flood Mitigation Structure – 360 Lineal meters	268.056 / Lineal meters	96,500.00
EAO –		3,500.00	EAO –		3,500.00
Total:		100,000.00	Total:		100,000.00
Justification:					
<ul style="list-style-type: none"><li>Deletion of Brgy. Calasgasan, in the project title, since the barangay will not be traversed by the Daet River</li></ul>					
Attached are the following supporting documents:					
<ul style="list-style-type: none"><li>Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Geotagged Photos and Detailed Engineering Plan.</li></ul>					

AV-10-2023-03-02-166

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Undersecretary's consideration and approval.

  
**ANTONIO V. MOLANO, JR.**

Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**

*Note: Unit Cost for 9 SRPAG  
Project is on the very  
high side*



**MARIA CATALINA E. CABRAL. Ph.D., CESO I**

Undersecretary for Planning  
and Public-Private Partnership Services

*For further field  
validation!*

**APPROVED/ ~~DISAPPROVED~~**

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

**MANUEL M. BONGCAN**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN3F07182

2.6 BCL/AVM/RRB

Project ID: P00736122LZ