

MAR 18 2023

MEMORANDUM

FOR : Secretary MANUEL M. BONOAN
This Department

This refers to the Memorandum dated February 12, 2023, of Regional Director VIRGILIO C. EDUARTE, CESO III, DPWH Regional Office V, endorsing the request for Project Modification of District Engineer EDWIN A. BERMAL, Camarines Norte 1st District Engineering Office requesting for the approval of the Modification of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As per GAA/Original		
Project Description					
UACS No: 300215102653000 Project ID: P00736374LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Construction of Road, Brgy. Dahican, Capalonga, Camarines Norte			Construction of Road, Brgy. Dahican, Jose <u>Panganiban</u> , Camarines Norte		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Estimated Cost (P)
CW1- Construction of Concrete Road 6.419 lane km	15,033,494.31/ lane km	96,500,000.00	CW1- Construction of Gravel Road 7.89306 lane km CW2- Construction of Road Slope Protection Structure 7,276.61 sq.m.	8,603,560.60/ lane km P 16.2 m/k. 3,929.24/ sq.m.	67,908,420.00 28,591,580.00
EAO		3,500,000.00	EAO		3,500,000.00
Total		100,000,000.00	Total		100,000,000.00
Justification:					
<ul style="list-style-type: none">Correction in Municipality from Capalonga, Camarines Norte to Jose Panganiban, Camarines NorteThere was a change in the location since Brgy. Dahican is in the municipality of Jose Panganiban, Camarines Norte and not in the municipality of Capalonga, Camarines Norte.(see attached Certification from the municipality of Capalonga and Jose Panganiban and change in target since scope of work change from construction of concrete road to construction of gravel as per request of the of the proponent to open the roads connecting Brgy. Dahican , Jose Panganiban to Brgy. Alayao, Capalonga, Camarines Norte.					
Attached are the following supporting documents:					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Fund, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, ArcGIS Map and Detailed Engineering Design and Certification from LGU.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, PH.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service



ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED / ~~DISAPPROVED~~:



MANUEL M. BONOAN
Secretary

2.6 BCL/RRB

Project ID: P00736374LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F06897