



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAR 13 2023
MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated February 17, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH Regional Office V**, endorsing the request of then **District Engineer RUBEN S. SANTOS Jr., DPWH Camarines Sur 2nd DEO**, for the approval of the **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			Project Description			As Modified		
UACS: 300215103310000			CONVERGENCE AND SPECIAL SUPPORT PROGRAM			CONVERGENCE AND SPECIAL SUPPORT PROGRAM		
Project ID: P00736590LZ								
CONVERGENCE AND SPECIAL SUPPORT PROGRAM			CONVERGENCE AND SPECIAL SUPPORT PROGRAM			CONVERGENCE AND SPECIAL SUPPORT PROGRAM		
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Rehabilitation of Road, Brgy. Palangon, Libmanan, Camarines Sur			Rehabilitation of Road, Brgy. Palangon, Libmanan, Camarines Sur			Rehabilitation of Road, Brgy. Palangon, Libmanan, Camarines Sur		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Rehabilitation of Paved Road	4,444.848 / Lane Km	49,000.00	CW1 – Reconstruction to Concrete Pavement	37,121.212 / Lane Km	49,000.00			
11.024 Lane Km			1.320 Lane Km	74.2 M/Km				
EAO –	1,000.00	EAO –			1,000.00			
Total:		50,000.00	Total:		50,000.00			

Justification:

- Reconstruction of existing carriageway from 0.15 m. thick to 0.23 m. and from 5.00 m. wide to 6.10 m., and provision of 1.00 m. wide and 0.23 m. thick concrete shoulder on both sides;
- Inclusion of drainage and slope protection structures, and miscellaneous road safety features (metal guardrails) which comprises 22.45% and 9.95% of the total estimated cost, respectively;
- Replacement of unsuitable subgrade material with sound embankment material which increases the earthworks to 23.66% of the total estimated cost;
- Provision for the repair/maintenance of access roads going to the project;
- Inclusion of additional hauling cost to transfer materials; and
- Revision of type of work to include replacement of subgrade and subbase course, and to incorporate complete roadside features.

Attached are the following supporting documents:

- Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, GIS Map, Geotagged Photos and Detailed Engineering Design Plan.

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

my
ERIC A. AYAPANA

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

NOTED

Recommending Approval:

subject to further request.

Verde
MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

RL
ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

APPROVED / ~~DISAPPROVED~~:

MANUEL M. BONOAN
MANUEL M. BONOAN
Secretary

2.6 BCL/RRB

Project ID: P00736590LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F07665