

Philippines  
PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

FEB 20 2023

**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated February 17, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH Regional Office V**, endorsing the request of then **District Engineer RUBEN S. SANTOS Jr., DPWH Camarines Sur 2<sup>nd</sup> DEO**, for the approval of Modification of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original		Project Description		As Modified	
UACS:	300215103312000				
Project ID:	P00736592LZ				
CONVERGENCE AND SPECIAL SUPPORT PROGRAM		CONVERGENCE AND SPECIAL SUPPORT PROGRAM			
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			
Construction of Road, Brgy. Tanag, Libmanan, Camarines Sur		Construction of Road, Brgy. Tanag, Libmanan, Camarines Sur			
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Concrete Road	15,264.798 / Lane km	49,000.00	CW1 – Construction of Concrete Road	40,833.333 / Lane km	49,000.00
3.21 Lane km			1.2 Lane km	P81.6 M/k.	
EAO –		1,000.00	EAO –		1,000.00
Total:		50,000.00	Total:		50,000.00
Justification:					
<ul style="list-style-type: none"><li>Construction of 2-lane 0.23 m. thick concrete road, and provision of 1.0 m. wide and 0.23 m. thick concrete shoulder on both sides;</li><li>Inclusion of drainage and slope protection structures and miscellaneous road safety features which comprises 21.01% and 4.06% of the estimated cost;</li><li>The road section has mountainous terrain which requires cut and fill sections to satisfy the design alignment and criteria which increases the earthworks to 26.44% of the total estimated cost;</li><li>Provision for the repair/maintenance of access road to the project; and</li><li>Inclusion of additional hauling cost to transport materials.</li></ul>					
Attached are the following supporting documents:					
<ul style="list-style-type: none"><li>Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, GIS Map, Geotagged Photos and Detailed Engineering Design Plan.</li></ul>					

04-07040

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**ERIC A. AYAPANA**

Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning  
and Public-Private Partnership Services

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII


**APPROVED / DISAPPROVED:**

  
**MANUEL M. BONOAN**  
Secretary

2.6 BCL/RRB

Project ID: **P007365921Z**

Department of Public Works and Highways  
Office of the Secretary



WIN3F07666