



JUN 07 2023

## MEMORANDUM

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**FOR : MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated April 11, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, endorsing the request of **District Engineer Warren B. Azotea, Albay 2<sup>nd</sup> DEO** for the approval of the **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS: 300215102614000 Project ID: P00739856LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Construction of Access Road to Calpi Port, Barangay Calpi, Rapu-Rapu, Albay			Construction of Access Road to Calpi Port, Barangay Calanaga, Rapu-Rapu, Albay		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Concrete Road  6.419 Lane Km	15,033.494 / Lane Km	96,500.00	CW1 – Construction of Gravel Road  2.04 Lane Km	47,303.922 / Lane Km	96,500.00
EAO –		3,500.00	EAO –		3,500.00
Total:		100,000.00	Total:		100,000.00

## Justification:

- Clarification to the project's true location: "Calpi" is actually a port in Barangay Calanaga, Rapu-Rapu, Albay and not a barangay on the Municipality of Rapu-Rapu
- Project is a road opening located on an island with high terrain. Maximizing the allocated budget given by updating of physical target from 6.419 Lane Km to 2.04 Lane Km as result of survey to suit site conditions and estimated quantities in Program of Work; prioritized critical sections that will provide cartage within communities.

Attached are the following supporting documents:

- Modification Form, Certificate of Reasonableness of Cost Estimate, Certificate as to Availability of Funds, Program of Works, Location Map, Geotagged photos and Detailed Engineering Design Plan.

[Type here]

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**ERIC A. AYAPANA**

Assistant Secretary for Regional Operations  
in MCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:

*subject to further cost validation*



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning  
and Public-Private Partnership Services

**NOTED!**



  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

**APPROVED/~~DISAPPROVED~~:**

  
**MANUEL M. BONOAN**

Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN3F07423

2.6 BCL/EAA/RRB

Project ID: P00739856LZ