



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 2, 2023

**MEMORANDUM**

**TO :** **RD KHADAFFY D. TANGGOL**  
DPWH – CAR  
Engineer's Hill, Baguio City

**ATTENTION :** **DE DIOSDADO C. LOMIBAO**  
Ifugao 1st District Engineering Office  
Lagawe, Ifugao

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Access Road, Brgy. Baguinge and Bolog, Kiangnan, Ifugao - - - **₱5,000,000.00**
2. Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Baguinge, Kiangnan, Ifugao- - **₱10,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

**ADOR G. CANLAS**

Assistant Secretary for Regional Operations in  
CAR, Regions I, II, IX, X, XI, XII and XIII





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 12, 2023

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

This refers to the memorandum dated 24 March 2023 of **DPWH CAR Regional Director KHADAFFY D. TANGGOL**, endorsing the request of **Officer-in-Charge, Office of the District Engineer, DIOSDADO C. LOMIBAO, Ifugao First District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300221102683000</b> <b>Project ID: P00741405LZ</b>					
Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Construction of Access Road, Brgy. Baguinge and <b>Bogod</b> , Kiangnan, Ifugao			Construction of Access Road, Brgy. Baguinge and <b>Bolog</b> , Kiangnan, Ifugao		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road / 0.327 Lane Km	₱ 15,137,615.68/ Lane Km	₱ 4,950,000.00	CW1- Construction of Concrete Road / <b>0.712</b> Lane Km	₱ <b>6,952,247.19</b> /Lane Km	₱ 4,950,000.00
EAO	—	₱ 50,000.00	EAO	<b>₱ 13.8 m</b>	₱ 50,000.00
Total:		<b>₱ 5,000,000.00</b>	Total:		<b>₱ 5,000,000.00</b>


**Justification:**

- Typographical error. There is no place called Bogod in the municipality of Kiangnan, Ifugao. The proper name of the barangay is Bolog as certified by the Local Government Unit concerned.
- The decrease in unit cost from Php 15,137,615.679/lane Km to Php 6,952,247.191 /lane Km is due to the increase in physical target. The increase in physical target was necessary to maximize fund allocation, also, the required length of slope protection to protect the carriageway was reduced due to adjustment made at the cut slope.

Attached are the following supporting documents: Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP 202, Geotagged photos, GIS Map and Certification of No overlapping (Certified by the District Engineer, Planning & Design, Construction and Maintenance Division Chief).



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



**REY PETER B. GILLE**

OIC-Assistant Secretary for Technical Services  
and Information Management Service, and  
OIC-Office of Assistant Secretary for Regional Operations  
In CAR, Regions I, II, IX, X, XI, XII and XIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and PPP Services

**APPROVED/~~DISAPPROVED~~:**



**EUGENIO R. RIPO, JR.**

Undersecretary for Regional Operations  
In CAR, Regions I, II, IX, X, XI, XII and XIII



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CORDILLERA ADMINISTRATIVE REGION**  
Engineer's Hill, Baguio City

March 24, 2023

**MEMORANDUM**

**FOR : MANUEL M. BONOAN**  
Secretary

**THRU : EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
CAR, Regions I, II, IX, X, XI, XII, and XIII

**SUBJECT : Request for Modification of the Project: Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Access Road, Brgy. Baguinge and Bogod, Kiangnan, Ifugao**

We are respectfully forwarding the Memorandum dated March 23, 2023 from OIC - District Engineer Diosdado C. Lomibao, Ifugao First District Engineering Office, regarding the modification of the above project in the amount of **Five Million Pesos (Php 5,000,000.00)** as indicated below:

	FROM	TO
Project ID	P00741405LZ	
Project Title	Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Access Road, Brgy. Baguinge and <b>Bogod</b> , Kiangnan, Ifugao	Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Access Road, Brgy. Baguinge and <b>Bolog</b> , Kiangnan, Ifugao
Type of Work	Construction of Concrete Road	Construction of Concrete Road
Operating Unit	Ifugao <b>Second</b> District Engineering Office	Ifugao <b>First</b> District Engineering Office
Physical Target	<b>0.327</b> Lane Km	<b>0.712</b> Lane Km
Allocation	Php 5,000,000.00	Php 5,000,000.00

The supporting documents based on D.O No. 23, series of 2023 are attached for your ready reference.

For the consideration of the Secretary.

**KHADAFY D. TANGGOL**  
Regional Director

CAR.1 LMC/EF/XIWC/ABM



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**IFUGAO FIRST**  
**DISTRICT ENGINEERING OFFICE**  
CORDILLERA ADMINISTRATIVE REGION  
Lagawe, Ifugao

March 23, 2023

**MEMORANDUM:**

**FOR : Regional Director KHADAFFY D. TANGGOL**  
DPWH-Cordillera Administrative Region  
Baguio, City

**ATTENTION : PLANNING AND DESIGN DIVISION**

**SUBJECT : Modification Documents**

This is to submit for review and signature the modification documents of the project-  
**Construction of Access Road, Brgy. Baguinge and Bolog, Kiangan, Ifugao.**

We look forward to your kind consideration regarding this matter.

Thank you and more power.

  
**DIOSDADO C. LOMIBAO**

OIC-District Engineer

CAR. 12.1 ARS/COD/CDV



# Modification Request Form

## A. GENERAL

### 1. REGION

Cordillera Administrative Region ✓

### 2. DEO

Ifugao First District Engineering Office ✓

### 3. LEGISLATIVE DISTRICT

Ifugao Lone District ✓

## B. ORIGINAL PROJECT

## C. PROPOSED REVISED PROJECT

### 4. UACS (Unified Account Code Structure as defined in GAA)

300221102683000 ✓

### 5. Project Id

P00741405LZ ✓

### 6. Project Category

Convergence and Special Support Program ✓

### 7. Sub-Program (P/A/P)

Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities ✓

### 8. Operating Unit

Ifugao Second District Engineering Office ✓

### 18. Operating Unit (Change subject to DBM approval)

Ifugao First District Engineering Office ✓

### 9. Type of Work (Enter Details for all Components below)

#### Component ID

#### Type of Work

P00741405LZ-EAO ✓

P00741405LZ-CW1 ✓

Construction of Concrete Road ✓

### 19. Type of Work (Enter Details for all Components below)

#### Component ID

#### Type of Work

P00741405LZ-EAO ✓

P00741405LZ-CW1 ✓

Construction of Concrete Road ✓

### 10. PROJECT DESCRIPTION (as recorded in GAA)

Construction of Access Road, Brgy. Baguinge and Bogod, Kiangan, Ifugao ✓

### 20. PROJECT DESCRIPTION (of the revised project)

Construction of Access Road, Brgy. Baguinge and Bolog, Kiangan, Ifugao ✓

### 11. ALLOTMENT (P'000) (as recorded in GAA)

5,000.000 ✓

### 21. REVISED ESTIMATED COST (P'000) (Equal to, or lower than GAA allotment)

5,000.000 ✓

### 22. CAF (To be obtained from Financial Management office)

☒ YES

### 12. PHYSICAL TARGET (Enter Details for all Components below)

#### Component ID

#### Target

#### Target Unit

P00741405LZ-EAO ✓

P00741405LZ-CW1 ✓

0.327 ✓

Lane Km

### 23. PHYSICAL TARGET (Enter Details for all Components below)

#### Component ID

#### Target

#### Target Unit

P00741405LZ-EAO ✓

P00741405LZ-CW1 ✓

0.712 ✓

Lane Km ✓

### 13. UNIT COST (Enter Details for all Components below)

#### Component ID

#### Component Cost (P'000)

#### Target Unit Cost (P'000/Target Unit)

P00741405LZ-EAO ✓

50.000 ✓

P00741405LZ-CW1 ✓

4,950.000 ✓

15,137.615 ✓

### 24. UNIT COST (Enter Details for all Components below)

#### Component ID

#### Component Cost (P'000)

#### Target Unit Cost (P'000/Target Unit)

P00741405LZ-EAO ✓

50.000 ✓

P00741405LZ-CW1 ✓

4,950.000 ✓

6,952.247 ✓

## Modification Request Form

<b>14. PROJECT WORK LOCATION</b> (Must be defined in strict accordance with DO 65 Series 2014)				<b>25. PROJECT WORK LOCATION</b> (Must be defined in strict accordance with DO 65 Series 2014. <b>Also complete "ANNEX A" for National Road projects under OO-1)</b>			
Start X	121.11910	End X	121.12388	Start X	121.11910	End X	121.12388
Start Y	16.76453	End Y	16.77168	Start Y	16.76453	End Y	16.77168
<b>15. ROAD CLASSIFICATION</b> (if applicable) Local Road				<b>26. ROAD CLASSIFICATION</b> (if applicable) Local Road			
<b>16. IMPLEMENTING OFFICE</b> (Record the Implementing Office of the original project) Ifugao First District Engineering Office				<b>27. IMPLEMENTING OFFICE</b> (Record the Implementing Office of the proposed revised project) Ifugao First District Engineering Office			
<b>17. PROJECT IMPLEMENTATION PLAN (PIP)</b>				<b>28. PROJECT IMPLEMENTATION PLAN (PIP)</b>			
Planned Start Date		Planned End Date		Planned Start Date		Planned End Date	
5/19/2023		9/15/2023		5/19/2023		9/9/2023	
<b>29. OVERLAP?</b> <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES				<b>30. UNDER WARRANTY?</b> <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES			

### D. ATTACHMENTS & JUSTIFICATIONS

**31. PROJECT IMPACT ANALYSIS ATTACHED?** (For Flood Control Projects)

☐ NO     
 ☐ YES     
 ☒ N/A

**32. TECHNICAL JUSTIFICATION** (Explain in detail in Bullet point format; minimum of 2 points)

- Typographical error. There is no place called Bogod in the municipality of Kiangnan, Ifugao. The proper name of the barangay is Bolog as certified by the Local Government Unit concerned.
- The decrease in unit cost from Php 15,137,615.679/lane Km to Php 6,952,247.191 /lane Km is due to the increase in physical target. The increase in physical target was necessary to maximize fund allocation, also, the required length of slope protection to protect the carriageway was reduced due to adjustment made at the cut slope.

**33. PHOTOS SUBMITTED**

☐ NO     
 ☒ YES

**34. A MAP OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED**

☐ NO     
 ☒ YES



## Modification Request Form

### 35. PREPARED BY:

Name:

ANGELIQUE P. PATAWEG

Position:

Engineer II

Office:

Ifugao First District Engineering Office

Date:

### 36. REVIEWED BY DISTRICT OFFICE (If Required)

Name:

CYNTHIA O. DANGO

Position:

Chief of Planning Section

Date:

### 38. REVIEWED BY REGIONAL OFFICE

Name:

ANGELITA B. MABITAZAN

Position:

Chief of Planning Division

Date:

### 37. RECOMMENDED BY DISTRICT OFFICE (If Required)

Name:

DIOSDADO C. LOMIBAO

Position:

OIC-District Engineer

Date:

### 39. RECOMMENDED BY REGIONAL OFFICE

Name:

KHADAFY D. TANGGOL

Position:

Regional Director

Date:

## Modification Request Form

**UACS** (Unified Account Code Structure as defined in GAA)

300221102683000

**Project Id**

P00741405LZ

### 40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS

**Primary Reason for Request (based on Category of Modification):** (choose one)

Category A	Category B	Category C	Category D	Impact
<input type="checkbox"/> Typographical error on Project Description	<input type="checkbox"/> Overlapping Sections <input type="checkbox"/> Change in Station Limits <input type="checkbox"/> Change in Physical Target	<input type="checkbox"/> No such Barangay <input type="checkbox"/> No such City or Municipality	<input type="checkbox"/> Change in (IO), requiring a change in the (OU)	<input type="checkbox"/> No change or decrease in unit cost <input type="checkbox"/> 20% or less increase in unit cost <input type="checkbox"/> > 20% increase in unit cost

Reviewed by Office of the Undersecretary for Operations

<b>Name:</b>	Engr. MANUEL L. SINGSON	Engr. ANTONIO V. SOBREVINHAS JR.
<b>Signature</b>		
<b>Position:</b>	Project Manager I	Project Manager II
<b>Date:</b>	4/12/23	4/12/23

### 41. DPWH PLANNING SERVICE

<b>Category of Modification</b> (please check the appropriate)	<input checked="" type="checkbox"/> Category A – Typographical Error <input type="checkbox"/> Category B – Change in Station Limits <input type="checkbox"/> Category C – Change in Location, due to non-existing location <input type="checkbox"/> Category D – Change in Operating Unit (requires DBM approval) <input type="checkbox"/> Modification does not comply with DBM Categories
---	---

Reviewed by Planning Service

<b>Name:</b>	ANNA ANDREA M. NOCHE	Name: PETER PAUL R. CORTEZ
<b>Signature</b>		<b>Signature:</b> 
<b>Position:</b>	CAR-Regional Coordinator	<b>Position:</b> OIC-Chief of Programming Division
<b>Date:</b>	04-19-23	<b>Date:</b>