



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 8, 2023

MEMORANDUM

TO : **REYNALDO C. ALCONCEL**
OIC-Regional Director
DPWH-Region II
Tuguegarao City, Cagayan

ATTENTION : **OSCAR G. GUMIRAN**
District Engineer
Cagayan 1st District Engineering Office
Aparri, Cagayan

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Repair/Rehabilitation of Masi-Aridowen Road, Sta. Teresita, Cagayan - - - **P 10,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

ADOR G. CANLAS
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/AGC/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 4, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated March 31, 2023 of **DPWH Region II OIC-Regional Director REYNALDO C. ALCONCEL**, endorsing the request of **District Engineer OSCAR G. GUMIRAN, Cagayan 1st District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300221102725000 Project ID: P00741435LZ			Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Repair/Rehabilitation of Masi-Aridowen Road, Sta. Teresita, Cagayan			Repair/Rehabilitation of Masi-Aridowen Road, Sta. Teresita, Cagayan		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation of Concrete Road / 0.903 lane-km	₱ 10,963,455.15/ lane-km	₱ 9,900,000.00	CW1- Rehabilitation of Concrete Road / 0.717 lane-km	₱ 13,807,531.38/ lane-km	₱ 9,900,000.00
EAO	-	₱ 100,000.00	EAO	₱ 100,000.00 ₱ 27.6 M/k	₱ 100,000.00
Total:		₱ 10,000,000.00	Total:		₱ 10,000,000.00

Justification:

Decrease in physical target/increase in the unit cost of CW1 – Rehabilitation of Concrete Road from 0.903 lane km to 0.717 lane-km is due to the following:

- Inclusion of pavement correction involving the removal of existing damaged concrete pavement with thickness of 0.20 meter and roadway width of 4.00 meter, and replacement of concrete pavement with design requirement of 0.23 meter thickness and roadway width of 6.10 meters.
- The correction works included in the earthworks of the project comprises 10.04% of the weighted percent of the scope of work as reflected in the approved Certificate of Reasonableness of Cost Estimate (CRE) hence, increase in the unit cost.
- Inclusion of slope protection structure such as stone masonry to support road sections with critical slopes comprised 33.18% of the total scope of work.
- Attached are the following supporting documents: Annexure A to Modification Request Form, GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Estimate, Certification of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Work (POW) with Detailed Unit Price Analysis (DUPA), and Approved Detailed Engineering Design (DED).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

EUGENIO R. RIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED / ~~DISAPPROVED~~:

MANUEL M. BONOAN

Secretary

2.3 mksa/OAL/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN3E02869