



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 22, 2023

MEMORANDUM

TO : **REYNALDO C. ALCONCEL**
OIC-Regional Director
DPWH-Region II
Tuguegarao City, Cagayan

ATTENTION : **MARIANO B. MALUPENG**
District Engineer
Cagayan 3rd District Engineering Office

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities Improvement of Road, Brgy. Culong-Brgy. Bugnay, Tuao, Cagayan - - - **₱30,000,000.00**
2. Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads Cagayan Valley Rd- **K0461+(-117) - K0461+000, K0462+000 - K0462+538, K0462+609 - K0462+897, K0465+000 - K0465+1003, K0467+000 - K0467+686, K0469+000 - K0469+709 - - - ₱80,047,000.00**
3. Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities Construction of Bulagao Purok 5 to Sitio Turud Road, Tuao, Cagayan - - - **₱5,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 9, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated May 2, 2023 of **DPWH Region II OIC-Assistant Regional Director EDITHA R. BABARAN**, endorsing the request of **District Engineer MARIANO B. MALUPENG, Cagayan 3rd District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300221102736000 Project ID: P00741445LZ					
Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities			Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities		
Construction of Bulagao Purok 5 to Sitio Turud Road, Tuao, Cagayan			Construction of Bulagao Purok 5 to Sitio Turud Road, Tuao, Cagayan		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 0.68 lane-km	P 7,279,411.76/ lane-km	P4,950,000.00	CW1- Construction of Concrete Road/ 0.936 lane-km	P 5,288,461.54/ lane-km	P 4,950,000.00
EAO	—	P50,000.00	EAO	—	P50,000.00
Total:		P5,000,000.00	Total:		P5,000,000.00

Justification:

- The increase in physical target/decrease in unit cost of CW1-Construction of Concrete Road based on validated/ approved plans, Detailed Unit Price Analysis (DUPA), and Program of Work (POW).
- The decrease of road width from 6.1 meters to 5 meters to be consistent and to adopt the existing road width, and the reduction of the width of gravel shoulder from 1 meter to 0.5 meter also attributed to the increase in physical target.

Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).

(Handwritten signature)

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII