



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
MANILA

Reference  
Number: \_\_\_\_\_

Project ID: P00

**MEMORANDUM**


**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

This refers to the Memorandum dated June 14, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300221103579000 Project ID: P00741978LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Construction of Road Samaka, Barangay Camambugan, Daet, Camarines Norte			Construction of Road Samaka, Barangay Camambugan, Daet, Camarines Norte		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Construction of Concrete Road  - 3.21 Lane Km	15,420.561 / Lane Km	49,500.000	CW1 - Construction of Concrete Road  - 1.7933 Lane Km	11,439.065 / Lane Km <i>P22.8 M/k</i>	20,513.676
			CW2 - Construction of Drainage Structure along Road - 1610.86 Lineal meters	17.994 / Lineal meters	28,986.324
EAO -		500.000	EAO -		500.000
Total:		50,000.000	Total:		50,000.000
Justification:					
<ul style="list-style-type: none"><li>Decrease in physical target from 3.21 lane km to 1.793 lane km is due to the addition of CW2 - Construction of Drainage Structure along Road.</li><li>Addition of CW2 - Construction of Drainage Structure along Road (Concrete Lined Canal and RCBC) to drain surface water away from the roadway especially during heavy rains to keep the road safe for motorists and pedestrians.</li></ul>					
Attached are the following supporting documents:					
<ul style="list-style-type: none"><li>Certificate of Availability of Allotment, Program of Works, Geotagged Photos, GIS Location Map and Detailed Engineering Plan.</li></ul>					


07-03710

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Undersecretary's consideration and approval.

  
**ERIC A. AYAPANA**

Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning  
and Public-Private Partnership Services

**APPROVED/DISAPPROVED:**

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

2.6 BCL/RRB

Project ID: P00741978LZ