



JUN 07 2023

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the Memorandum dated April 19, 2023, of **Regional Director VIRGILIO C. EDUARTE, CESO III, DPWH Regional Office V**, endorsing the request of **OIC-District Engineer DENIS C. CAGOMOC**, Catanduanes District Engineering Office for the approval of **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS: 300221103618000 Project ID: P00742000LZ					
CSSP: Convergence and Special Support Program			CSSP: Convergence and Special Support Program		
Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Construction of Road, Sitio Pitogo, Brgy. Putsan, Baras, Catanduanes			Construction of Road, Sitio Pitogo, Brgy. Putsan, Baras, Catanduanes		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Concrete Road 1.926 Lane-kilometers	15,420.561 / Lane-kilometers	29,700.00	CW1 – Construction of Concrete Road 0.670 Lane-kilometers	44,328.36 / Lane-kilometers ₱88.6 M / km	29,700.00
EAO –		300.00	EAO –		300.00
Total:		30,000.00	Total:		30,000.00
Justification:					
<ul style="list-style-type: none">Decrease in target in the construction of concrete road is because the project includes the opening and widening of road. Barangay Putsan to Sitio Pitogo has no existing roadway. The two barangays are only connected by a trail or a footpath.The road will pass the mountainous area of Sitio Pitogo Baras, Major excavation is necessary to attain the design grade of the roadway in compliance to the DPWH maximum degree of vertical curves and curvature.					
Attached are the following supporting documents:					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos and Detailed Engineering Design Plan.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ERIC A. AYAPANA

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:

NOTED!
sub. to further Cat Vespeneath


MARIA CATALINA E. CABRAL. Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3F07428

2.6 BCL/EAA/RRB

Project ID: P00742000LZ