



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 23, 2023

**MEMORANDUM**

**TO :** **REYNALDO C. ALCONCEL**  
Regional Director  
DPWH-Region II  
Tuguegarao City, Cagayan

**ATTENTION :** **MARIANO B. MALUPENG**  
District Engineer  
Cagayan 3<sup>rd</sup> District Engineering Office

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. Convergence and Special Support Program Basic Infrastructure Program (BIP) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) Construction of Barangay Road, Brgy. Mambacag (Sitio Turod), Tuao-Brgy. Alimanan, Peñablanca, Cagayan --- **P25,000,000.00**
2. Organizational Outcome 1: Ensure Safe and Reliable National Road System -- Network Development -- Construction of Bypass and Diversion Roads Solana Diversion Rd- Phase I --- **P20,000,000.00**
3. Convergence and Special Support Program Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Mambacag Road along Mambacag Elementary School, **Tuao, Cagayan --- P15,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

  
**EUGENIO R. ESPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII



## Manila

# MEMORANDUM

This refers to the memorandum dated 2 June 2023 of **DPWH Region II Regional Director REYNALDO C. ALCONCEL**, endorsing the request of **District Engineer MARIANO B. MALUPENG, Cagayan 3<sup>rd</sup> District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

| As per GAA/Original                                                                                                                |                            | As Modified           |                                                     |                            |
|------------------------------------------------------------------------------------------------------------------------------------|----------------------------|-----------------------|-----------------------------------------------------|----------------------------|
| Project Description                                                                                                                |                            |                       |                                                     |                            |
| <b>UACS No. 300223100165000</b><br><b>Project ID:P00742099LZ</b>                                                                   |                            |                       |                                                     |                            |
| Convergence and Special Support Program                                                                                            |                            |                       |                                                     |                            |
| Basic Infrastructure Program (BIP) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) |                            |                       |                                                     |                            |
| Construction of Barangay Road, Brgy. Mambacag (SitioTurod), Tuao- Brgy. Alimannao, Peñablanca, Cagayan                             |                            |                       |                                                     |                            |
| <b>Type of Work/<br/>Physical Target</b>                                                                                           | <b>Unit Cost</b>           | <b>Allocation</b>     | <b>Type of Work/<br/>Physical Target</b>            | <b>Unit Cost</b>           |
| CW1- Construction of Concrete Road/<br>3.00 lane km                                                                                | ₱ 8,250,000.00/<br>Lane km | ₱ 24,750,000.00       | CW1- Construction of Concrete Road/<br>3.52 lane km | ₱ 7,031,250.00/<br>Lane km |
| EAO                                                                                                                                | -                          | ₱ 250,000.00          | EAO                                                 | -                          |
| <b>Total:</b>                                                                                                                      |                            | <b>₱25,000,000.00</b> | <b>Total:</b>                                       |                            |
|                                                                                                                                    |                            |                       | <b>₱25,000,000.00</b>                               |                            |




**Justification:**

- The increase in physical target/decrease in unit cost of CW1-Construction of Concrete Road based on validated/ approved plans, Detailed Unit Price Analysis (DUPA), and Program of Work (POW).
- The change in project name is due to typographical error of the barangay name. "Alimannao, Peñablanca" should be "Alimanao, Peñablanca."

Attached are the following supporting documents: Annexure A to Modification Request Form, GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds, BP 202, Certificate of Reasonableness of Estimate, Certification of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), and Approved Detailed Engineering Design (DED).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**ADOR G. CANLAS**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and Public-Private Partnership Services

**APPROVED / ~~DISAPPROVED~~**

  
**EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII