



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS  
**CENTRAL OFFICE**  
Manila

Reference  
Number:

V-341

Project ID:

P00742200LZ

**MEMORANDUM**

**FOR : ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

This refers to the memorandum dated July 5, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, endorsing the request of **OIC, District Engineer GUILBERT P. ROMERO, Camarines Norte Sub-District Engineering Office** for the approval of Modification of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS: <b>300225100826000</b> Project ID: <b>P00742200LZ</b> Convergence and Special Support Program Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/ Facilities			Convergence and Special Support Program Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/ Facilities		
Construction of Daet River Control Structure, Gubat Section, Brgy. Gubat, Daet, Camarines Norte			Construction of Daet River Control Structure, Gubat Section, Brgy. Gubat, Daet, Camarines Norte		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Flood Mitigation Structure <b>389 Lineal Meters</b>	<b>254.499</b> / Lineal Meters	99,000.00	CW1 – Construction of Flood Mitigation Structure <b>384 Lineal Meters</b>	<b>257.813</b> / Lineal Meters	99,000
EAO –		1,000.00	EAO –		1,000.00
Total:		<b>100,000.00</b>	Total:		<b>100,000.00</b>

Justification:

CW1:

Due to the increase in some material prices updated in the First Quarter of the Construction Materials Prices Data (CMPD) 2023, the total construction cost increased, hence the decrease in the physical target from 389.00 ln.m. to 384.00 ln.m.

Also, the increase in the unit cost for CW1 was due to the project's earthwork activities that require an additional volume of boulder fill to stabilize the slopes and prevent erosion of the neighboring residential structures.

Attached are the following documents:

Certificate of Reasonableness of Cost Estimate, Program of Works, DUPA, Certificate of Availability of Allotment, Geotagged Photos, GIS Map and Detailed Engineering Design

Construction of Daet River Control Structure,  
Gubat Section, Brgy. Gubat, Daet, Camarines  
Norte, **P00742200LZ**

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

  
**NERI D. BUENO**

OIC, Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


*subject to further eval.  
validation*



**MARIA CATALINA E. CABRAL. Ph.D., CESO I**

Undersecretary for Planning  
and Public-Private Partnership Service

**APPROVED/DISAPPROVED:**





**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII