



MEMORANDUM

MANUEL M. BONOAN

Secretary

This Department

This refers to the Memorandum dated August 30, 2024, of Regional Director VIRGILIO C. EDUARTE, DPWH, Region V, for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit:

As per GAA/Original *As Modified*

Project Description		UACS: 310207100313000		Project ID: P00800389LZ		ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		Network Development Program - Off-Carriageway Improvement - Primary Roads		Daang Maharlika (LZ) - K0496 + 615, K0496 + 715, K0490 + 914	
Physical Target		Unit Cost (P'000)	Allocation (P'000)	Physical Target		Unit Cost (P'000)	Allocation (P'000)	CW1 - Off-Carriageway Improvement: Flaring of Intersections / Intersections Improvement of Intersections		CW2 - Construction of Drainage Structure along Road	
CW1 - Off-Carriageway Improvement: Flaring of Intersections / Intersections Improvement of Intersections		5,307.500	15,922.500	CW1 - Off-Carriageway Improvement: Flaring of Intersections / Intersections Improvement of Intersections		4,100.789	12,302.366	CW2 - Construction of Drainage Structure along Road		CW2 - Construction of Drainage Structure along Road	
Intersections / Intersections Improvement of Intersections		Number of Intersections		Intersections / Intersections Improvement of Intersections		Number of Intersections		Intersections / Intersections Improvement of Intersections		Intersections / Intersections Improvement of Intersections	
- 3 Number of Intersections				- 3 Number of Intersections				- 305.82 Lineal meters		- 305.82 Lineal meters	
EA0 -			577.500	EA0 -			577.500	Total:		Total:	
								16,500.000		16,500.000	

- Justifications provided by the requesting Implementing Office:**
- Adjustment of station limits from K0496 + 615, K0496 + 715, and K0497 + 914 to the new locations at K0489 + 695, K0490 + 853, and K0490 + 914, respectively, to avoid overlapping with another project (P00837762LZ).
 - The project involves the off-carriageway improvement of 445-meter road along Maharlika Highway (LZ), provision of drainage and slope protection structures as well as road safety feature (application of thermoplastic pavement markings)
 - Attached are the following supporting documents:
 - Certificate of Availability of Allotment, Program of Works, Geotagged Photos, GIS Location Map, Certificate of Reasonableness and Detailed Engineering Plan.



Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Secretary's favorable consideration

NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN

Secretary

3.3 KCS/NDB/RRB
Project ID: P00800389LZ



Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Secretary's favorable consideration

NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary
8.3 K/S/NDB/RRB
09/18/24
Project ID: P00800389LZ