

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIG

CENTRAL OFFICE

Manila

Reference
Number:

CAR-093
Project ID: P00800449LZ

June 26, 2024

MEMORANDUM

FOR

EUGENIO R. PIPO, JR

Undersecretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated June 25, 2024, of **DPWH CAR Regional Director KHADAFFY D. TANGGOL**, endorsing the request of **District Engineer RUBY A. UYAM, Lower Kalinga District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
		Project	Description		
UACS No. 310205100973000 Project ID:P00800449LZ					
OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of Missing Links/ New Roads			OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of Missing Links/ New Roads		
Tabuk-Banawe via Tanudan-Barlig Rd, Kalinga			Tabuk-Banawe via Tanudan-Barlig Rd, Kalinga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 3.552 Lane Kilometers	P21,734,234.23/ Lane Kilometer	P77,200,000.00 _.	CW1- Construction of Gravel Road / 5.2 Lane Kilometers	₱ 9,957,793.88 / Lane Kilometer	P 51,780,528.16
			CW2- Construction of Road Slope Protection Structure / 4566 Square meters	P5,567.12 / Square meter	P 25,419,471.84
EAO	-	₱ 2,800,000.00 -	EAO	-	₱ 2,800,000.00 .
		₽80,000,000.00	Total: ₱80,000,000.00		



Page 3 of 3

Based on order; hence, approval hereof is recommended.

REY PEPER B. GILLE, D.M.

Assistant Secretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/DISAPPROVED:

Undersecretary for Regional Operations

in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/MLS/AVS/RPBG/ERP