



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



June 18, 2024

**MEMORANDUM**


**TO :** **REYNALDO C. ALCONCEL**  
Regional Director  
DPWH-Region II  
Tuguegarao City, Cagayan

**ATTENTION :** **AGNES C. LU**  
District Engineer  
Nueva Vizcaya 2nd District Engineering Office  
Dupax del Norte, Nueva Vizcaya

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Rd - **K0309+488 - K0309+681, & K0310+760 - K0311+180 - - - P22,500,000.00**
2. OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Aritao-Quirino Rd - **K0274 + 378 - K0274 + 770, K0274+850- K0275 + 069 - - - P150,000,000.00**
3. OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Bambang-Kasibu-Solano Road - **K0283+031 - K0283+481 - - - P110,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

  
**REY PETER B. GILLE, D.M.**  
Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP

Website: <https://www.dpwh.gov.ph>  
Tel. No(s).: 5304-3000 / (02) 165-02





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**CENTRAL OFFICE**  
 Manila



May 22, 2024

**MEMORANDUM**

**FOR : EUGENIO R. PIPO, JR.**  
 Undersecretary for Regional Operations  
 in CAR, Regions I, II, IX, X, XI, XII, and XIII  
 This Department

This refers to the memorandum dated May 16, 2024 of **DPWH Region II Regional Director REYNALDO C. ALCONCEL**, endorsing the memorandum of **OIC, District Engineer Agnes C. Lu**, Nueva Vizcaya 2<sup>nd</sup> District Engineering Office for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310109101437000</b> <b>Project ID: P00800949LZ</b>  OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads  Aritao-Quirino Rd - <b>K0274 + 847 - K0274 + 870</b>			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads  Aritao-Quirino Rd - <b>K0274 + 378 – K0274 + 770, K0274 + 850 – K0275 + 069</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Road Slope Protection Structure <b>6,000 sq.m.</b>	<b>P 24,125.00 / sq.m.</b>	<b>P 144,750,000.00</b>	CW1 - Construction of Road Slope Protection Structure <b>11,538 sq.m.</b>	<b>P 12,545.50 / sq.m.</b>	<b>P 144,750,000.00</b>
EAO	-	<b>P 5,250,000.00</b>	EAO	-	<b>P 5,250,000.00</b>
<b>Total:</b>		<b>P 150,000,000.00</b>	<b>Total:</b>		<b>P 150,000,000.00</b>

**Justification:**

- The decrease in unit cost/ increased in the physical target from 6000 sq.m to 11,538 sq.m. based on validated and approved Detailed Unit Price Analysis (DUPA) and Program of Work (POW). (please see attached Annex 1-5 & geotagged photos)
- The project involves 18.0m length Sheet Piles, Steel, Slope Protection, 1,838.20 square meter Portland Cement Concrete Pavement (Unreinforced), 0.28m thick and 12.0 In.m Pipe Culverts, 910 mm dia.
- The additional station limits is due to prioritization of sections needing slope protection structure to synchronize with the increase in the physical target. (please see attached straight line diagram)

Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).

AG-co-202405-01799

Website: <https://www.dpwh.gov.ph>  
 Tel. No(s): 5304-3000 / (02) 165-02



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



**REY PETER B. GILLE, D.M.**  
Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and Public-Private Partnership Services

**APPROVED/~~DISAPPROVED~~:**



**EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII