



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



August 2, 2024

MEMORANDUM

TO : **Regional Director CAYAMOMBAO D. DIA**
DPWH – Region IX
Tetuan, Zamboanga City

ATTENTION : **District Engineer JUL-ARAB A. KONG**
Zamboanga City District Engineering Office
Divisoria, Zamboanga City

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Concrete Road at Sitio Camp Pilar, Barangay Curuan, Zamboanga City - - - **₱15,000,000.00**
2. OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Tertiary Roads Old Rd (Ayala-Talisayan) - K1957 + 260 – K1958 + 006 - - - **₱77,545,000.00**
3. Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities - Construction of Concrete Road at Barangay Manicahan, Zamboanga City - - - **₱10,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII, and XIII and
Officer-in-Charge, Office of the Regional Director DPWH-Region X

2.3 LDAM/AVS/RPBG/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila




June 27, 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department


This refers to the memorandum dated 25 June 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, favorably endorsing the request of **District Engineer JUL-ARAB A. KONG, Zamboanga City District Engineering Office** for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No.: 300221106669000. Project ID.: P00837085MN		Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	
Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	
Construction of Concrete Road at Sitio Camp Pilar, Barangay Curuan, Zamboanga City		Construction of Concrete Road at Sitio Camp Pilar, Barangay Curuan, Zamboanga City	
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target
CW1- Construction of Concrete Road / 2.40 Lane KM	₱ 6,187,500.00 / Lane KM	₱ 14,850,000.00	CW1- Construction of Concrete Road / 1.85 Lane KM
EAO	-	₱ 150,000.00	EAO
Total: ₱ 15,000,000.00		Total: ₱ 15,000,000.00	
Justification:			
- Decrease in the physical target/ increase in unit cost for CW1 – Construction of Concrete Road from 2.4 Lane Km (Php. 6,187,500.00/Lane Km) to 1.48 Lane Km (Php. 8,027,027.027/Lane Km) based on the validated/approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW). - The project alignment runs on a mountainous terrain which needs substantial excavation works to conform with the DPWH Design Guidelines and Criteria. - Work Item that contributed to the increase in unit cost are Item 102(2) – Surplus Common Excavation which has a volume of 9,269.75 cu.m. and is equivalent to 11.632% (Php. 1,727,423.85) of the total project cost, and Item 100(3)a1 – Individual Removal of Trees (small 150-300 mm. dia.) which has a quantity of 150 each and is equivalent to 7.615% (Php. 1,130,806.59) of the total project cost.			



Website: www.dpwh.gov.ph
Tel. No(s): 5304-3000 / (02) 165-02

AP-CO-002407-0283



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



June 27, 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 25 June 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, favorably endorsing the request of **District Engineer JUL-ARAB A. KONG, Zamboanga City District Engineering Office** for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 3002221106669000 Project ID.: P00837085MN					
Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			
Construction of Concrete Road at Sitio Camp Pilar, Barangay Curuan, Zamboanga City		Construction of Concrete Road at Sitio Camp Pilar, Barangay Curuan, Zamboanga City			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road / 2.40 Lane KM	₱ 6,187,500.00 / Lane KM	₱ 14,850,000.00	CW1- Construction of Concrete Road / 1.85 Lane KM	₱ 8,027,027.027 / Lane KM	₱ 14,850,000.00
EAO	-	₱ 150,000.00	EAO	-	₱ 150,000.00
Total:		₱ 15,000,000.00	Total:		₱ 15,000,000.00
Justification:					
- Decrease in the physical target/ increase in unit cost for CW1 – Construction of Concrete Road from 2.4 Lane Km (Php. 6,187,500.00/Lane Km) to 1.48 Lane Km (Php. 8,027,027.027/Lane Km) based on the validated/approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW). - The project alignment runs on a mountainous terrain which needs substantial excavation works to conform with the DPWH Design Guidelines and Criteria. - Work Item that contributed to the increase in unit cost are Item 102(2) – Surplus Common Excavation which has a volume of 9,269.75 cu.m. and is equivalent to 11.632% (Php. 1,727,423.85) of the total project cost, and Item 100(3)a1 – Individual Removal of Trees (small 150-300 mm. dia.) which has a quantity of 150 each and is equivalent to 7.615% (Php. 1,130,806.59) of the total project cost.					



- This project includes Drainage and Slope Protection Works: Item 500(1)a3 – Pipe Culvert, 910 mm dia, Item 505(2)a - Grouted Riprap, Class A, Item 506(1) – Stone Masonry, and Item 511(1)a3 – Gabions.
- This project also includes Miscellaneous Structure – Item 612(1) ReflectORIZED Thermoplastic Pavement Markings (White).
- Attached are the following supporting documents: Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED), Certificate of Reasonableness of Cost Estimates signed by District Engineer Jul-Arab A. Kong and Regional Director Cayamombao D. Dia, CESO III, Certificate of Availability of Funds (CAF), BP202, Geotagged Photos, GIS Map, and FY 2024 Annual Infrastructure Program (AIP) based on GAA.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services



EUGENIO R. PIIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED / ~~DISAPPROVED~~:



MANUEL M. BONOAN


Secretary

Department of Public Works and Highways
Office of the Secretary



WIN4E03599

2.3 Idam/OAL/AVS/RPBG/ERP



Website: www.dpwh.gov.ph

Tel. No(s).: 5304-3000 / (02) 165-02

- This project includes Drainage and Slope Protection Works: Item 500(1)a3 – Pipe Culvert, 910 mm dia, Item 505(2)a - Grouted Riprap, Class A, Item 506(1) – Stone Masonry, and Item 511(1)a3 – Gabions.
- This project also includes Miscellaneous Structure – Item 612(1) ReflectORIZED Thermoplastic Pavement Markings (White).
- Attached are the following supporting documents: Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED), Certificate of Reasonableness of Cost Estimates signed by District Engineer Jul-Arab A. Kong and Regional Director Cayamombao D. Dia, CESO III, Certificate of Availability of Funds (CAF), BP202, Geotagged Photos, GIS Map, and FY 2024 Annual Infrastructure Program (AIP) based on GAA.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/DISAPPROVED:

MANUEL B. BONOAN

Secretary

Adm/Idam/OAL/AVS/RPBG/ERP