




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



October 1, 2024



MEMORANDUM

TO : **Regional Director REYNALDO C. ALCONCEL**
DPWH – Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan


Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Road Network (Training Ground), Mt. Leson, San Vicente, Sta. Ana, Cagayan, Phase III - - - **P30,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/AVS/RPBG/ERP





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila



September 19, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated August 16, 2024 of **DPWH Region II Regional Director REYNALDO C. ALCONCEL**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300207101112000 Project ID : P00837120LZ					
Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)			Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)		
Construction of Road Network (Training Ground), Mt. Leson, San Vicente, Sta. Ana, Cagayan, Phase III			Construction of Road Network (Training Ground), Mt. Leson, San Vicente, Sta. Ana, Cagayan, Phase III		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road 2.500 lane km	₱11,760,000.00 /lane km	₱29,400,000.00	CW1 – Construction of Gravel Road 3.390 lane km	₱8,539,823.01 /lane km <i>₱17.0M/km</i>	₱28,950,000.00
EAO	-	₱600,000.00	EAO	-	₱1,050,000.00
Total		₱30,000,000.00	Total		₱30,000,000.00

Justification:


- Change in the scope of work from CW1 - Construction of Concrete Road to CW1 – Construction of Gravel Road to increase the length of the access road, in order to provide easier mobilization of goods and services in the area.
- Increase in the physical target/decrease in unit cost is due to the change in the type of work and due to the minimal embankment and minimal drainage structure (910mm diameter RCPC pipe culverts) needed to divert run-off water and to avoid flooding. The project includes slope protection to prevent erosion and scouring.
- Increase in the EAO is due to the change in the Operating Unit from Cagayan 1st District Engineering Office to Central Office. See attached Special Allotment Release Order (SARO).

Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).

(Handwritten signature)



Based on our evaluation, the submitted request for modification of the said project is in order;



REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~



EUGENIO R. PIRO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII