



27 AUG 2024

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Reference
Number:

VIII-110

Project ID:

P00855126VS

BAGONG PILIPINAS

P. Hara. -
9-13-24

This refers to the Memorandum dated 30 July 2024 of **Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the Modification of **Rebecca G. Yuse, OIC-District Engineer, Tacloban City District Engineering Office**, of the project under FY 2024 General Appropriation Act (GAA), to wit;

the project and

As per GAA/Original			As Modified		
Project Description					
UACS No.: 300105201185000 Project ID: P00855126VS Local Program Buildings and Other Structures - Multipurpose / Facilities - National Building Program Repair/Improvement of Multipurpose building, DBM RO VIII, Tacloban City			Local Program Buildings and Other Structures - Multipurpose / Facilities - National Building Program Repair/Improvement of Multipurpose building, DBM RO VIII, Tacloban City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 - Rehabilitation / Major Repair of Multi Purpose Building; 1.00 Building	₱ 4,825,000/ Building	₱ 4,825,000	CW1 - Rehabilitation / Major Repair of Multi Purpose Building; 1.00 Building	₱ 3,225,000/ Building	₱ 3,225,000
EAO		₱ 175,000	EAO		₱ 175,000
			EXC		₱ 1,600,000
Total:		₱5,000,000	Total:		₱ 5,000,000

Justifications provided by the requesting Implementing Office:

- Modification is sought due to change in component cost (CW1) from ₱ 4,825,000 to ₱ 3,225,000, considering that the amount of ₱ 5,000,000 is excessive for the rehabilitation/ major repair of multi-purpose building, which resulted to an excess of ₱ 1,600,000.
- Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds, Approved Program of Works, Plan, Geotagged Photos, Certificate of Reasonableness of Cost Estimate, Straight Line Diagram and Location Map.

Excess to be returned to FS w/m 30 days after approval of the modif. for reversal to DBM

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02



Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2024 GAA be modified.

For Undersecretary's favorable consideration



NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:



ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 KCS/NDB/RRB

Project ID : P00855126VS