



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 27, 2023

MEMORANDUM

TO : **RD REYNALDO C. ALCONCEL**
DPWH – Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

ATTENTION : **DE MARLYN G. INGUILLO**
Nueva Vizcaya 2nd District Engineering Office
Malasin, Dupax del Norte, Nueva Vizcaya

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Rd - K0307 + 850 - K0307 + 970- - - **₱100,000,000.00**
2. OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Rd - K0306 + 1040 - K0307 + 285- - - **₱100,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

ADOR G. CANLAS

Assistant Secretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII and XIII



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 20, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated March 14, 2023 of **DPWH Region II OIC-Director REYNALDO C. ALCONCEL**, endorsing the request of **District Engineer MARLYN G. INGUILLO**, Nueva Vizcaya Second DEO, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109101128000 Project ID: P00714949LZ			UACS No. 310109101128000 Project ID: P00714949LZ		
OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		
Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Rd - K0290 + 625 - K0291 + 000			Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Rd - K0307 + 850 - K0307 + 970		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure: 5,555.56 sq.m	₱ 17,369.99/ sq.m	₱ 96,500,000.00	CW1- Construction of Road Slope Protection Structure: 4,357.30 sq.m	₱ 22,146.74/ sq.m	₱ 96,500,000.00
EAO	-	₱ 3,500,000.00	EAO	-	₱ 3,500,000.00
Total:		₱ 100,000,000.00	Total:		₱ 100,000,000.00
Justification: <i>Use of Rockfall Netting</i> <ul style="list-style-type: none">Decrease in physical target/increase in unit cost for CW1 – Construction of Road Slope Protection Structure due to the following:<ul style="list-style-type: none">Inclusion of Catch wall Structure (Rubble Concrete) to stabilize and protect the base of the slope.Use of erosion control mat (Type 4), Permanent Ground Anchors (For Active Wire Mesh System), Hydroseeding and Wire Mesh (High Tensile) comprising 98.68% of the percent weight of the scope of work based on the design requirements.The change in station limit is due to the prioritization of road sections found in immediate need of slope protection.The derived unit cost is based on approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ADOR G. CANLAS

Assistant Secretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:

EUGENIO R. NIPO, JR.

Undersecretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII and XIII

**MARIA CATALINA E. CABRAL, Ph.D.,
CESO I**

Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/DISAPPROVED:

MANUEL M. BONOAN

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3E02642