



MAR 21 2023

Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area, Manila

**MEMORANDUM**

**FOR : MANUEL M. BONOAN**  
Secretary  
This Office

This refers to the Memorandum dated February 6, 2023 of **Regional Director LORETA M. MALALUAN, CESO IV, DPWH, NCR** requesting for approval of **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300105200585000 Project ID: P00755201LZ					
Local Program			Local Program		
Local - Buildings And Other Structures - Multipurpose / Facilities - National Building Program			Local - Buildings And Other Structures - Multipurpose / Facilities - National Building Program		
Construction of Professional Regulation Commission Building (Phase II), Central Business Part 1, Island A, Macapagal Boulevard, Pasay City			Construction of Professional Regulation Commission Building (Phase III), Central Business Part 1, Island A, Macapagal Boulevard, Pasay City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Construction of Multi-Purpose Building  1 bldg.	P 289,500.00 / no. of bldg.	P 289,500,000.00	CW1 - Construction of Multi-Purpose Building  1 bldg.	P 289,500.00 / no. of bldg.	P 289,500,000.00
EAO	-	P 10,500,000.00	EAO	-	P 10,500,000.00
Total :		P 300,000.00	Total :		P 300,000.00
Justifications:					
<ul style="list-style-type: none"><li>Modification of project title due to the continuation of the project and it was the project title from General Appropriation Act (GAA) FY 2022.</li></ul>					
Attached are the following supporting documents.					
<ul style="list-style-type: none"><li>Certificate of Availability of fund, BP 202, Program of Works, Detailed Unit Price Analysis, Geotagged Photos (see attached CD), and Detailed Engineering Design</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order.  
Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**ANTONIO V. MOLANO, JR.**

Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

  
**Recommending Approval:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/~~DISAPPROVED~~:**

  
**MANUEL M. BONOAN**  
Secretary

2.6 BCL/RRB

Project ID: P00755201LZ

Department of Public Works and Highways  
Office of the Secretary



WIN3F06915