

May 24, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated May 23, 2023 of **DPWH Region XIII Director POL M. DELOS SANTOS**, requesting for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 320101109466000</b> <b>Project ID: P00721327MN</b>					
OO2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			OO2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
<b>Rehabilitation</b> of Dike along Mandakpan-Bonbon Channel, Downstream Section, <b>barangay Mandakpan</b> , Butuan City, Agusan Del Norte			<b>Rehabilitation</b> of Dike along Mandakpan-Bonbon Channel, Downstream Section, Butuan City, Agusan Del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation /Major Repair of Flood Control Structure: <b>2,149.839 lm</b>	P 67,330.62/ lm	P 144,750,000.00	CW1- Rehabilitation /Major Repair of Flood Control Structure: <b>577.800 lm</b>	P 250,519.21/ lm	P 144,750,000.00
EAO	-	P 5,250,000.00	EAO	-	P 5,250,000.00
<b>Total:</b>		<b>P 150,000,000.00</b>	<b>Total:</b>		<b>P 150,000,000.00</b>

**Justification:**

Change in project title and physical target due to the following reasons:

- Correction in the Project Title/Description. "Barangay Mandakpan" was deleted since there is no barangay in Butuan City named as Mandakpan per attached LGU Certificate. The place named Mandakpan is only a sitio located in barangay San Vicente. The whole stretch of the project traverses three (3) barangays, namely: San Vicente, Villa Kananga and Bonbon. The project will be constructed in Brgy. Villa Kananga where flood control protection is necessary in order to protect the dike and prevent further damages.
- Increase in unit cost/decrease in physical target from 2,149.839 lm to 577.800 lm. The unit cost increased since the project design is composed of a single berm reinforced concrete revetment with an average height of 3.0m and will utilized 12.0m steel sheet pile to stabilize the riverbank and its slope protection works as recommended in its design/plan analysis.
- The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).
- Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP202, Geotagged photos, and Location Plan.



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


  
**ADOR G. CANLAS**

Assistant Secretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII and XIII

**RECOMMENDING APPROVAL:**


  
**EUGENIO R. PIHO, JR.**

Undersecretary for Regional Operations in  
CAR, Regions I, II, IX, X, XI, XII and XIII

*NOTED!*  
*subject to further  
check verification*  
  
**MARIA CATALINA E. CABRAL, Ph.D.,  
CESO I**

Undersecretary for Planning and  
Public-Private Partnership Services

**APPROVED/DISAPPROVED:**

  
**MANUEL M. BONOAN**  
Secretary

2.3 LDAM/AVS/AGC/ERP

Department of Public Works and Highways  
Office of the Secretary



WIN3E03175