November 28, 2023

1

ULI

MEMORANDUM

MANUEL M. BONOAN

FOR

Secretary This Department

This refers to the memorandum dated 17 November 2023 of **DPWH Region XIII Director** POL M. DELOS SANTOS requesting the approval of the Modification of the hereunder project

covered by CY2023 General Appropriation Act (GAA), to wit; As Modified As per GAA/Original **Project Description** UACS No. 300214100466000 Convergence and Special Support Program (CSSP) - Special Project ID : P00732110MN Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. Convergence and Special Support Program (CSSP) -Special Road Fund - Motor Vehicle Users Charge 11239 (MVUC) as per R.A. 11239 Installation of Solar Street Lights, Pavement Markings and Solar Studs on Daang Maharlika (Agusan-Davao Road) Installation of Solar Street Lights, Pavement Markings (Ampayon - Antongalon - Taligaman - De Oro - Tabon-Tabon and Solar Studs on Daang Maharlika (Agusan-Davao Road) (Ampayon - Antongalon - Taligaman - De Oro -Section), Butuan City, Agusan Del Norte Estimated Tabon-Tabon Section), Butuan City, Agusan Del Norte Type of Work/ **Unit Cost** Cost Allocation **Physical Target** Type of Work/ Unit Cost CW1 – Road Safety: Street Physical Target CW1 - Road ₽287,863,040.05 P214,678.47/ Safety: Street Lighting/ Lighting/ Number of Unit P8,614,789.47/ ₱289,500,000.00 1,048 k.m. Number of Units 33.605 km P10,440,628.40 EAO ₱10,500,000.00 P1,696,331.55 -EAO Excess Total P300,000,000.00 Total P300,000,000.00

Justification:

Change in unit cost due to change in physical target and rectification in unit of measure from 33.605 Km to 1,048 Number of Units in consideration of the correct/appropriate usage of unit of measure for the solar street lightings (Road Safety: Street Lighting) per MYPS Standard Major Items of Work. The project includes Inverter, Rigid Steel Conduit, Transformer, Concrete Poles for the use of Hybrid Solar Street Lights, resulting to the change in the physical target and

The type of work Road Safety: Streetlighting is based on D.O. 019 Series of 2023, Hybrid Solar Street lights, and integrated to the Local Government Unit (LGU) of Butuan City in its master plan using hybrid lighting facilities.

The total project amount has been reduced from Php300,000,000.00 to Php298,303,668.45, having an excess amount of Php1,696,331.55, due to the evaluation and recommendation of the construction cost by the Bureau of Construction, thru their memorandum for the Office of the Undersecretary for Technical Services and Information Management Services on October 18, 2023 (copy attached). Also, the recommended unit cost of BOC which is Php 27,759,213.12 per kilometer is equivalent to revised unit of measure of Php 274,678.47 per Number of Units.

The derived unit cost is based on the approved Program of Works (POW) and the Detailed Unit Price Analysis (DUPA). Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design

(DED), Certificate of Availability of Funds (CAF), Certificate of Reasonableness of Unit Cost, BP202, Geotagged photos, and Location Map.

PAU-00-202312-02123

UACS No. 300214100466000 Project ID: P00732110MN

Page 2 of 2

ed on our evaluation, the submitted request for project modification is in order, hence, it respectfully recommended to the Secretary for his consideration and approval.

ENIOR

Undersestetary for Regional Operations

in CAR, Regions I, II, IX, X, XI, XII and XIII

REY PETER B. GILLE, D.M. Assistant Secretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL

MARIA CATALINA E. CABRAL, Ph.D., CESO I Undersecretary for Planning and PPP Services

APPROVED/DISAPPROVED:

MANUEL M. BONOAN Secretary

2.3 aap/AVS/RPBG/ERP

Department of Public Works and Highways Office of the Secretary WIN4E03232

Website: https://www.dpwh.gov.ph @ Tel. No(s).: 5304-3000 / (02) 165-02

