



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
OFFICE OF THE SECRETARY  
Bonifacio Drive, Port Area, Manila

**MAR 21 2023**  
**MEMORANDUM**

**FOR : MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the Memorandum dated February 7, 2023 of **DPWH NCR Regional Director LORETA M. MALALUAN, CESO IV**, requesting for approval of **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300105200897000 Project ID: P00755171LZ					
Local Program			Local Program		
Local - Buildings And Other Structures - Multipurpose / Facilities - National Building Program			Local - Buildings And Other Structures - Multipurpose / Facilities - National Building Program		
Construction of 9-Storey with Roof Deck-Main Academic Building, Polytechnic University of the Philippines (PUP), A. Mabini Campus, Anonas St., Sta. Mesa, Manila			Construction of 9-Storey with Roof Deck-Main Academic Building, Polytechnic University of the Philippines (PUP), A. Mabini Campus, Anonas St., Sta. Mesa, Manila (Phase II)		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Construction of Multi-Purpose Building 1 bldg.	P 38,600.00 / no. of bldg.	P 38,600.00	CW1 - Construction of Multi-Purpose Building 1 bldg.	P 38,600.00 / no. of bldg.	P 38,600.00
EAO	-	P 1,400.00	EAO		P 1,400.00
	Total :	P 40,000,000.00		Total :	P 40,000,000.00
Justifications:					
<ul style="list-style-type: none"><li>Modification of project title from "Construction of 9-Storey with Roof Deck-Main Academic Building, Polytechnic University of the Philippines (PUP), A. Mabini Campus, Anonas St., Sta. Mesa, Manila" to "Construction of 9-Storey with Roof Deck-Main Academic Building, Polytechnic University of the Philippines (PUP), A. Mabini Campus, Anonas St., Sta. Mesa, Manila (Phase II)" is requested because the project is the continuation of project funded under General Appropriation Act (GAA) FY 2022 with the same project title.</li></ul>					
Attached are the following supporting documents.					
<ul style="list-style-type: none"><li>Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, and Detailed Engineering Design</li></ul>					

@

2023-03-21 09:10 AM

*Construction of 9-Storey with Roof Deck-Main Academic Building, Polytechnic University of the Philippines (PUP), A. Mabini Campus, Anonas St., Sta. Mesa, Manila (Phase II)- P00755171LZ*

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



**ANTONIO V. MOLANO, JR.**

Assistant Secretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Services



**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/DISAPPROVED:**



**MANUEL M. BONOAN**

Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN3F06917

2.6 BCL/RRB

Project ID: P00755171LZ