



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 22, 2017

**MEMORANDUM**

**TO :** **MELANIO C. BRIOSOS**  
Regional Director  
DPWH-Regional Office II  
Tuguegarao City, Cagayan

**ATTENTION :** **EDITHA R. BABARAN**  
District Engineer  
Isabela 3<sup>rd</sup> District Engineering Office  
Tagaran, Cauayan City, Isabela

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. **Locally Funded Projects:** Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities, Construction of Activity Center/Covered Court, **La Paz National High School, Brgy. La Paz**, Cabatuan, Isabela (*Construction of Multi Purpose Building*)
2. **MFO 1: National Road Network Services** - Construction and Maintenance of Bridges along National Roads - Widening of Permanent Bridges to more than 2 Lanes, Widening of Bridge - Burgos Br. (B01183LZ) along Daang Maharlika (LZ) (*Widening of Bridge*)

It is informed that **a project can only be modified once** as prescribed under the FY 2017 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

  
**ROMEO S. MOMO, CESO I**  
Undersecretary for Luzon Operations

2.4 mksa/AVS/RSM



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 15, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 09 June 2017 of **DPWH Region II Dir. MELANIO C. BRIOSOS**, endorsing the request of District Engineer **EDITHA R. BABARAN**, Isabela 3<sup>rd</sup> District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	<b>UACS:165003017100160</b>			
Alicia, Isabela	<b>MFO 1: National Road Network Services -</b> Construction and Maintenance of Bridges along National Roads - Widening of Permanent Bridges to more than 2 Lanes, Widening of Bridge - Burgos Br. (B01183LZ) along Daang Maharlika (LZ)  <i>(Widening of Bridge)</i>	<b>MFO 1: National Road Network Services -</b> Construction and Maintenance of Bridges along National Roads - Widening of Permanent Bridges to more than 2 Lanes, Widening of Bridge - Burgos Br. (B01183LZ) along Daang Maharlika (LZ)  <i>(Widening of Bridge)</i>	199.47 Sq.m.	<b>207.972 Sq.m.</b>
			<b>Unit Cost:</b> P140.37T/Sq.m.	<b>Unit Cost:</b> <b>P134.63T/Sq.m.</b>
			<b>Allocation:</b> PhP 28M	<b>Estimated Cost:</b> PhP 28M
<b>Justification:</b> Modification is sought due to the increase in the bridge deck area. The edge reinforcements of the existing flat slab was maintained in order to ensure the structural stability of the widened/additional lane of the bridge, thus, the existing carriageway of the bridge was widened without additional cost.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**ROMEO S. MOMO, CESO I**  
Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**RAFAEL A. YABUT**  
Senior Undersecretary  
Officer-In-Charge

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7F04918