



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 7, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This has reference to the memorandum dated March 22, 2017 from **OIC-Assistant Regional Director Alberto N. Gahid**, DPWH-CAR, forwarding the memorandum dated March 17, 2017 of District Engineer **Ireneo S. Gallato**, Lower Kalinga DEO relative to the request for modification on the project listed below:

LOCATION	Project Description		Physical Target/ Cost	
	UACS No.: 165003014400058			
	As per GAA	As modified	Original	New
Tabuk City, Kalinga	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Primary – Kalinga – Cagayan Road (Calanan – Enrile Section) – K0516+057 – K0516+087 (S00566LZ) [Construction of Road Slope Protection Structure]	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Primary – Kalinga – Cagayan Road (Calanan – Enrile Section) – K0516+035 – K0516+078.50 (S00566LZ) [Construction of Road Slope Protection Structure]	180.0 m ²	261.0 m ²
			Unit Cost ('000):	Unit Cost ('000):
			P8,900/m ²	P6,137.93/m ²
			Alloc. ('000):	Est. Cost ('000):
			P1,602	P1,602
Reason/s for Modification: Modification was sought due to increase in physical target brought by the adjustment of station limits to suit actual field condition and to maximize the fund allocation.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.


EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMOD, CESO I
Undersecretary
Officer-In-Charge

3.3 rpt, ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01327