

July 05, 2022

**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated 22 June 2022 of **DPWH Region XIII Director POL M. DELOS SANTOS** endorsing the request of **OIC-Assistant District Engineer FEDERICO J. GOTICO III, Surigao del Norte 1<sup>st</sup> District Engineering Office**, for the approval of Modification of the hereunder project covered by FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300225100061000 Project ID : P00634126MN					
Convergence and Special Support Program (CSSP) - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities			Convergence and Special Support Program (CSSP) - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities		
Construction of Slope Protection Works, Union-Butong-Consuelo Road, Surigao del Norte			Construction of Slope Protection Works, Union-Butong-Consuelo Road, Surigao del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road/  4.300 lane km	₱20,720,930.23/ lane km	₱89,100,000.00	CW1 – Construction of Slope Protection Structure/  5,033.00 sq. m.	₱17,703.16/ sq. m.	₱89,100,000.00
EAO	-	₱900,000.00	EAO	-	₱900,000.00
Total		₱90,000,000.00	Total		₱90,000,000.00
Justification:					
<ul style="list-style-type: none"><li>Change in the scope of work to prioritize the construction of slope protection structure in order to prevent the progression of the earth slip which has occurred in the original proposed road.</li><li>Change in physical target and unit of measure is attributed to the change in scope of work.</li><li>The Construction of Slope Protection conforms to the Project Description by using the High Tensile Wire Mesh Slope Protection Structure System.</li><li>Physical target of 5,033.00 sq.m. is derived from the approved Plan and the unit cost is based on the approved POW and DUPA.</li></ul>					

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.

**ADOR G. CANLAS**

Assistant Secretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MANUEL M. BONOAN**

Secretary

3.5 aap/AVS/AGC

Department of Public Works and Highways  
Office of the Secretary



WIN2XY00026