



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	XIII-083
Project ID:	P00630470MN

August 8, 2022

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated August 1, 2022 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer MARCELINO M. OPERARIO**, Surigao del Norte 2nd DEO, for the **modification** of the project under FY 2022 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
IACS No. 300218100062000 Project ID: P00630470MN Convergence and Special Support Program (CSSP) - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for environmental protection/conservation Construction of Causeway, Barangay Taft, Surigao City, Surigao del Norte			Convergence and Special Support Program (CSSP) - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for environmental protection/conservation Construction of Causeway, Barangay Taft, Surigao City, Surigao del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure: 139 lm	₱ 352,517.99/ lm	₱ 49,000,000.00	CW1- Construction of Flood Mitigation Structure: 227.60 lm	₱ 215,289.98/ lm	₱ 49,000,000.00
EAO	-	₱ 1,000,000.00	EAO	-	₱ 1,000,000.00
Total:		₱ 50,000,000.00	Total:		₱ 50,000,000.00
Justification:					
<ul style="list-style-type: none">Increase in the physical target from 139.0 lineal meters to 227.6 lineal meters due to revisions of plans, i.e., sheet piles are on one side only (from 2 sides of seawall).The project work items include reinforcing steel (Grade 40), Structure Concrete, Structural Steel Sheet Piles, Furnished and Driven.The derived decrease in the unit cost is based on approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ADOR G. CANLAS
Assistant Secretary for Regional Operations
Regions I, II, CAR, IX, X, XI, XII and XIII

APPROVED/~~DISAPPROVED~~:

MANUEL M. BONOAN
Secretary

2.3 LDAM/AVS/AGC

Department of Public Works and Highways
Office of the Secretary



WIN2XY00079