



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 25, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated April 13, 2023 of **DPWH Region XIII Regional Director POL M. DELOS SANTOS**, endorsing the request of **OIC – Assistant District Engineer DOHJIE B. MORALES, Surigao del Norte 2nd District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102105660000 Project ID: P00721654MN					
OO2: Protect Lives and Properties Against Major Floods/ Flood Management Program/ Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers			OO2: Protect Lives and Properties Against Major Floods/ Flood Management Program/ Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
Construction of Revetment along Surigao River (Surigao Airport Section), San Francisco, Surigao del Norte			Construction of Revetment along Surigao River (Surigao Airport Section), Surigao City, Surigao del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Revetment: 233.300 lineal meter	₱ 248,178.311/ lineal meter	₱ 57,900,000.00	CW1- Construction of Revetment: 233.300 lineal meter	₱ 248,178.311/ lineal meter	₱ 57,900,000.00
EAO	—	₱ 2,100,000.00	EAO	—	₱ 2,100,000.00
Total:		₱ 60,000,000.00	Total:		₱ 60,000,000.00

Justification:

Correction of the project title/ description:

- **Surigao Airport Section, San Francisco, Surigao del Norte is non-existing. Surigao Airport Section is located in Surigao City, Surigao del Norte.**
- The physical target and the unit cost remain the same.
- See attached LGU Certification.

Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP 202, Geotagged Photos, and GIS Map.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

subject to further cost verification



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED / ~~DISAPPROVED~~


EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII