Republic of the Philippines :
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY

OFFICE OF THE SECRETARY
Manila

March, 2018

MEMORANDUM

FOR : MARK A, VILLAR
Secretary 3
This Department

This refers to the Memorandum dated 19 March 2018 of DPWH Region VII Director ADOR G.
CANLAS JR., CESO IV, requesting for the approval of the Modification of the project under FY 2018
General Appropriation Act (GAA), to wit;

As per GAA/Original l As Modified

Project Description

UACS No. 3201011019710C0
Project ID: P00221640VS

/Organizationai Qutcome 2: Protect Lives and Properties Ofgﬁmizational Outcome 2: Protect Lives and Properties
-1 Against Major Floods Against Major Floods

/EJood Management Program-Construction/Maintenance }"Flood Management Program-Construction/Maintenance
_~| of Flood Mitigation Structures and Drainage Systems /| of Flood Mitigation Structures and Drainage Systems

/Reconstruction/Rehabilitation of Banica River Control, | R 6ﬁ§truction/Rehabilitation of Banica River Control,

Dumaguete City, Negros Oriental Dumaguete City, Negros Oriental
. x < Estimated
. Unit Cost Allocation o Unit Cost
Physical Target P ('000) P (*000) Physical Target (P'000) C{.ost
(P'000)
cwi-Construction of Ccw1- Construction of -
Flood Mitigation | ® 56.00/Im _—{ R 19,600 Flood Mitigation | #132.43/ lm/ £19,600
Structure: Structure: -
~350 Im _—~ 148Im
- -
EAD - £ 400 EAO - B 400
' Total: | £ 29,000 Total: | £ 20,000

Justification:
i odification is requested due to decrease in physical target from 350 lineal meters to 148 lineal meters

//' caused by the redesign of the foundation from Stone Masonry into Sheet piles since the location of the
“project is at a curve/bend section.
27" Sheet piles foundation will be used to prevent scouring.

Ba<ed on our evaluation, the submitted request for modification of the said project is found in order.
Hence, the said request is hereby recommended for the Secretary’s consideration and approval.

ROBERTO R. EERNARDO
Undersecretary
Regional Operations in Visayas, NCR and Region IV-B
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