

18F00078 - 002 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Rehabilitation/Improvement of Shilo Buro, Boyo Flood Control Dike, Sta. 0+340.00 - Sta. 1+258.00, Camoyon, Monto, Albay, Albay 2nd Legislative District	Construction Division	Public Bidding	4/4/2018	4/11-17/18	4/19/2018	5/9/2018	5/9/2018	5/16/2018	5/28/2018	6/4/2018										GAA CY 2018	96,499,317.61										COA / NACAP / PICE / CBD / PANGPOD / CCMAI / DPWH EMPLOYEES UNION	4/17/2018	5/9/2018	5/9/2018	5/16/2018	5/28/2018		
18F00079 - 002 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Rehabilitation/Improvement of Shilo Buro, Boyo Flood Control Dike, Sta. 0+217.00 - Sta. 0+332.68, Shilo Buro, Boyo, Monto, Albay, Albay 2nd Legislative District	Construction Division	Public Bidding	4/4/2018	4/11-17/18	4/19/2018	5/9/2018	5/9/2018	5/16/2018	5/28/2018	6/4/2018										GAA CY 2018	96,499,337.11										COA / NACAP / PICE / CBD / PANGPOD / CCMAI / DPWH EMPLOYEES UNION	4/17/2018	5/9/2018	5/9/2018	5/16/2018	5/28/2018		
18F00080 - Construction of Dismante-Petals Coastal Road and Shore Protection, Pito Bua, Sorsogon	Construction Division	Public Bidding	4/4/2018	4/11-17/18	4/19/2018	5/25/2018	5/25/2018	6/1/2018	6/11/2018	6/13/2018										GAA CY 2018	96,499,631.11										COA / NACAP / PICE / CBD / PANGPOD / CCMAI / DPWH EMPLOYEES UNION	4/17/2018	5/9/2018	5/9/2018	5/16/2018	5/28/2018		
18F00081 - Construction of Calocan-Toburan-Populacion Coastal Road with Shore Protection, Matnog, Sorsogon	Construction Division	Public Bidding	4/4/2018	4/11-17/18	4/19/2018	5/11/2018	5/11/2018	5/21/2018	5/21/2018	6/13/2018										GAA CY 2018	96,498,530.46										COA / NACAP / PICE / CBD / PANGPOD / CCMAI / DPWH EMPLOYEES UNION	4/17/2018	5/11/2018	5/11/2018	5/21/2018	5/21/2018	5/21/2018	
18F00082 - 001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharika (L2, Section C: K0385+431 - K0388+170.00 (w/ equations); Section D: K0388+370.00 - K0390+181.00 (w/ equations); Section E: K0393+922.00 - K0394+836.00 (w/ equation), Sorsogon 1st Legislative District	Construction Division	Public Bidding	4/4/2018	4/11-17/18	4/19/2018	5/11/2018	5/11/2018	5/21/2018	5/29/2018	5/30/2018										GAA CY 2018	289,499,890.64										COA / NACAP / PICE / CBD / PANGPOD / CCMAI / DPWH EMPLOYEES UNION	4/17/2018	5/11/2018	5/11/2018	5/21/2018	5/21/2018	5/21/2018	
18F00083 - 001: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads - Bactelone-Casiguran Diversion Road (Bactelone Section), Sorsogon, Sorsogon 2nd Legislative District	Construction Division	Public Bidding	4/4/2018	4/11-17/18	4/19/2018	5/11/2018	5/11/2018	5/21/2018	5/21/2018	6/1/2018										GAA CY 2018	96,500,000.00										COA / NACAP / PICE / CBD / PANGPOD / CCMAI / DPWH EMPLOYEES UNION	4/17/2018	5/11/2018	5/11/2018	5/21/2018	5/21/2018	5/21/2018	
18F00084 - Construction/Improvement of Access Roads leading to Saoports - Access Road leading to Baho Port, Camarines Sur, Libmanan, Camarines Sur (Camarines Sur 2nd District)	Construction Division	Public Bidding	4/4/2018	4/11-17/18	4/19/2018	6/1/2018	6/1/2018	6/8/2018	6/18/2018	6/18/2018										GAA CY 2018	144,746,922.94										COA / NACAP / PICE / CBD / PANGPOD / CCMAI / DPWH EMPLOYEES UNION	4/17/2018	5/14/2018	5/14/2018	5/21/2018	5/21/2018	5/21/2018	
18F00085 - Construction of Zone 2 - Subang San Vicente Coastal Road with Shore Protection, Bulin, Sorsogon	Construction Division	Public Bidding	4/4/2018	4/11-17/18	4/19/2018	5/15/2018	5/15/2018	5/21/2018	5/31/2018	6/13/2018										GAA CY 2018	96,497,639.46										COA / NACAP / PICE / CBD / PANGPOD / CCMAI / DPWH EMPLOYEES UNION	4/17/2018	5/14/2018	5/14/2018	5/21/2018	5/21/2018	5/21/2018	
18F00086 - Construction of San Vicente-San Rafael Coastal Road and Shore Protection, Bulin, Sorsogon	Construction Division	Public Bidding	4/4/2018	4/11-17/18	4/19/2018	5/11/2018	5/11/2018	5/21/2018	5/31/2018	6/13/2018										GAA CY 2018	96,496,032.59										COA / NACAP / PICE / CBD / PANGPOD / CCMAI / DPWH EMPLOYEES UNION	4/17/2018	5/14/2018	5/14/2018	5/21/2018	5/21/2018	5/21/2018	