

	18F00072 - 001: Ensure Safe and Reliable National Road System, Network Development Program, Construction of Bypass and Diversion Roads, Davao, Albay Division Road, Albay, Davao, Albay Province	Construction Division	Public Bidding	3/26/2018	4/6-12/18	4/17/2018	4/20/2018	4/30/2018	5/17/2018	5/19/2018	5/21/2018	7/17/18	7/20/18							GAA CY 2018	226,249,508.91			217,808,608.00						COA / NACAP / PICE / CBD / PANGPOD / CCMAI / DPWH EMPLOYEES UNION	4/17/2018	4/30/2018	4/30/2018	5/7/2018	5/18/2018		
310204100100000	18F00073 - 001: Ensure Safe and Reliable National Road System, Network Development Program, Construction of Bypass and Diversion Roads, Jukan-Bulan Diversion Road (Balan Section), Including ROW, Sorsogon, Sorsogon 2nd Legislative District	Construction Division	Public Bidding	3/26/2018	4/6-12/18	4/17/2018	5/3/2018	5/3/2018	5/11/2018	5/21/2018	5/22/2018	7/21/18	7/5/18							GAA CY 2018	73,499,835.79			70,927,390.10						COA / NACAP / PICE / CBD / PANGPOD / CCMAI / DPWH EMPLOYEES UNION	4/17/2018	5/3/2018	5/2/2018	5/10/2018	5/21/2018		
	18F00074 - 002 – Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Rehabilitation/Improvement of Busay Flood Control Dike, Busay, Sta. 7+267.00 – Sta. 8+321.80, Davao, Albay, Albay 2nd Legislative District	Construction Division	Public Bidding	3/26/2018	4/6-12/18	4/17/2018	5/3/2018	5/3/2018	5/11/2018	5/21/2018	6/29/2018	8/28/18	9/5/18							GAA CY 2018	96,499,956.63			92,145,413.66						COA / NACAP / PICE / CBD / PANGPOD / CCMAI / DPWH EMPLOYEES UNION	4/17/2018	5/3/2018	5/2/2018	5/10/2018	5/21/2018		
	18F00075 - 001: Ensure Safe and Reliable National Road System – Network Development Program – Construction of Bypass and Diversion Roads – Nabua Bypass Road, Camarines Sur, Camarines Sur 5th Legislative District	Construction Division	Public Bidding	4/4/2018	4/11-17/18	4/19/2018	5/24/2018	5/24/2018	5/31/2018	6/8/2018	6/8/2018	8/2/18	8/3/18							GAA CY 2018	80,094,431.18			78,572,952.50						COA / NACAP / PICE / CBD / PANGPOD / CCMAI / DPWH EMPLOYEES UNION	4/19/2018	5/7/2018	5/7/2018	5/14/2018	5/24/2018		
310204100210000	18F00076 - Construction of Luna Canal-Band Del Sur Coastal Road and Shore Protection, Gubat, Sorsogon	Construction Division	Public Bidding	4/4/2018	4/11-17/18	4/19/2018	5/7/2018	5/7/2018	5/15/2018	5/24/2018	6/13/2018	7/17/18	7/20/18							GAA CY 2018	96,492,514.31			93,080,967.50						COA / NACAP / PICE / CBD / PANGPOD / CCMAI / DPWH EMPLOYEES UNION	4/19/2018	5/7/2018	5/7/2018	5/14/2018	5/24/2018		
300116200122000	18F00077 - Construction of Bahid Del Norte-Corin No Duro-Cagon Coastal Road and Shore Protection, Gubat, Sorsogon	Construction Division	Public Bidding	4/4/2018	4/11-17/18	4/19/2018	5/7/2018	5/7/2018	5/15/2018	5/24/2018	6/13/2018	7/18/18	7/23/18							GAA CY 2018	96,495,709.53			93,090,591.12						COA / NACAP / PICE / CBD / PANGPOD / CCMAI / DPWH EMPLOYEES UNION	4/19/2018	5/7/2018	5/7/2018	5/14/2018	5/24/2018		
	18F00078 - 002 – Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Rehabilitation/Improvement of Sitio Bucu, Bayo Flood Control Dike, Sta. 0+340.00 – Sta. 1+258.00, Camarines, Manila, Albay, Albay 2nd Legislative District	Construction Division	Public Bidding	4/4/2018	4/11-17/18	4/19/2018	5/9/2018	5/9/2018	5/16/2018	5/29/2018	6/4/2018	8/2/18	8/3/18							GAA CY 2018	96,499,317.61			93,212,370.20						COA / NACAP / PICE / CBD / PANGPOD / CCMAI / DPWH EMPLOYEES UNION	4/17/2018	5/9/2018	5/9/2018	5/16/2018	5/28/2018		
	18F00079 - 002 – Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Rehabilitation/Improvement of Sitio Bucu, Bayo Flood Control Dike, Sta. 0+217.00 – Sta. 0+932.68, Sitio Bucu, Bayo, Manila, Albay, Albay 2nd Legislative District	Construction Division	Public Bidding	4/4/2018	4/11-17/18	4/19/2018	5/9/2018	5/9/2018	5/16/2018	5/29/2018	6/4/2018	8/3/18	8/3/18							GAA CY 2018	96,499,337.11			93,121,891.12						COA / NACAP / PICE / CBD / PANGPOD / CCMAI / DPWH EMPLOYEES UNION	4/17/2018	5/9/2018	5/9/2018	5/16/2018	5/28/2018		
300116200132000	18F00080 - Construction of Dumante-Perlas Coastal Road and Shore Protection, Prieto Diaz, Sorsogon	Construction Division	Public Bidding	4/4/2018	4/11-17/18	4/19/2018	5/25/2018	5/25/2018	6/1/2018	6/11/2018	6/13/2018	7/12/18	7/16/18							GAA CY 2018	96,499,580.11			93,604,876.12						COA / NACAP / PICE / CBD / PANGPOD / CCMAI / DPWH EMPLOYEES UNION	4/17/2018	5/9/2018	5/9/2018	5/16/2018	5/28/2018		