



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU CITY DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
V. Sotto Street, Cebu City

CERTIFICATION

TO WHOM IT MAY CONCERN:

This is to certify that this office has no Consulting Services procured projects for the first semester of FY 2019.

Done this 12th day of July 2019


FLORIDA P. NUÑEZ
OIC - District Engineer


RO7.18 ECM/JRG/FPN

for Region

**2019 1ST SEMESTER PROCUREMENT MONITORING REPORTS (PMR's) for Infrastructure Projects
as of January to June 2019**

Name of Agency: Department of Public Works and Highways - Cebu City District Engineering Office

CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of invite d Observer	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB/REI	Pre-bid conference	Eligibility Check	Sub/Opening of Bids	Bid evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid conference	Eligibility Check	Sub/Opening of Bids	Bid evaluation	Post Qualification	Delivery completion/Acceptance if Applicable	
Completed Procurement Activities																														
19HH0001	Rehabilitation of Multi-Purpose Building, Brgy. Adlaon, Cebu City	Construction Section	Competitive Bidding		10/15/18	10/26/18	11/09/18	11/09/18	11/09/18	11/14/18	5/14/19	5/30/19	6/17/19			GoP	1,000,000.00			985,475.65				10/26/18	11/09/18	11/09/18	11/09/18	11/14/18		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210569000	Rehabilitation of Multi-Purpose Building, Brgy. Tinago, Cebu City	Construction Section	Competitive Bidding		10/15/18	10/26/18	11/09/18	11/09/18	11/09/18	11/14/18	5/22/19	6/30/19	6/24/19			GoP	1,000,000.00			954,483.26				10/26/18	11/09/18	11/09/18	11/09/18	11/14/18		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
310304100433000	Rehabilitation/Major Repair of Permanent Bridges, Mambaling Flyover (B00626CB) along N. Bacalso Ave. (Cebu South Rd.), Cebu City	Construction Section	Competitive Bidding	10/8/18	10/15/18	10/26/18	11/09/18	11/09/18	11/09/18	11/14/18	6/6/19	06/10/19	6/24/19			GoP	4,900,000.00			4,540,282.00				10/26/18	11/09/18	11/09/18	11/09/18	11/14/18		Rehabilitation/Repair of Bridge/GAA FY 2019
310304100437000	Rehabilitation/Major Repair of Permanent Bridges, Tiguib Br. (B00423CB) along Cebu-Balamban Transcentral Highway, Cebu City	Construction Section	Competitive Bidding	10/8/18	10/15/18	10/26/18	11/09/18	11/09/18	11/09/18	11/14/18	5/20/19	05/23/19	6/10/19			GoP	7,840,000.00			7,250,997.00				10/26/18	11/09/18	11/09/18	11/09/18	11/14/18		Rehabilitation/Repair of Bridge/GAA FY 2019
320101103764000	Construction of Flood Mitigation Structure along V. Sotto Street, Brgy. Tinago, Cebu City	Construction Section	Competitive Bidding	10/13/18	10/18/18	11/8/18	11/22/18	11/22/18	11/22/18	11/28/18	5/14/19	06/24/19	7/3/19			GoP	4,900,000.00			4,724,554.06				11/8/18	11/22/18	11/22/18	11/22/18	11/28/18		Construction of Drainage/GAA FY 2019
320101103758000 (RE-BID)	Construction of Flood Mitigation Structure along 8th Street, Brgy. Mabolo Proper, Cebu City	Construction Section	Competitive Bidding	10/13/18	11/21/18	11/8/18 11/29/19	11/22/18 12/12/18	11/22/18 12/12/18	11/22/18 12/12/18	11/22/18	5/14/19	05/23/19	6/10/19			GoP	4,900,000.00			4,797,260.00				11/29/19	12/12/18	12/12/18	12/12/18	11/22/18		Construction of Drainage/GAA FY 2019
310304100436000	Rehabilitation/Major Repair of Permanent Bridges, Tejero Bridge (B00414CB) along M.J. Cuenco Ave., Cebu City	Construction Section	Competitive Bidding	10/13/18	10/18/18	11/8/18	11/22/18	11/22/18	11/22/18	11/28/18	6/6/19	06/10/19	6/24/19			GoP	5,880,000.00			5,574,240.44				11/8/18	11/22/18	11/22/18	11/22/18	11/28/18		Rehabilitation/Repair of Bridge/GAA FY 2019
310304100435000	Rehabilitation/Major Repair of Permanent Bridges, Mc Arthur-Tejero Br. (B0424CB) along S. Osmeña Blvd., Cebu City	Construction Section	Competitive Bidding	10/13/18	10/18/18	11/8/18	11/22/18	11/22/18	11/22/18	11/28/18	5/14/19	06/10/19	6/24/19			GoP	6,370,000.00			5,096,000.00				11/8/18	11/22/18	11/22/18	11/22/18	11/28/18		Rehabilitation/Repair of Bridge/GAA FY 2019
310304100434000	Rehabilitation/Major Repair of Permanent Bridges, Mc Arthur-T. Padilla Br. (B0420CB) along S. Osmeña Blvd., Cebu City	Construction Section	Competitive Bidding	10/13/18	10/18/18	11/8/18	11/22/18	11/22/18	11/22/18	11/28/18	5/14/19	06/10/19	6/24/19			GoP	7,350,000.00			5,880,000.00				11/8/18	11/22/18	11/22/18	11/22/18	11/28/18		Rehabilitation/Repair of Bridge/GAA FY 2019
300104210536000	Rehabilitation of Multi-Purpose Building, Brgy. Bacayan, Cebu City	Construction Section	Competitive Bidding		10/22/18	11/14/18	11/26/18	11/26/18	11/26/18	12/3/18	5/14/19	06/06/19	6/24/19			GoP	1,000,000.00			985,411.88				11/14/18	11/26/18	11/26/18	11/26/18	12/3/18		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210568000	Rehabilitation of Multi-Purpose Building, Brgy. Tinago, Cebu City	Construction Section	Competitive Bidding		10/22/18	11/14/18	11/26/18	11/26/18	11/26/18	12/3/18	5/14/19	06/11/19	6/24/19			GoP	1,000,000.00			967,712.82				11/14/18	11/26/18	11/26/18	11/26/18	12/3/18		Rehabilitation/Completion of School Buildings/GAA FY 2019
310304100430000	Rehabilitation / Major Repair of Permanent Bridges, Imus Bridge 1 (B00404CB) along Imus Rd., Cebu City	Construction Section	Competitive Bidding	10/18/18	10/22/18	11/14/18	11/26/18	11/26/18	11/26/18	12/3/18	5/14/19	6/10/19	6/24/19			GoP	6,208,300.00			5,833,871.54				11/14/18	11/26/18	11/26/18	11/26/18	12/3/18		Rehabilitation/Repair of Bridge/GAA FY 2019
310304100431000	Rehabilitation / Major Repair of Permanent Bridges, Imus Bridge 2 (B00406CB) along Imus Rd., Cebu City	Construction Section	Competitive Bidding	10/18/18	10/22/18	11/14/18	11/26/18	11/26/18	11/26/18	12/3/18	5/14/19	6/10/19	6/24/19			GoP	6,531,700.00			6,132,853.24				11/14/18	11/26/18	11/26/18	11/26/18	12/3/18		Rehabilitation/Repair of Bridge/GAA FY 2019
310304100438000	Rehabilitation / Major Repair of Permanent Bridges, Gen. Maxilom Br. (B00603CB) along Cebu North Road, Cebu City	Construction Section	Competitive Bidding	10/18/18	10/22/18	11/14/18	11/26/18	11/26/18	11/26/18	12/3/18	5/14/19	5/23/19	6/10/19			GoP	8,820,000.00			8,644,015.00				11/14/18	11/26/18	11/26/18	11/26/18	12/3/18		Rehabilitation/Repair of Bridge/GAA FY 2019
310304100429000	Rehabilitation / Major Repair of Permanent Bridges, Guadalupe Br. (B00602CB) along N. Bacalso Ave. (Cebu South Road), Cebu City	Construction Section	Competitive Bidding	10/18/18	10/22/18	11/14/18	11/26/18	11/26/18	11/26/18	12/3/18	6/6/19	5/10/19	6/24/19			GoP	13,013,420.00			12,297,816.10				11/14/18	11/26/18	11/26/18	11/26/18	12/3/18		Rehabilitation/Repair of Bridge/GAA FY 2019

2019 1ST SEMESTER PROCUREMENT MONITORING REPORTS (PMR's) for Infrastructure Projects
as of January to June 2019

Name of Agency: Department of Public Works and Highways - Cebu City District Engineering Office

CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (Php)			List of invite d Observer	Date of Receipt of Invitation					Remarks	
				Pre-Proc Conference	Ads/Post of IB/REI	Pre-bid conference	Eligibility Check	Sub/Opening of Bids	Bid evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-Bid conference		Eligibility Check	Sub/Opening of Bids	Bid evaluation	Post Qualification	Delivery completion/ Acceptance if Applicable		Brief Description Program/Activity /Project
Completed Procurement Activities																															
19HH0001	Rehabilitation of Multi-Purpose Building, Brgy. Adlaon, Cebu City	Construction Section	Competitive Bidding		10/15/18	10/26/18	11/09/18	11/09/18	11/09/18	11/14/18	5/14/19	5/30/19	6/17/19			GoP	1,000,000.00			985,475.65				10/26/18	11/09/18	11/09/18	11/09/18	11/14/18		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019	
300104210569000	Rehabilitation of Multi-Purpose Building, Brgy. Tinago, Cebu City	Construction Section	Competitive Bidding		10/15/18	10/26/18	11/09/18	11/09/18	11/09/18	11/14/18	5/22/19	6/30/19	6/24/19			GoP	1,000,000.00			954,483.26				10/26/18	11/09/18	11/09/18	11/09/18	11/14/18		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019	
310304100433000	Rehabilitation/Major Repair of Permanent Bridges, Mambaling Flyover (B00626CB) along N. Bacalso Ave. (Cebu South Rd.), Cebu City	Construction Section	Competitive Bidding	10/8/18	10/15/18	10/26/18	11/09/18	11/09/18	11/09/18	11/14/18	6/6/19	06/10/19	6/24/19			GoP	4,900,000.00			4,540,282.00				10/26/18	11/09/18	11/09/18	11/09/18	11/14/18		Rehabilitation/Repair of Bridge/GAA FY 2019	
310304100437000	Rehabilitation/Major Repair of Permanent Bridges, Tigulb Br. (B00423CB) along Cebu-Balamban Transcentral Highway, Cebu City	Construction Section	Competitive Bidding	10/8/18	10/15/18	10/26/18	11/09/18	11/09/18	11/09/18	11/14/18	5/20/19	05/23/19	6/10/19			GoP	7,840,000.00			7,250,997.00				10/26/18	11/09/18	11/09/18	11/09/18	11/14/18		Rehabilitation/Repair of Bridge/GAA FY 2019	
320101103764000	Construction of Flood Mitigation Structure along V. Sotto Street, Brgy. Tinago, Cebu City	Construction Section	Competitive Bidding	10/13/18	10/18/18	11/8/18	11/22/18	11/22/18	11/22/18	11/28/18	5/14/19	06/24/19	7/3/19			GoP	4,900,000.00			4,724,554.06				11/8/18	11/22/18	11/22/18	11/22/18	11/28/18		Construction of Drainage/GAA FY 2019	
320101103758000 (RE-BID)	Construction of Flood Mitigation Structure along 8th Street, Brgy. Mabolo Proper, Cebu City	Construction Section	Competitive Bidding	10/13/18	11/21/18	11/8/18 11/29/19	11/22/18 12/12/18	11/22/18 12/12/18	11/22/18 12/12/18	11/22/18	5/14/19	05/23/19	6/10/19			GoP	4,900,000.00			4,797,260.00				11/29/19	12/12/18	12/12/18	12/12/18	11/22/18		Construction of Drainage/GAA FY 2019	
310304100436000	Rehabilitation/Major Repair of Permanent Bridges, Tejero Bridge (B00414CB) along M.J. Cuenco Ave., Cebu City	Construction Section	Competitive Bidding	10/13/18	10/18/18	11/8/18	11/22/18	11/22/18	11/22/18	11/28/18	6/6/19	06/10/19	6/24/19			GoP	5,880,000.00			5,574,240.44				11/8/18	11/22/18	11/22/18	11/22/18	11/28/18		Rehabilitation/Repair of Bridge/GAA FY 2019	
310304100435000	Rehabilitation/Major Repair of Permanent Bridges, Mc Arthur-Tejero Br. (B0424CB) along S. Osmeña Blvd., Cebu City	Construction Section	Competitive Bidding	10/13/18	10/18/18	11/8/18	11/22/18	11/22/18	11/22/18	11/28/18	5/14/19	06/10/19	6/24/19			GoP	6,370,000.00			5,096,000.00				11/8/18	11/22/18	11/22/18	11/22/18	11/28/18		Rehabilitation/Repair of Bridge/GAA FY 2019	
310304100434000	Rehabilitation/Major Repair of Permanent Bridges, Mc Arthur-T. Padilla Br. (B0420CB) along S. Osmeña Blvd., Cebu City	Construction Section	Competitive Bidding	10/13/18	10/18/18	11/8/18	11/22/18	11/22/18	11/22/18	11/28/18	5/14/19	06/10/19	6/24/19			GoP	7,350,000.00			5,880,000.00				11/8/18	11/22/18	11/22/18	11/22/18	11/28/18		Rehabilitation/Repair of Bridge/GAA FY 2019	
300104210536000	Rehabilitation of Multi-Purpose Building, Brgy. Bacayan, Cebu City	Construction Section	Competitive Bidding		10/22/18	11/14/18	11/26/18	11/26/18	11/26/18	12/3/18	5/14/19	06/06/19	6/24/19			GoP	1,000,000.00			985,411.88				11/14/18	11/26/18	11/26/18	11/26/18	12/3/18		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019	
300104210568000	Rehabilitation of Multi-Purpose Building, Brgy. Tinago, Cebu City	Construction Section	Competitive Bidding		10/22/18	11/14/18	11/26/18	11/26/18	11/26/18	12/3/18	5/14/19	06/11/19	6/24/19			GoP	1,000,000.00			967,712.82				11/14/18	11/26/18	11/26/18	11/26/18	12/3/18		Rehabilitation/Completion of School Buildings/GAA FY 2019	
310304100430000	Rehabilitation / Major Repair of Permanent Bridges, Imus Bridge 1 (B00404CB) along Imus Rd., Cebu City	Construction Section	Competitive Bidding	10/18/18	10/22/18	11/14/18	11/26/18	11/26/18	11/26/18	12/3/18	5/14/19	6/10/19	6/24/19			GoP	6,208,300.00			5,833,871.54				11/14/18	11/26/18	11/26/18	11/26/18	12/3/18		Rehabilitation/Repair of Bridge/GAA FY 2019	
310304100431000	Rehabilitation / Major Repair of Permanent Bridges, Imus Bridge 2 (B00406CB) along Imus Rd., Cebu City	Construction Section	Competitive Bidding	10/18/18	10/22/18	11/14/18	11/26/18	11/26/18	11/26/18	12/3/18	5/14/19	6/10/19	6/24/19			GoP	6,531,700.00			6,132,853.24				11/14/18	11/26/18	11/26/18	11/26/18	12/3/18		Rehabilitation/Repair of Bridge/GAA FY 2019	
310304100438000	Rehabilitation / Major Repair of Permanent Bridges, Gen. Maxilom Br. (B00603CB) along Cebu North Road, Cebu City	Construction Section	Competitive Bidding	10/18/18	10/22/18	11/14/18	11/26/18	11/26/18	11/26/18	12/3/18	5/14/19	5/23/19	6/10/19			GoP	8,820,000.00			8,644,015.00				11/14/18	11/26/18	11/26/18	11/26/18	12/3/18		Rehabilitation/Repair of Bridge/GAA FY 2019	
310304100429000	Rehabilitation / Major Repair of Permanent Bridges, Guadalupe Br. (B00602CB) along N. Bacalso Ave. (Cebu South Road), Cebu City	Construction Section	Competitive Bidding	10/18/18	10/22/18	11/14/18	11/26/18	11/26/18	11/26/18	12/3/18	6/6/19	5/10/19	6/24/19			GoP	13,013,420.00			12,297,816.10				11/14/18	11/26/18	11/26/18	11/26/18	12/3/18		Rehabilitation/Repair of Bridge/GAA FY 2019	

300104210504000	Construction of Multi-Purpose Building (Covered Court), Brgy. Malubog, Cebu City	Construction Section	Competitive Bidding		10/26/18	11/16/18	11/29/18	11/29/18	11/29/18	12/6/18	5/14/19	05/29/19	6/13/19			GoP	2,475,000.00			2,467,956.00				11/16/18	11/29/18	11/29/18	11/29/18	12/6/18		Construction of Multi Purpose Buildings/GAA FY 2019
300203100909000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Ibarra St., leading to Cebu Metropolitan Cathedral, Cebu Cathedral Museum, Cebu Heritage Monument, Colon Street, Cebu City	Construction Section	Competitive Bidding		10/26/18	11/16/18	11/29/18	11/29/18	11/29/18	12/6/18	5/28/19	6/10/19	6/24/19			GoP	3,155,600.00			3,091,250.00				11/16/18	11/29/18	11/29/18	11/29/18	12/6/18		Road Concreting/GAA FY 2019
300203100910000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations J. Zamora St., Leading to Cebu Metropolitan Cathedral, The Heritage of Cebu Monument, Colon St., Cathedral Museum, Cebu City	Construction Section	Competitive Bidding		10/26/18	11/16/18	11/29/18	11/29/18	11/29/18	12/6/18	6/6/19	6/10/19	6/24/19			GoP	3,910,200.00			3,829,300.00				11/16/18	11/29/18	11/29/18	11/29/18	12/6/18		Road Concreting/GAA FY 2019
300203100911000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Mabini St., Leading to Cebu Metropolitan Cathedral, The Heritage of Cebu Monument, Colon St., Cathedral Museum, Cebu City	Construction Section	Competitive Bidding	10/23/18	10/26/18	11/16/18	11/29/18	11/29/18	11/29/18	12/6/18	6/26/19	6/27/19	7/1/19			GoP	8,526,000.00			7,647,822.00				11/16/18	11/29/18	11/29/18	11/29/18	12/6/18		Road Concreting/GAA FY 2019
300203100903000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations A. Bonifacio St., Leading to Cebu Metropolitan Cathedral, The Heritage of Cebu Monument, Colon St., Cathedral Museum, Cebu City	Construction Section	Public Bidding	10/23/18	10/26/18	11/16/18	11/29/18	11/29/18	11/29/18	12/6/18	6/6/19	6/7/19	6/24/19			GoP	9,898,000.00			9,446,906.00				11/16/18	11/29/18	11/29/18	11/29/18	12/6/18		Road Concreting/GAA FY 2019
300104210557000- (Re-bid)	Rehabilitation of Multi-Purpose Building, Brgy. Sambag I, Cebu City	Construction Section	Competitive Bidding		11/14/18	11/23/18 12/14/18	12/05/18	12/05/18	12/05/18	1/4/19	5/30/19	6/10/19	6/17/19			GoP	1,000,000.00			949,700.00				12/14/18	12/05/18	12/05/18	12/05/18	1/4/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210554000	Rehabilitation of Multi-Purpose Building, Brgy. Pit-os, Cebu City	Construction Section	Competitive Bidding		11/14/18	11/23/18	12/05/18	12/05/18	12/05/18	12/12/18	5/14/19	5/20/19	6/10/19			GoP	1,980,000.00			1,936,474.33				11/23/18	12/05/18	12/05/18	12/05/18	12/12/18		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210503000	Construction of Multi-Purpose Building (Covered Court), Brgy. Lusan, Cebu City	Construction Section	Competitive Bidding		11/14/18	11/23/18	12/05/18	12/05/18	12/05/18	12/12/18	5/14/19	06/10/19	6/24/19			GoP	2,475,000.00			2,340,580.44				11/23/18	12/05/18	12/05/18	12/05/18	12/12/18		Construction of Multi Purpose Buildings/GAA FY 2019
300104210502000	Construction of Multi-Purpose Building (Covered Court), Brgy. Camputhaw, Cebu City	Construction Section	Competitive Bidding		11/14/18	11/23/18	12/05/18	12/05/18	12/05/18	12/12/18	5/14/19	06/11/19	6/24/19			GoP	2,475,000.00			2,429,095.10				11/23/18	12/05/18	12/05/18	12/05/18	12/12/18		Construction of Multi Purpose Buildings/GAA FY 2019
320101103761000	Construction of Flood Mitigation Structure along F. Cabahug Extension, Brgy. Kasambagan, Cebu City	Construction Section	Competitive Bidding	11/8/18 10/26/18	11/14/18	11/23/18	12/05/18	12/05/18	12/05/18	12/12/18	5/14/19	06/10/19	6/10/19			GoP	4,900,000.00			4,801,520.00				11/23/18	12/05/18	12/05/18	12/05/18	12/12/18		Flood Control and Drainage/GAA FY 2019
300203100914000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Tabada Street Leading to SM Seaside, City de Mari and El Corso, Cebu City	Construction Section	Competitive Bidding	11/9/18	11/14/18	11/23/18	12/05/18	12/05/18	12/05/18	12/12/18	5/14/19	06/10/19	6/24/19			GoP	6,664,000.00			6,310,808.00				11/23/18	12/05/18	12/05/18	12/05/18	12/12/18		Road Concreting/GAA FY 2019
300203100908000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations F. Pacaña Street Leading to Alternate route to the Cebu's Pride Products, Cebu City	Construction Section	Competitive Bidding	11/9/18	11/14/18	11/23/18	12/05/18	12/05/18	12/05/18	12/12/18	5/14/19	06/24/19	6/24/19			GoP	8,330,000.00			7,924,075.89				11/23/18	12/05/18	12/05/18	12/05/18	12/12/18		Road Concreting/GAA FY 2019
300203100905000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Cabrerros Street Leading to SM Seaside, City de Mari and El Corso, Cebu City	Construction Section	Competitive Bidding	11/9/18	11/14/18	11/23/18	12/05/18	12/05/18	12/05/18	12/12/18	6/6/19	06/07/19	6/24/19			GoP	13,347,600.00			12,607,165.00				11/23/18	12/05/18	12/05/18	12/05/18	12/12/18		Road Concreting/GAA FY 2019
310304100426000	Rehabilitation / Major Repair of Permanent Bridges, Bulacao Bridge 2 (B00403CB) along N. Bacalso Ave. (Cebu South Rd.), Cebu City	Construction Section	Competitive Bidding	10/26/18	11/19/18	11/27/18	12/10/18	12/10/18	12/10/18	12/12/18	5/14/19	06/20/19	6/3/19			GoP	10,780,000.00			8,618,324.75				11/27/18	12/10/18	12/10/18	12/10/18	12/12/18		Rehabilitation/Repair of Bridge/GAA FY 2019
320101103780000	Construction of Flood Mitigation Structure at Guadalupe River, Brgy. Guadalupe, Cebu City	Construction Section	Competitive Bidding	11/15/18	11/19/18	11/27/18	12/10/18	12/10/18	12/10/18	12/12/19	5/14/19	06/20/19	6/3/19			GoP	26,460,000.00			20,803,931.54				11/27/18	12/10/18	12/10/18	12/10/18	12/12/19		Flood Control and Drainage/GAA FY 2019
19HH0050	Construction of Flood Mitigation Structure at Brgy. Budla-an, Cebu City	Construction Section	Competitive Bidding	11/15/18	11/19/18	11/27/18	12/10/18	12/10/18	12/10/18	12/12/19	5/15/19	05/16/19	6/17/19			GoP	67,550,000.00			63,960,315.87				11/27/18	12/10/18	12/10/18	12/10/18	12/12/19		River Control and Slope Protection/GAA FY 2019

300104210504000	Construction of Multi-Purpose Building (Covered Court), Brgy. Malubog, Cebu City	Construction Section	Competitive Bidding		10/26/18	11/16/18	11/29/18	11/29/18	11/29/18	12/6/18	5/14/19	05/29/19	6/13/19			GoP	2,475,000.00			2,467,956.00				11/16/18	11/29/18	11/29/18	11/29/18	12/6/18		Construction of Multi Purpose Buildings/GAA FY 2019
300203100909000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Ibarra St., leading to Cebu Metropolitan Cathedral, Cebu Cathedral Museum, Cebu Heritage Monument, Colon Street, Cebu City	Construction Section	Competitive Bidding		10/26/18	11/16/18	11/29/18	11/29/18	11/29/18	12/6/18	5/28/19	6/10/19	6/24/19			GoP	3,155,600.00			3,091,250.00				11/16/18	11/29/18	11/29/18	11/29/18	12/6/18		Road Concreting/GAA FY 2019
300203100910000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations J. Zamora St., Leading to Cebu Metropolitan Cathedral, The Heritage of Cebu Monument, Colon St., Cathedral Museum, Cebu City	Construction Section	Competitive Bidding		10/26/18	11/16/18	11/29/18	11/29/18	11/29/18	12/6/18	6/6/19	6/10/19	6/24/19			GoP	3,910,200.00			3,829,300.00				11/16/18	11/29/18	11/29/18	11/29/18	12/6/18		Road Concreting/GAA FY 2019
300203100911000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Mabini St., Leading to Cebu Metropolitan Cathedral, The Heritage of Cebu Monument, Colon St., Cathedral Museum, Cebu City	Construction Section	Competitive Bidding	10/23/18	10/26/18	11/16/18	11/29/18	11/29/18	11/29/18	12/6/18	6/26/19	6/27/19	7/1/19			GoP	8,526,000.00			7,647,822.00				11/16/18	11/29/18	11/29/18	11/29/18	12/6/18		Road Concreting/GAA FY 2019
300203100903000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations A. Bonifacio St., Leading to Cebu Metropolitan Cathedral, The Heritage of Cebu Monument, Colon St., Cathedral Museum, Cebu City	Construction Section	Public Bidding	10/23/18	10/26/18	11/16/18	11/29/18	11/29/18	11/29/18	12/6/18	6/6/19	6/7/19	6/24/19			GoP	9,898,000.00			9,446,906.00				11/16/18	11/29/18	11/29/18	11/29/18	12/6/18		Road Concreting/GAA FY 2019
300104210557000- (Re-bid)	Rehabilitation of Multi-Purpose Building, Brgy. Sambag I, Cebu City	Construction Section	Competitive Bidding		11/14/18	11/23/18 12/14/18	12/05/18	12/05/18	12/05/18	1/4/19	5/30/19	6/10/19	6/17/19			GoP	1,000,000.00			949,700.00				12/14/18	12/05/18	12/05/18	12/05/18	1/4/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210554000	Rehabilitation of Multi-Purpose Building, Brgy. Pit-os, Cebu City	Construction Section	Competitive Bidding		11/14/18	11/23/18	12/05/18	12/05/18	12/05/18	12/12/18	5/14/19	5/20/19	6/10/19			GoP	1,980,000.00			1,936,474.33				11/23/18	12/05/18	12/05/18	12/05/18	12/12/18		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210503000	Construction of Multi-Purpose Building (Covered Court), Brgy. Lusan, Cebu City	Construction Section	Competitive Bidding		11/14/18	11/23/18	12/05/18	12/05/18	12/05/18	12/12/18	5/14/19	06/10/19	6/24/19			GoP	2,475,000.00			2,340,580.44				11/23/18	12/05/18	12/05/18	12/05/18	12/12/18		Construction of Multi Purpose Buildings/GAA FY 2019
300104210502000	Construction of Multi-Purpose Building (Covered Court), Brgy. Camputhaw, Cebu City	Construction Section	Competitive Bidding		11/14/18	11/23/18	12/05/18	12/05/18	12/05/18	12/12/18	5/14/19	06/11/19	6/24/19			GoP	2,475,000.00			2,429,095.10				11/23/18	12/05/18	12/05/18	12/05/18	12/12/18		Construction of Multi Purpose Buildings/GAA FY 2019
320101103761000	Construction of Flood Mitigation Structure along F. Cabahug Extension, Brgy. Kasambagan, Cebu City	Construction Section	Competitive Bidding	11/8/18 10/26/18	11/14/18	11/23/18	12/05/18	12/05/18	12/05/18	12/12/18	5/14/19	06/10/19	6/10/19			GoP	4,900,000.00			4,801,520.00				11/23/18	12/05/18	12/05/18	12/05/18	12/12/18		Flood Control and Drainage/GAA FY 2019
300203100914000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Tabada Street Leading to SM Seaside, City de Mari and El Curso, Cebu City	Construction Section	Competitive Bidding	11/9/18	11/14/18	11/23/18	12/05/18	12/05/18	12/05/18	12/12/18	5/14/19	06/10/19	6/24/19			GoP	6,664,000.00			6,310,808.00				11/23/18	12/05/18	12/05/18	12/05/18	12/12/18		Road Concreting/GAA FY 2019
300203100908000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations F. Pacaña Street Leading to Alternate route to the Cebu's Pride Products, Cebu City	Construction Section	Competitive Bidding	11/9/18	11/14/18	11/23/18	12/05/18	12/05/18	12/05/18	12/12/18	5/14/19	06/24/19	6/24/19			GoP	8,330,000.00			7,924,075.89				11/23/18	12/05/18	12/05/18	12/05/18	12/12/18		Road Concreting/GAA FY 2019
300203100905000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Cabrerros Street Leading to SM Seaside, City de Mari and El Curso, Cebu City	Construction Section	Competitive Bidding	11/9/18	11/14/18	11/23/18	12/05/18	12/05/18	12/05/18	12/12/18	6/6/19	06/07/19	6/24/19			GoP	13,347,600.00			12,607,165.00				11/23/18	12/05/18	12/05/18	12/05/18	12/12/18		Road Concreting/GAA FY 2019
310304100426000	Rehabilitation / Major Repair of Permanent Bridges, Bulacao Bridge 2 (B00403CB) along N. Bacalso Ave. (Cebu South Rd.), Cebu City	Construction Section	Competitive Bidding	10/26/18	11/19/18	11/27/18	12/10/18	12/10/18	12/10/18	12/12/18	5/14/19	06/20/19	6/3/19			GoP	10,780,000.00			8,618,324.75				11/27/18	12/10/18	12/10/18	12/10/18	12/12/18		Rehabilitation/Repair of Bridge/GAA FY 2019
320101103780000	Construction of Flood Mitigation Structure at Guadalupe River, Brgy. Guadalupe, Cebu City	Construction Section	Competitive Bidding	11/15/18	11/19/18	11/27/18	12/10/18	12/10/18	12/10/18	12/12/19	5/14/19	06/20/19	6/3/19			GoP	26,460,000.00			20,803,931.54				11/27/18	12/10/18	12/10/18	12/10/18	12/12/19		Flood Control and Drainage/GAA FY 2019
19HH0050	Construction of Flood Mitigation Structure at Brgy. Budla-an, Cebu City	Construction Section	Competitive Bidding	11/15/18	11/19/18	11/27/18	12/10/18	12/10/18	12/10/18	12/12/19	5/15/19	05/16/19	6/17/19			GoP	67,550,000.00			63,960,315.87				11/27/18	12/10/18	12/10/18	12/10/18	12/12/19		River Control and Slope Protection/GAA FY 2019

19HH0051	Construction of Flood Mitigation Structure at Butuanon River, Brgy. Binaliw, Cebu City	Construction Section	Competitive Bidding	11/15/18	11/19/18	11/27/18	12/10/18	12/10/18	12/10/18	12/12/19	5/15/19	12/10/18	6/3/19			GoP	86,850,000.00			79,199,869.23				11/27/18	12/10/18	12/10/18	12/10/18	12/12/19		River Control and Slope Protection/GAA FY 2019
300104210551000	Rehabilitation / Repair of Multi-purpose Building, Brgy. Mabolo, Cebu City	Construction Section	Competitive Bidding		11/21/18	11/29/18	12/12/18	12/12/18	12/12/18	12/12/19	5/14/19	12/10/18	6/17/19			GoP	1,980,000.00			1,940,497.63				11/29/18	12/12/18	12/12/18	12/12/18	12/12/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
19HH0053	Construction of Multi-Purpose Building (Covered Court), Apas National High School, Brgy. Apas, Cebu City	Construction Section	Competitive Bidding		11/21/18	11/29/18	12/12/18	12/12/18	12/12/18	12/12/19	5/14/19	05/31/19	6/17/19			GoP	1,485,000.00			1,440,541.50				11/29/18	12/12/18	12/12/18	12/12/18	12/12/19		Construction of Multi Purpose Buildings/GAA FY 2019
300104210499000	Construction of Multi-Purpose Building (Covered Court), Apas National High School, Brgy. Apas, Cebu City	Construction Section	Competitive Bidding		11/21/18	11/29/18	12/12/18	12/12/18	12/12/18	12/12/19	5/14/19	06/10/19	6/24/19			GoP	2,475,000.00			2,400,862.75				11/29/18	12/12/18	12/12/18	12/12/18	12/12/19		Construction of Multi Purpose Buildings/GAA FY 2019
320101103781000	Construction of Flood Mitigation Structure at Guadalupe River, Brgy. Sapangdaku, Cebu City	Construction Section	Competitive Bidding	11/20/18	11/21/18	11/29/18	12/12/18	12/12/18	12/12/18	1/22/19	6/17/19	06/18/19	6/27/19			GoP	49,000,000.00			33,219,963.54				11/29/18	12/12/18	12/12/18	12/12/18	1/22/19		River Control and Slope Protection/GAA FY 2019
19HH0058	Construction of Flood Mitigation Structure at Butuanon River, Brgy. Pulangbato, Cebu City	Construction Section	Competitive Bidding	11/21/18	11/21/18	11/29/18	12/12/18	12/12/18	12/12/18	1/3/19	5/22/19	06/13/19	6/27/19			GoP	86,850,000.00			62,262,765.00				11/29/18	12/12/18	12/12/18	12/12/18	1/3/19		River Control and Slope Protection/GAA FY 2019
300203100912000-(RE-BID)	Construction/Improvement of Access Roads leading to Declared Tourism Destinations P. Atillo to M. Gochan Street, Leading to Uptown Area of Cebu City, Labangon and Banawa, Cebu City	Construction Section	Competitive Bidding	11/27/18	11/28/18	11/29/18 1/17/19	12/18/18	12/18/18	12/18/18	2/6/19	6/6/19	06/13/19	6/24/19			GoP	13,347,600.00			12,170,187.12				1/17/19	12/18/18	12/18/18	12/18/18	2/6/19		Road Concreting/GAA FY 2019
19HH0066	Construction of Flood Mitigation Structure at Butuanon River, Brgy. Pit-os, Cebu City	Construction Section	Competitive Bidding	12/4/18	11/28/18	11/29/18	12/18/18	12/18/18	12/18/18	2/20/19	5/22/19	06/10/09	6/24/19			GoP	86,850,000.00			58,528,212.06				11/29/18	12/18/18	12/18/18	12/18/18	2/20/19		River Control and Slope Protection/GAA FY 2019
300104210525000	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Busay, Cebu City	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/27/18	12/27/18	12/27/18	1/3/19	5/22/19	06/10/19	6/24/19			GoP	500,000.00			485,105.92				12/14/18	12/27/18	12/27/18	12/27/18	1/3/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210539000	Rehabilitation of Multi-Purpose Building, Brgy. Busay, Cebu City	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/27/18	12/27/18	12/27/18	1/3/19	5/22/19	06/10/19	6/24/19			GoP	1,000,000.00			970,094.21				12/14/18	12/27/18	12/27/18	12/27/18	1/3/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210556000	Rehabilitation of Multi-Purpose Building, Brgy. Pulangbato, Cebu City	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/27/18	12/27/18	12/27/18	1/3/19	5/22/19	05/29/19	6/13/19			GoP	1,000,000.00			948,300.00				12/14/18	12/27/18	12/27/18	12/27/18	1/3/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210535000 (RE-BID)	Rehabilitation of Multi-Purpose Building, Brgy. Aagsungot, Cebu City	Construction Section	Competitive Bidding		1/7/19 1/7/19	12/14/18 1/17/19	07/29/19	07/29/19	07/29/19	1/3/19	5/22/19	06/03/19	6/24/19			GoP	1,000,000.00			961,913.24				1/17/19	07/29/19	07/29/19	07/29/19	1/3/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210564000	Rehabilitation of Multi-Purpose Building, Brgy. Sto Niño, Cebu City	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/27/18	12/27/18	12/27/18	1/3/19	6/17/19	06/18/19	7/1/19			GoP	1,000,000.00			985,010.70				12/14/18	12/27/18	12/27/18	12/27/18	1/3/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210574000	Rehabilitation of Multi-Purpose Building, Brgy. Hipodromo, Cebu City	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/27/18	12/27/18	12/27/18	1/3/19	5/22/19	05/31/19	6/24/19			GoP	1,485,000.00			1,475,041.61				12/14/18	12/27/18	12/27/18	12/27/18	1/3/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300107200560000 (RE-BID)	Flood Control Structures / Facilities - Riprapping, Brgy. San Jose, Cebu City	Construction Section	Competitive Bidding		1/7/19 1/7/19	12/14/18 1/17/19	07/29/19	07/29/19	07/29/19	2/6/19	5/22/19	05/28/19	6/6/19			GoP	1,000,000.00			976,728.08				1/17/19	07/29/19	07/29/19	07/29/19	2/6/19		Flood Control and Drainage/GAA FY 2019
300109200456000	Drainage / Protection Works - Riprapping, Brgy. Aagsungot, Cebu City	Construction Section	Competitive Bidding		12/7/18	12/14/18 1/17/19	12/27/18	12/27/18	12/27/18	2/6/19	5/22/19	06/03/19	6/14/19			GoP	1,000,000.00			962,737.97				1/17/19	12/27/18	12/27/18	12/27/18	2/6/19		Flood Control and Drainage/GAA FY 2019
300107200559000 (RE-BID)	Flood Control Structures / Facilities - Riprapping, Brgy. Budlaan, Cebu City	Construction Section	Competitive Bidding		12/7/18 1/31/19 2/21/19	12/14/18 2/8/19 3/1/19				2/6/19	6/6/19	06/10/19	6/24/19			GoP	1,000,000.00			943,864.89				3/1/19	3/13/19	3/13/19	3/13/19	2/6/19		Flood Control and Drainage/GAA FY 2019
300109200457000-Rebid	Drainage / Protection Works - Slope Protection, Brgy. Bacayan, Cebu City	Construction Section	Competitive Bidding		12/7/18	12/14/18 1/17/19	12/27/18	12/27/18	12/27/18	2/6/19	5/28/19	06/04/19	6/17/19			GoP	1,000,000.00			972,759.23				1/17/19	12/27/18	12/27/18	12/27/18	2/6/19		Flood Control and Drainage/GAA FY 2019
30011720439000-(Rebid)	Concreting of Road, Brgy. San Jose, Cebu City	Construction Section	Competitive Bidding		12/7/18	1/17/19	12/27/18	12/27/18	12/27/18	2/6/19	5/22/19	05/27/19	6/15/19			GoP	1,000,000.00			949,923.00				1/17/19	12/27/18	12/27/18	12/27/18	2/6/19		Road Concreting/GAA FY 2019
300117204636000	Concreting of Road, Brgy. Budlaan, Cebu City	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/27/18	12/27/18	12/27/18	1/4/19	5/22/19	06/13/19	6/24/19			GoP	2,970,000.00			2,830,218.61				12/14/18	12/27/18	12/27/18	12/27/18	1/4/19		Road Concreting/GAA FY 2019
300104210566000	Rehabilitation of Multi-Purpose Building, Brgy. T. Padilla, Cebu City	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/28/18	12/28/18	12/28/18	1/4/19	5/22/19	05/28/19	6/13/19			GoP	1,000,000.00			989,992.40				12/14/18	12/28/18	12/28/18	12/28/18	1/4/19		Rehabilitation/Repair of Multi Purpose Buildings

19HH0051	Construction of Flood Mitigation Structure at Butuanon River, Brgy. Binaliw, Cebu City	Construction Section	Competitive Bidding	11/15/18	11/19/18	11/27/18	12/10/18	12/10/18	12/10/18	12/12/19	5/15/19	12/10/18	6/3/19			GoP	86,850,000.00			79,199,869.23				11/27/18	12/10/18	12/10/18	12/10/18	12/12/19		River Control and Slope Protection/GAA FY 2019
300104210551000	Rehabilitation / Repair of Multi-purpose Building, Brgy. Mabelo, Cebu City	Construction Section	Competitive Bidding		11/21/18	11/29/18	12/12/18	12/12/18	12/12/18	12/12/19	5/14/19	12/10/18	6/17/19			GoP	1,980,000.00			1,940,497.63				11/29/18	12/12/18	12/12/18	12/12/18	12/12/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
19HH0053	Construction of Multi-Purpose Building (Covered Court), Apas National High School, Brgy. Apas, Cebu City	Construction Section	Competitive Bidding		11/21/18	11/29/18	12/12/18	12/12/18	12/12/18	12/12/19	5/14/19	05/31/19	6/17/19			GoP	1,485,000.00			1,440,541.50				11/29/18	12/12/18	12/12/18	12/12/18	12/12/19		Construction of Multi Purpose Buildings/GAA FY 2019
300104210499000	Construction of Multi-Purpose Building (Covered Court), Apas National High School, Brgy. Apas, Cebu City	Construction Section	Competitive Bidding		11/21/18	11/29/18	12/12/18	12/12/18	12/12/18	12/12/19	5/14/19	06/10/19	6/24/19			GoP	2,475,000.00			2,400,862.75				11/29/18	12/12/18	12/12/18	12/12/18	12/12/19		Construction of Multi Purpose Buildings/GAA FY 2019
320101103781000	Construction of Flood Mitigation Structure at Guadalupe River, Brgy. Sapangdaku, Cebu City	Construction Section	Competitive Bidding	11/20/18	11/21/18	11/29/18	12/12/18	12/12/18	12/12/18	1/22/19	6/17/19	06/18/19	6/27/19			GoP	49,000,000.00			33,219,963.54				11/29/18	12/12/18	12/12/18	12/12/18	1/22/19		River Control and Slope Protection/GAA FY 2019
19HH0058	Construction of Flood Mitigation Structure at Butuanon River, Brgy. Pulangbato, Cebu City	Construction Section	Competitive Bidding	11/21/18	11/21/18	11/29/18	12/12/18	12/12/18	12/12/18	1/3/19	5/22/19	06/13/19	6/27/19			GoP	86,850,000.00			62,262,765.00				11/29/18	12/12/18	12/12/18	12/12/18	1/3/19		River Control and Slope Protection/GAA FY 2019
300203100912000-(RE-BID)	Construction/Improvement of Access Roads leading to Declared Tourism Destinations P. Atillo to M. Gochan Street, Leading to Uptown Area of Cebu City, Labangon and Banawa, Cebu City	Construction Section	Competitive Bidding	11/27/18	11/28/18	11/29/18 1/17/19	12/18/18	12/18/18	12/18/18	2/6/19	6/6/19	06/13/19	6/24/19			GoP	13,347,600.00			12,170,187.12				1/17/19	12/18/18	12/18/18	12/18/18	2/6/19		Road Concreting/GAA FY 2019
19HH0066	Construction of Flood Mitigation Structure at Butuanon River, Brgy. Pit-os, Cebu City	Construction Section	Competitive Bidding	12/4/18	11/28/18	11/29/18	12/18/18	12/18/18	12/18/18	2/20/19	5/22/19	06/10/09	6/24/19			GoP	86,850,000.00			58,528,212.06				11/29/18	12/18/18	12/18/18	12/18/18	2/20/19		River Control and Slope Protection/GAA FY 2019
300104210525000	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Busay, Cebu City	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/27/18	12/27/18	12/27/18	1/3/19	5/22/19	06/10/19	6/24/19			GoP	500,000.00			485,105.92				12/14/18	12/27/18	12/27/18	12/27/18	1/3/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210539000	Rehabilitation of Multi-Purpose Building, Brgy. Busay, Cebu City	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/27/18	12/27/18	12/27/18	1/3/19	5/22/19	06/10/19	6/24/19			GoP	1,000,000.00			970,094.21				12/14/18	12/27/18	12/27/18	12/27/18	1/3/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210556000	Rehabilitation of Multi-Purpose Building, Brgy. Pulangbato, Cebu City	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/27/18	12/27/18	12/27/18	1/3/19	5/22/19	05/29/19	6/13/19			GoP	1,000,000.00			948,300.00				12/14/18	12/27/18	12/27/18	12/27/18	1/3/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210535000 (RE-BID)	Rehabilitation of Multi-Purpose Building, Brgy. Aagsungot, Cebu City	Construction Section	Competitive Bidding		1/7/19 1/7/19	12/14/18 1/17/19	07/29/19	07/29/19	07/29/19	1/3/19	5/22/19	06/03/19	6/24/19			GoP	1,000,000.00			961,913.24				1/17/19	07/29/19	07/29/19	07/29/19	1/3/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210564000	Rehabilitation of Multi-Purpose Building, Brgy. Sto Niño, Cebu City	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/27/18	12/27/18	12/27/18	1/3/19	6/17/19	06/18/19	7/1/19			GoP	1,000,000.00			985,010.70				12/14/18	12/27/18	12/27/18	12/27/18	1/3/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210574000	Rehabilitation of Multi-Purpose Building, Brgy. Hipodromo, Cebu City	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/27/18	12/27/18	12/27/18	1/3/19	5/22/19	05/31/19	6/24/19			GoP	1,485,000.00			1,475,041.61				12/14/18	12/27/18	12/27/18	12/27/18	1/3/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300107200560000 (RE-BID)	Flood Control Structures / Facilities - Riprapping, Brgy. San Jose, Cebu City	Construction Section	Competitive Bidding		1/7/19 1/7/19	12/14/18 1/17/19	07/29/19	07/29/19	07/29/19	2/6/19	5/22/19	05/28/19	6/6/19			GoP	1,000,000.00			976,728.08				1/17/19	07/29/19	07/29/19	07/29/19	2/6/19		Flood Control and Drainage/GAA FY 2019
300109200456000	Drainage / Protection Works - Riprapping, Brgy. Aagsungot, Cebu City	Construction Section	Competitive Bidding		12/7/18	12/14/18 1/17/19	12/27/18	12/27/18	12/27/18	2/6/19	5/22/19	06/03/19	6/14/19			GoP	1,000,000.00			962,737.97				1/17/19	12/27/18	12/27/18	12/27/18	2/6/19		Flood Control and Drainage/GAA FY 2019
300107200559000 (RE-BID)	Flood Control Structures / Facilities - Riprapping, Brgy. Budlaan, Cebu City	Construction Section	Competitive Bidding		12/7/18 1/31/19 2/21/19	12/14/18 2/8/19 3/1/19	3/13/19	3/13/19	3/13/19	2/6/19	6/6/19	06/10/19	6/24/19			GoP	1,000,000.00			943,864.89				3/1/19	3/13/19	3/13/19	3/13/19	2/6/19		Flood Control and Drainage/GAA FY 2019
300109200457000-Rebid	Drainage / Protection Works - Slope Protection, Brgy. Bacayan, Cebu City	Construction Section	Competitive Bidding		12/7/18	12/14/18 1/17/19	12/27/18	12/27/18	12/27/18	2/6/19	5/28/19	06/04/19	6/17/19			GoP	1,000,000.00			972,759.23				1/17/19	12/27/18	12/27/18	12/27/18	2/6/19		Flood Control and Drainage/GAA FY 2019
30011720439000-(Rebid)	Concreting of Road, Brgy. San Jose, Cebu City	Construction Section	Competitive Bidding		12/7/18	1/17/19	12/27/18	12/27/18	12/27/18	2/6/19	5/22/19	05/27/19	6/15/19			GoP	1,000,000.00			949,923.00				1/17/19	12/27/18	12/27/18	12/27/18	2/6/19		Road Concreting/GAA FY 2019
300117204636000	Concreting of Road, Brgy. Budlaan, Cebu City	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/27/18	12/27/18	12/27/18	1/4/19	5/22/19	06/13/19	6/24/19			GoP	2,970,000.00			2,830,218.61				12/14/18	12/27/18	12/27/18	12/27/18	1/4/19		Road Concreting/GAA FY 2019
300104210566000	Rehabilitation of Multi-Purpose Building, Brgy. T. Padilla, Cebu City, Cebu	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/28/18	12/28/18	12/28/18	1/4/19	5/22/19	05/28/19	6/13/19			GoP	1,000,000.00			989,992.40				12/14/18	12/28/18	12/28/18	12/28/18	1/4/19		Rehabilitation/Repair of Multi Purpose Buildings

19HH0088	Rehabilitation of Multi-Purpose Building, Brgy. Carreta, Cebu City, Cebu	Constructio n Section	Competitive Bidding		12/7/18	12/14/18	12/28/18	12/28/18	12/28/18	1/4/19	5/22/19	06/11/19	6/24/19			GoP	1,980,000.00			1,938,144.90				12/14/18	12/28/18	12/28/18	12/28/18	1/4/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300109200447000	Construction of Drainage System, Brgy. Day-as, Cebu City	Constructio n Section	Competitive Bidding		12/7/18	12/14/18	12/28/18	12/28/18	12/28/18	1/3/19	6/17/19	06/18/19	6/27/19			GoP	1,000,000.00			943,290.10				12/14/18	12/28/18	12/28/18	12/28/18	1/3/19		Flood Control and Drainage/GAA FY 2019
300109200455000	Rehabilitation of Drainage System, Brgy. T. Padilla, Cebu City, Cebu	Constructio n Section	Competitive Bidding		12/7/18	12/14/18	12/28/18	12/28/18	12/28/18	1/4/19	5/28/19	06/03/19	6/24/19			GoP	1,980,000.00			1,808,620.00				12/14/18	12/28/18	12/28/18	12/28/18	1/4/19		Flood Control and Drainage/GAA FY 2019
300109200446000	Construction of Drainage System, Brgy. Sambag I, Cebu City, Cebu	Constructio n Section	Competitive Bidding		12/7/18	12/14/18	12/28/18	12/28/18	12/28/18	1/4/19	5/28/19	06/17/19	6/26/19			GoP	1,980,000.00			1,879,640.00				12/14/18	12/28/18	12/28/18	12/28/18	1/4/19		Flood Control and Drainage/GAA FY 2019
300109200454000	Rehabilitation of Drainage System, Brgy. San Roque, Cebu City, Cebu	Constructio n Section	Competitive Bidding		12/7/18	12/14/18	12/28/18	12/28/18	12/28/18	1/4/19	6/17/19	06/19/19	6/28/19			Others	1,980,000.00			1,915,000.00				12/14/18	12/28/18	12/28/18	12/28/18	1/4/19		Flood Control and Drainage/GAA FY 2019
300109200451000	Construction of Drainage System, Brgy. Tejero, Cebu City, Cebu	Constructio n Section	Competitive Bidding		12/7/18	12/14/18	12/28/18	12/28/18	12/28/18	1/4/19	5/28/19	06/03/19	6/24/19			GoP	2,970,000.00			2,877,930.00				12/14/18	12/28/18	12/28/18	12/28/18	1/4/19		Flood Control and Drainage/GAA FY 2019
30011720644000	Road Concreting, Brgy. Capitol Site, Cebu City	Constructio n Section	Competitive Bidding		12/7/18	12/14/18	12/28/18	12/28/18	12/28/18	1/4/19	5/28/19	06/06/19	6/24/19			GoP	1,000,000.00			970,018.00				12/14/18	12/28/18	12/28/18	12/28/18	1/4/19		Road Concreting/GAA FY 2019
300117204637000	Concreting of Road, Brgy. Capitol Site, Cebu City	Constructio n Section	Competitive Bidding		12/7/18	12/14/18	12/28/18	12/28/18	12/28/18	1/4/19	5/28/19	06/06/19	6/24/19			GoP	1,980,000.00			1,920,620.00				12/14/18	12/28/18	12/28/18	12/28/18	1/4/19		Road Concreting/GAA FY 2019
300117204635000 (RE-BID)	Concreting of Road, Brgy. Banilad, Cebu City, Cebu	Constructio n Section	Competitive Bidding		12/7/18 1/31/18	12/14/18 1/17/19	12/28/18 02/20/19	12/28/18 02/20/19	12/28/18 02/20/19	2/27/19	5/28/19	06/06/19	6/24/19			GoP	2,970,000.00			2,968,351.32				1/17/19	02/20/19	02/20/19	02/20/19	2/27/19		Road Concreting/GAA FY 2019
300104210560000	Rehabilitation of Multi-Purpose Building, Brgy. San Antonio, Cebu City	Constructio n Section	Competitive Bidding		12/7/18	12/14/18	12/28/18	12/28/18	12/28/18	1/4/19	5/29/19	05/30/19	6/24/19			GoP	1,000,000.00			976,280.00				12/14/18	12/28/18	12/28/18	12/28/18	1/4/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210526000	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Busay, Cebu City, Cebu	Constructio n Section	Competitive Bidding		12/7/18	12/14/18	12/28/18	12/28/18	12/28/18	1/4/19	6/6/19	06/13/19	6/21/19			GoP	1,000,000.00			953,100.00				12/14/18	12/28/18	12/28/18	12/28/18	1/4/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210549000	Rehabilitation of Multi-Purpose Building, Brgy. Luz, Cebu City	Constructio n Section	Competitive Bidding		12/7/18	12/14/18	12/28/18	12/28/18	12/28/18	1/4/19	6/4/19	06/04/19	6/24/19			GoP	19,800,000.00			1,929,595.77				12/14/18	12/28/18	12/28/18	12/28/18	1/4/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
19HH0105	Construction of Flood Mitigation at Kinalumsan River, Brgy. Buhisan, Cebu City	Constructio n Section	Competitive Bidding	12/28/18	1/8/19	1/18/19	01/30/19	01/30/19	01/30/19	2/20/19	5/15/19	05/16/19	6/3/19			GoP	77,200,000.00			63,182,320.76				1/18/19	01/30/19	01/30/19	01/30/19	2/20/19		River Control and Slope Protection/GAA FY 2019
19HH0106	Rehabilitation of Multi Purpose Building, Brgy. San Antonio, Cebu City	Constructio n Section	Competitive Bidding		1/23/19	2/1/19	02/13/19	02/13/19	02/13/19	2/20/19	5/22/19	06/24/19	6/13/19			GoP	1,000,000.00			995,000.00				2/1/19	02/13/19	02/13/19	02/13/19	2/20/19		Rehabilitation/Repair of Multi Purpose Bldg.
300104210545000	Rehabilitation of Multi Purpose Building (Covered court), Brgy. Kamagayan, Cebu City	Constructio n Section	Competitive Bidding		1/23/19	2/1/19	02/13/19	02/13/19	02/13/19	2/20/19	5/22/19	01/30/19	6/13/19			GoP	1,000,000.00			980,000.00				2/1/19	02/13/19	02/13/19	02/13/19	2/20/19		Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
300104210552000	Rehabilitation of Multi Purpose Building , Brgy. Pari-an, Cebu City	Constructio n Section	Competitive Bidding		1/23/19	2/1/19	02/13/19	02/13/19	02/13/19	2/20/19	5/22/19	06/11/19	6/24/19			GoP	1,000,000.00			988,282.10				2/1/19	02/13/19	02/13/19	02/13/19	2/20/19		Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
300104210546000	Rehabilitation of Multi Purpose Building , Brgy. Kasambagan, Cebu City	Constructio n Section	Competitive Bidding		1/23/19	2/1/19	02/13/19	02/13/19	02/13/19	2/20/19	6/6/19	06/10/19	6/24/19			GoP	1,980,000.00			1,877,622.85				2/1/19	02/13/19	02/13/19	02/13/19	2/20/19		Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
300104210547000	Rehabilitation of Multi Purpose Building , Brgy. Lahug, Cebu City	Constructio n Section	Competitive Bidding		1/23/19	2/1/19	02/13/19	02/13/19	02/13/19	2/20/19	6/6/19	06/10/19	6/24/19			GoP	1,980,000.00			1,873,062.51				2/1/19	02/13/19	02/13/19	02/13/19	2/20/19		Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
19HH0111	Rehabilitation of Multi Purpose Building , Brgy. Binaliw, Cebu City	Constructio n Section	Competitive Bidding		1/23/19	2/1/19	02/13/19	02/13/19	02/13/19	2/20/19	5/22/19	05/31/19	6/24/19			GoP	1,980,000.00			1,910,025.92				2/1/19	02/13/19	02/13/19	02/13/19	2/20/19		Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
300104210521000 RE-BID	Rehabilitation of Multi Purpose Building , Brgy. Paril, Cebu City	Constructio n Section	Competitive Bidding		1/23/19 2/21/19 3/30/19	2/1/19 3/1/19 3/22/19				4/22/19	6/6/19	06/10/19	6/24/19			GoP	1,980,000.00			1,920,232.88				3/22/19	04/10/19	04/10/19	04/10/19	4/22/19		Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
300104210506000	Rehabilitation of Multi Purpose Building (Cover Court), City Central School , Brgy. Sambag I, Cebu City , Cebu City	Constructio n Section	Competitive Bidding		1/31/18	2/8/19	02/20/19	02/20/19	02/20/19	2/19/19	6/6/19	06/10/19	6/24/19			GoP	2,475,000.00			2,360,970.00				2/8/19	02/20/19	02/20/19	02/20/19	2/19/19		Construction and Multi Purpose bldg./GAA FY 2019

19HH0088	Rehabilitation of Multi-Purpose Building, Brgy. Carreta, Cebu City, Cebu	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/28/18	12/28/18	12/28/18	1/4/19	5/22/19	06/11/19	6/24/19			GoP	1,980,000.00			1,938,144.90				12/14/18	12/28/18	12/28/18	12/28/18	1/4/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300109200447000	Construction of Drainage System, Brgy. Day-as, Cebu City	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/28/18	12/28/18	12/28/18	1/3/19	6/17/19	06/18/19	6/27/19			GoP	1,000,000.00			943,290.10				12/14/18	12/28/18	12/28/18	12/28/18	1/3/19		Flood Control and Drainage/GAA FY 2019
300109200455000	Rehabilitation of Drainage System, Brgy. T. Padilla, Cebu City, Cebu	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/28/18	12/28/18	12/28/18	1/4/19	5/28/19	06/03/19	6/24/19			GoP	1,980,000.00			1,808,620.00				12/14/18	12/28/18	12/28/18	12/28/18	1/4/19		Flood Control and Drainage/GAA FY 2019
300109200446000	Construction of Drainage System, Brgy. Sambag I, Cebu City, Cebu	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/28/18	12/28/18	12/28/18	1/4/19	5/28/19	06/17/19	6/26/19			GoP	1,980,000.00			1,879,640.00				12/14/18	12/28/18	12/28/18	12/28/18	1/4/19		Flood Control and Drainage/GAA FY 2019
300109200454000	Rehabilitation of Drainage System, Brgy. San Roque, Cebu City, Cebu	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/28/18	12/28/18	12/28/18	1/4/19	6/17/19	06/19/19	6/28/19			Others	1,980,000.00			1,915,000.00				12/14/18	12/28/18	12/28/18	12/28/18	1/4/19		Flood Control and Drainage/GAA FY 2019
300109200451000	Construction of Drainage System, Brgy. Tejero, Cebu City, Cebu	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/28/18	12/28/18	12/28/18	1/4/19	5/28/19	06/03/19	6/24/19			GoP	2,970,000.00			2,877,930.00				12/14/18	12/28/18	12/28/18	12/28/18	1/4/19		Flood Control and Drainage/GAA FY 2019
30011720644000	Road Concreting, Brgy. Capitol Site, Cebu City	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/28/18	12/28/18	12/28/18	1/4/19	5/28/19	06/06/19	6/24/19			GoP	1,000,000.00			970,018.00				12/14/18	12/28/18	12/28/18	12/28/18	1/4/19		Road Concreting/GAA FY 2019
300117204637000	Concreting of Road, Brgy. Capitol Site, Cebu City	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/28/18	12/28/18	12/28/18	1/4/19	5/28/19	06/06/19	6/24/19			GoP	1,980,000.00			1,920,620.00				12/14/18	12/28/18	12/28/18	12/28/18	1/4/19		Road Concreting/GAA FY 2019
300117204635000 (RE-BID)	Concreting of Road, Brgy. Banilad, Cebu City, Cebu	Construction Section	Competitive Bidding		12/7/18 1/31/18	12/14/18 1/17/19	12/28/18 02/20/19	12/28/18 02/20/19	12/28/18 02/20/19	2/27/19	5/28/19	06/06/19	6/24/19			GoP	2,970,000.00			2,968,351.32				1/17/19	02/20/19	02/20/19	02/20/19	2/27/19		Road Concreting/GAA FY 2019
300104210560000	Rehabilitation of Multi-Purpose Building, Brgy. San Antonio, Cebu City	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/28/18	12/28/18	12/28/18	1/4/19	5/29/19	05/30/19	6/24/19			GoP	1,000,000.00			976,280.00				12/14/18	12/28/18	12/28/18	12/28/18	1/4/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210526000	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Busay, Cebu City, Cebu	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/28/18	12/28/18	12/28/18	1/4/19	6/6/19	06/13/19	6/21/19			GoP	1,000,000.00			953,100.00				12/14/18	12/28/18	12/28/18	12/28/18	1/4/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210549000	Rehabilitation of Multi-Purpose Building, Brgy. Luz, Cebu City	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/28/18	12/28/18	12/28/18	1/4/19	6/4/19	06/04/19	6/24/19			GoP	19,800,000.00			1,929,595.77				12/14/18	12/28/18	12/28/18	12/28/18	1/4/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
19HH0105	Construction of Flood Mitigation at Kinalumsan River, Brgy. Buhisan, Cebu City	Construction Section	Competitive Bidding	12/28/18	1/8/19	1/18/19	01/30/19	01/30/19	01/30/19	2/20/19	5/15/19	05/16/19	6/3/19			GoP	77,200,000.00			63,182,320.76				1/18/19	01/30/19	01/30/19	01/30/19	2/20/19		River Control and Slope Protection/GAA FY 2019
19HH0106	Rehabilitation of Multi Purpose Building, Brgy. San Antonio, Cebu City	Construction Section	Competitive Bidding		1/23/19	2/1/19	02/13/19	02/13/19	02/13/19	2/20/19	5/22/19	06/24/19	6/13/19			GoP	1,000,000.00			995,000.00				2/1/19	02/13/19	02/13/19	02/13/19	2/20/19		Rehabilitation/Repair of Multi Purpose Bldg.
300104210545000	Rehabilitation of Multi Purpose Building (Covered court), Brgy. Kamagayan, Cebu City	Construction Section	Competitive Bidding		1/23/19	2/1/19	02/13/19	02/13/19	02/13/19	2/20/19	5/22/19	01/30/19	6/13/19			GoP	1,000,000.00			980,000.00				2/1/19	02/13/19	02/13/19	02/13/19	2/20/19		Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
300104210552000	Rehabilitation of Multi Purpose Building , Brgy. Pari-an, Cebu City	Construction Section	Competitive Bidding		1/23/19	2/1/19	02/13/19	02/13/19	02/13/19	2/20/19	5/22/19	06/11/19	6/24/19			GoP	1,000,000.00			988,282.10				2/1/19	02/13/19	02/13/19	02/13/19	2/20/19		Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
300104210546000	Rehabilitation of Multi Purpose Building , Brgy. Kasambagan, Cebu City	Construction Section	Competitive Bidding		1/23/19	2/1/19	02/13/19	02/13/19	02/13/19	2/20/19	6/6/19	06/10/19	6/24/19			GoP	1,980,000.00			1,877,622.85				2/1/19	02/13/19	02/13/19	02/13/19	2/20/19		Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
300104210547000	Rehabilitation of Multi Purpose Building , Brgy. Lahug, Cebu City	Construction Section	Competitive Bidding		1/23/19	2/1/19	02/13/19	02/13/19	02/13/19	2/20/19	6/6/19	06/10/19	6/24/19			GoP	1,980,000.00			1,873,062.51				2/1/19	02/13/19	02/13/19	02/13/19	2/20/19		Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
19HH0111	Rehabilitation of Multi Purpose Building , Brgy. Binaliw, Cebu City	Construction Section	Competitive Bidding		1/23/19	2/1/19	02/13/19	02/13/19	02/13/19	2/20/19	5/22/19	05/31/19	6/24/19			GoP	1,980,000.00			1,910,025.92				2/1/19	02/13/19	02/13/19	02/13/19	2/20/19		Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
300104210521000 RE-BID	Rehabilitation of Multi Purpose Building , Brgy. Paril, Cebu City	Construction Section	Competitive Bidding		1/23/19 2/21/19 3/30/19	2/1/19 3/1/19 3/22/19				4/22/19	6/6/19	06/10/19	6/24/19			GoP	1,980,000.00			1,920,232.88				3/22/19	04/10/19	04/10/19	04/10/19	4/22/19		Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
300104210506000	Rehabilitation of Multi Purpose Building (Cover Court), City Central School , Brgy. Sambag I, Cebu City , Cebu City	Construction Section	Competitive Bidding		1/31/18	2/8/19	02/20/19	02/20/19	02/20/19	2/19/19	6/6/19	06/10/19	6/24/19			GoP	2,475,000.00			2,360,970.00				2/8/19	02/20/19	02/20/19	02/20/19	2/19/19		Construction and Multi Purpose bldg./GAA FY 2019

300203100906000	Convergence and Special Support Program - Construction / Improvement of Access Road leading To Declared Tourism Destinations, Edros st. Leading to Cebu City's Cultural Tourism where St. Joseph Patriarch Parish and Carmelite Monastery are located, Cebu City	Constructio n Section	Competitive Bidding	1/28/19	1/31/18	2/8/19	02/20/19	02/20/19	02/20/19	2/27/19	6/6/19	06/21/19	7/21/19			GoP	7,203,000.00			6,841,085.66				2/8/19	02/20/19	02/20/19	02/20/19	2/27/19		Road Concreting/GAA FY 2019
310103100376000	Asset Preservation Program, Preventive Maintenance - Tertiary Roads, C. Padilla Street, (S00070CB) Chainage)- Chainage 407, Cebu City	Constructio n Section	Competitive Bidding		1/31/18	2/8/19	02/20/19	02/20/19	02/20/19	2/27/19	6/6/19	06/24/19	7/3/19			GoP	14,014,000.00			13,257,244.00				2/8/19	02/20/19	02/20/19	02/20/19	2/27/19		Asphalt Overlay/GAA FY 2019
300104210543000	Rehabilitation of Multi Purpose Building , Brgy. Guba , Cebu City	Constructio n Section	Competitive Bidding		2/21/19	3/1/19	03/13/19	03/13/19	03/13/19	3/19/19	6/17/19	06/18/19	6/27/19			GoP	1,980,000.00			1,959,001.71				3/1/19	03/13/19	03/13/19	03/13/19	3/19/19		Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
31010800261000	Asset Preservation Program, Rehabilitation / Reconstruction of roads with slips, Slope Collapse and Landslide- Secondary Roads, Cebu Balamban Transentral Highway , (S00031CB)K0011+100-K0011+160,K0011+200-K0011+220,K0011+664-K0011+744, Cebu City	Constructio n Section	Competitive Bidding	2/19/19	2/21/19	3/1/19	03/13/19	03/13/19	03/13/19	3/19/19	6/17/19	06/19/19	628/19			GoP	11,760,000.00			11,101,852.50				3/1/19	03/13/19	03/13/19	03/13/19	3/19/19		Slope Propection/GAA FY 2019
19HH0130	Installation / Application / Construction of Road Safety Devices along Cebu South Road (Tunnel) (S00014CB) Chainage 000-Chainage 1024, (S00015CB) Chainage 000-Chainage 1019, Cebu South Road Properties (S00134CB) K0006+843 - K0007 +033, (S00135)K0006+843-K0007+033, Cebu City	Maintenanc e section	Competitive Bidding		3/6/19	3/15/19	03/27/19	03/27/19	03/27/19	4/2/19	6/17/19	06/21/19	7/1/19			GoP	4,404,000.00			4,065,405.36				3/15/19	03/27/19	03/27/19	03/27/19	4/2/19		Traffic Engineering (Studs & Signage)/Maintenance Fund 101
Total Alloted Budget of Procurement Activities																	768,028,420.00													
Total Contract Price of Procurement Activities Conducted																	633,837,482.94													
Total Savings (Total Alloted Budget - Total Contract Price)																	134,190,937.06													
ON- GOING PROCUREMENT ACTIVITIES (1)																														
19HH0056	Construction of Multi-Purpose Building (Covered Court), Mabini Integrated School, Brgy. Mabini, Cebu City	Construction Section	Competitive Bidding		11/21/18	11/29/18	12/12/18	12/12/18	12/12/18	12/12/18						GoP	2,475,000.00			2,472,437.88				11/29/18	12/12/18	12/12/18	12/12/18			Construction of Multi Purpose Buildings/GAA FY 2019
19HH0059	Rehabilitation of Multi-Purpose Building, Brgy. Cambinocot, Cebu City	Construction Section	Competitive Bidding		11/28/18	11/29/18	12/18/18	12/18/18	12/18/18	1/3/19						GoP	1,000,000.00			948,153.47				11/29/18	12/18/18	12/18/18	12/18/18	1/3/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210496000	Construction of Multi-purpose Building Barangay Tinago, Cebu City	Construction Section	Competitive Bidding		5/30/19	7/7/19	6/19/19	6/19/19	6/19/19							GoP	1,980,000.00			1,944,222.00				7/7/19	6/19/19	6/19/19	6/19/19			Construction of Multi-purpose Building /GAA FY 2019
300104210550000	Rehabilitation of Multi-purpose Building Barangay Mabini, Cebu City	Construction Section	Competitive Bidding		5/30/19	7/7/19	6/19/19	6/19/19	6/19/19							GoP	2,970,000.00			2,969,000.00				7/7/19	6/19/19	6/19/19	6/19/19			Rehabilitation / Repair of Multi-purpose Building /GAA FY 2019
300104203699000	Construction (Completion) of Multi-Purpose Building, Brgy. Guadalupe, Cebu City	Construction Section	Competitive Bidding		10/15/18	10/26/18	11/09/18	11/09/18	11/09/18	11/14/18	5/22/19	11/09/18				GoP	3,960,000.00			3,873,000.00				10/26/18	11/09/18	11/09/18	11/09/18	11/14/18		Construction of Multi Purpose Buildings/GAA FY 2019
300104210567000	Rehabilitation of Multi-Purpose Building, Brgy. Taptap, Cebu City	Construction Section	Competitive Bidding		10/18/18	11/8/18	11/22/18	11/22/18	11/22/18	11/28/18	5/22/19	11/09/18				GoP	1,000,000.00			950,034.72				11/8/18	11/22/18	11/22/18	11/22/18	11/28/18		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300102200309000	Rehabilitation (Completion) of School Building, Hipodromo Elementary School, Brgy. Hipodromo, Cebu City	Construction Section	Competitive Bidding		10/18/18	11/8/18	11/22/18	11/22/18	11/22/18	11/28/18		11/09/18				GoP	1,000,000.00			978,083.53				11/8/18	11/22/18	11/22/18	11/22/18	11/28/18		Rehabilitation/Completion of Multi Purpose Buildings/GAA FY 2019
300104210490000	Construction (Completion) of Multi-Purpose Building, Brgy. Babag, Cebu City	Construction Section	Competitive Bidding		10/18/18	11/8/18	11/22/18	11/22/18	11/22/18	11/28/18	6/6/19	06/24/19				GoP	3,960,000.00			3,919,404.92				11/8/18	11/22/18	11/22/18	11/22/18	11/28/18		Rehabilitation/Completion of Multi Purpose Buildings
300104210493000	Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion Pardo, Cebu City	Construction Section	Competitive Bidding		10/18/18	11/8/18	11/22/18	11/22/18	11/22/18	11/28/18	5/14/19	06/09/19				GoP	3,960,000.00			3,841,199.62				11/8/18	11/22/18	11/22/18	11/22/18	11/28/18		Construction/Completion of Multi Purpose Buildings/GAA FY 2019
300104210492000 (RE-BID)	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Buhisan, Cebu City	Construction Section	Competitive Bidding		11/28/18	11/16/18	12/18/18	12/18/18	12/18/18	1/3/19	5/14/19	6/24/19				GoP	1,980,000.00			1,959,900.75				11/16/18	12/18/18	12/18/18	12/18/18	1/3/19		Construction/Completion of Multi Purpose Buildings/GAA FY 2019

300203100906000	Convergence and Special Support Program - Construction / Improvement of Access Road leading To Declared Tourism Destinations, Edros st. Leading to Cebu City's Cultural Tourism where St. Joseph Patriarch Parish and Carmelite Monastery are located, Cebu City	Constructio n Section	Competitive Bidding	1/28/19	1/31/18	2/8/19	02/20/19	02/20/19	02/20/19	2/27/19	6/6/19	06/21/19	7/21/19			GoP	7,203,000.00			6,841,085.66				2/8/19	02/20/19	02/20/19	02/20/19	2/27/19		Road Concreting/GAA FY 2019						
310103100376000	Asset Preservation Program, Preventive Maintenance - Tertiary Roads, C. Padilla Street, (S00070CB) Chainage)- Chainage 407, Cebu City	Constructio n Section	Competitive Bidding		1/31/18	2/8/19	02/20/19	02/20/19	02/20/19	2/27/19	6/6/19	06/24/19	7/3/19			GoP	14,014,000.00			13,257,244.00				2/8/19	02/20/19	02/20/19	02/20/19	2/27/19		Asphalt Overlay/GAA FY 2019						
300104210543000	Rehabilitation of Multi Purpose Building , Brgy. Guba , Cebu City	Constructio n Section	Competitive Bidding		2/21/19	3/1/19	03/13/19	03/13/19	03/13/19	3/19/19	6/17/19	06/18/19	6/27/19			GoP	1,980,000.00			1,959,001.71				3/1/19	03/13/19	03/13/19	03/13/19	3/19/19		Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019						
31010800261000	Asset Preservation Program, Rehabilitation / Reconstruction of roads with slips, Slope Collapse and Landslide- Secondary Roads, Cebu Balamban Transentral Highway , (S00031CB)K0011+100- K0011+160,K0011+200- K0011+220,K0011+664-K0011+744, Cebu City	Constructio n Section	Competitive Bidding	2/19/19	2/21/19	3/1/19	03/13/19	03/13/19	03/13/19	3/19/19	6/17/19	06/19/19	628/19			GoP	11,760,000.00			11,101,852.50				3/1/19	03/13/19	03/13/19	03/13/19	3/19/19		Slope Propection/GAA FY 2019						
19HH0130	Installation / Application / Construction of Road Safety Devices along Cebu South Road (Tunnel) (S00014CB) Chainage 000-Chainage 1024, (S00015CB) Chainage 000-Chainage 1019, Cebu South Road Properties (S00134CB) K0006+843 - K0007 +033, (S00135)K0006+843- K0007+033, Cebu City	Maintenanc e section	Competitive Bidding		3/6/19	3/15/19	03/27/19	03/27/19	03/27/19	4/2/19	6/17/19	06/21/19	7/1/19			GoP	4,404,000.00			4,065,405.36				3/15/19	03/27/19	03/27/19	03/27/19	4/2/19		Traffic Engineering (Studs & Signage)/Maintenance Fund 101						
Total Alloted Budget of Procurement Activities																	768,028,420.00																			
Total Contract Price of Procurement Activities Conducted																											633,837,482.94									
Total Savings (Total Alloted Budget - Total Contract Price)																	134,190,937.06																			
ON- GOING PROCUREMENT ACTIVITIES (1)																																				
19HH0056	Construction of Multi-Purpose Building (Covered Court), Mabini Integrated School, Brgy. Mabini, Cebu City	Construction Section	Competitive Bidding		11/21/18	11/29/18	12/12/18	12/12/18	12/12/18	12/12/18						GoP	2,475,000.00			2,472,437.88				11/29/18	12/12/18	12/12/18	12/12/18			Construction of Multi Purpose Buildings/GAA FY 2019						
19HH0059	Rehabilitation of Multi-Purpose Building, Brgy. Cambinocot, Cebu City	Construction Section	Competitive Bidding		11/28/18	11/29/18	12/18/18	12/18/18	12/18/18	1/3/19						GoP	1,000,000.00			948,153.47				11/29/18	12/18/18	12/18/18	12/18/18	1/3/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019						
300104210496000	Construction of Multi-purpose Building Barangay Tinago, Cebu City	Construction Section	Competitive Bidding		5/30/19	7/7/19	6/19/19	6/19/19	6/19/19							GoP	1,980,000.00			1,944,222.00				7/7/19	6/19/19	6/19/19	6/19/19			Construction of Multi- purpose Building /GAA FY 2019						
300104210550000	Rehabilitation of Multi-purpose Building Barangay Mabini, Cebu City	Construction Section	Competitive Bidding		5/30/19	7/7/19	6/19/19	6/19/19	6/19/19							GoP	2,970,000.00			2,969,000.00				7/7/19	6/19/19	6/19/19	6/19/19			Rehabilitation / Repair of Multi-purpose Building /GAA FY 2019						
300104203699000	Construction (Completion) of Multi-Purpose Building, Brgy. Guadalupe, Cebu City	Construction Section	Competitive Bidding		10/15/18	10/26/18	11/09/18	11/09/18	11/09/18	11/14/18	5/22/19	11/09/18				GoP	3,960,000.00			3,873,000.00				10/26/18	11/09/18	11/09/18	11/09/18	11/14/18		Construction of Multi Purpose Buildings/GAA FY 2019						
300104210567000	Rehabilitation of Multi-Purpose Building, Brgy. Taptap, Cebu City	Construction Section	Competitive Bidding		10/18/18	11/8/18	11/22/18	11/22/18	11/22/18	11/28/18	5/22/19	11/09/18				GoP	1,000,000.00			950,034.72				11/8/18	11/22/18	11/22/18	11/22/18	11/28/18		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019						
300102200309000	Rehabilitation (Completion) of School Building, Hipodrome Elementary School, Brgy. Hipodromo, Cebu City	Construction Section	Competitive Bidding		10/18/18	11/8/18	11/22/18	11/22/18	11/22/18	11/28/18		11/09/18				GoP	1,000,000.00			978,083.53				11/8/18	11/22/18	11/22/18	11/22/18	11/28/18		Rehabilitation/Completion of Multi Purpose Buildings/GAA FY 2019						
300104210490000	Construction (Completion) of Multi-Purpose Building, Brgy. Babag, Cebu City	Construction Section	Competitive Bidding		10/18/18	11/8/18	11/22/18	11/22/18	11/22/18	11/28/18	6/6/19	06/24/19				GoP	3,960,000.00			3,919,404.92				11/8/18	11/22/18	11/22/18	11/22/18	11/28/18		Rehabilitation/Completion of Multi Purpose Buildings						
300104210493000	Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion Pardo, Cebu City	Construction Section	Competitive Bidding		10/18/18	11/8/18	11/22/18	11/22/18	11/22/18	11/28/18	5/14/19	06/09/19				GoP	3,960,000.00			3,841,199.62				11/8/18	11/22/18	11/22/18	11/22/18	11/28/18		Construction/Completion of Multi Purpose Buildings/GAA FY 2019						
300104210492000 (RE- BID)	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Buhisan, Cebu City	Construction Section	Competitive Bidding		11/28/18	11/16/18	12/18/18	12/18/18	12/18/18	1/3/19	5/14/19	6/24/19				GoP	1,980,000.00			1,959,900.75				11/16/18	12/18/18	12/18/18	12/18/18	1/3/19		Construction/Completion of Multi Purpose Buildings/GAA FY 2019						

19HH0022	Construction of Multi-Purpose Building (Covered Court), Brgy. Malubog, Cebu City	Construction Section	Competitive Bidding		10/26/18	11/16/18	11/29/18	11/29/18	11/29/18	12/6/18						GoP	1,485,000.00			1,479,760.00				11/16/18	11/29/18	11/29/18	11/29/18	12/6/18		Construction of Multi Purpose Buildings/GAA FY 2019
310304100427000	Rehabilitation / Major Repair of Permanent Bridges, Forbes Bridge (B00410CB) along Magallanes St., Cebu City	Construction Section	Competitive Bidding	10/22/18	10/26/18	11/16/18	11/29/18	11/29/18	11/29/18	12/6/18	7/1/19	7/4/19				GoP	5,880,000.00			5,582,390.56				11/16/18	11/29/18	11/29/18	11/29/18	12/6/18		Rehabilitation/Repair of Bridge/GAA FY 2019
310304100432000	Rehabilitation / Major Repair of Permanent Bridges, Kinalumsan Br. 2 (B00407CB) along C. Padilla St., Cebu City	Construction Section	Competitive Bidding	10/22/18	10/26/18	11/16/18	11/29/18	11/29/18	11/29/18	12/6/18	7/1/19	7/4/19				GoP	7,840,000.00			7,445,208.18				11/16/18	11/29/18	11/29/18	11/29/18	12/6/18		Rehabilitation/Repair of Bridge/GAA FY 2019
300203100913000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Sikatuna St., Leading to Pari-an Heritage Shrine, Casa Gorordo, Metropolitan Cathedral, Cebu City	Construction Section	Competitive Bidding	10/22/18	10/26/18	11/16/18	11/29/18	11/29/18	11/29/18	12/6/18						GoP	7,056,000.00			6,708,734.41				11/16/18	11/29/18	11/29/18	11/29/18	12/6/18		Road Concreting/GAA FY 2019
300203100907000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations F. Jaca Street, Leading to SM Seaside, City de Mari and El Curso, Cebu City	Construction Section	Competitive Bidding	10/22/18	10/26/18	11/16/18	11/29/18	11/29/18	11/29/18	12/6/18	7/1/19					GoP	10,172,400.00			9,629,514.23				11/16/18	11/29/18	11/29/18	11/29/18	12/6/18		Road Concreting/GAA FY 2019
19HH0034	Construction of Multi-Purpose Building (Covered Court), Brgy. Lusaran, Cebu City	Construction Section	Competitive Bidding		11/14/18	11/23/18	12/05/18	12/05/18	12/05/18	12/12/18	5/14/19	12/05/18				GoP	1,485,000.00			1,458,284.25				11/23/18	12/05/18	12/05/18	12/05/18			Construction of Multi Purpose Buildings/GAA FY 2019
19HH0036	Construction of Multi-Purpose Building (Covered Court), Brgy. Camputhaw, Cebu City	Construction Section	Competitive Bidding		11/14/18	11/23/18	12/05/18	12/05/18	12/05/18	12/12/18						GoP	1,485,000.00			1,457,627.80				11/23/18	12/05/18	12/05/18	12/05/18	12/12/18		Construction of Multi Purpose Buildings/GAA FY 2019
19HH0038	Construction of Multi-Purpose Building (Covered Court), Brgy. Pahina Central, Cebu City	Construction Section	Competitive Bidding		11/14/18	11/23/18	12/05/18	12/05/18	12/05/18			12/05/18				GoP	2,475,000.00			2,400,736.98				11/23/18	12/05/18	12/05/18	12/05/18			Construction of Multi Purpose Buildings/GAA FY 2019
19HH0039	Construction of Multi-Purpose Building (Covered Court), Brgy. Pahina Central, Cebu City	Construction Section	Competitive Bidding		11/14/18	11/23/18	12/05/18	12/05/18	12/05/18	12/12/18	5/14/19	06/07/19				GoP	2,475,000.00			2,400,750.00				11/23/18	12/05/18	12/05/18	12/05/18	12/12/18		Construction of Multi Purpose Buildings/GAA FY 2019
320101103759000	Construction of Flood Mitigation Structure along Archbishop Reyes Ave., Brgy. Kamputhaw, Cebu City	Construction Section	Competitive Bidding		11/14/18	11/23/18	12/05/18	12/05/18	12/05/18							GoP	2,940,000.00			2,821,421.12				11/23/18	12/05/18	12/05/18	12/05/18			Flood Control and Drainage/GAA FY 2019
320101103762000	Construction of Flood Mitigation Structure along Gov. Cuenco Ave., Brgy. Talamban, Cebu City	Construction Section	Competitive Bidding	11/8/18 10/26/18	11/14/18	11/23/18	12/05/18	12/05/18	12/05/18							GoP	4,900,000.00			4,702,810.56				11/23/18	12/05/18	12/05/18	12/05/18			Flood Control and Drainage/GAA FY 2019
300203100904000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Cabarrubias Street Leading to SM Seaside, City de Mari and El Curso, Cebu City	Construction Section	Competitive Bidding	11/9/18	11/14/18	11/23/18	12/05/18	12/05/18	12/05/18							GoP	6,958,000.00			6,588,145.00				11/23/18	12/05/18	12/05/18	12/05/18			Road Concreting/GAA FY 2019
300104210577000	Construction (Completion) of Multi-purpose Building, Brgy. Buhisan, Cebu City	Construction Section	Competitive Bidding		11/19/18	11/27/18	12/10/18	12/10/18	12/10/18							GoP	1,980,000.00			1,926,688.04				11/27/18	12/10/18	12/10/18	12/10/18			Construction of Multi Purpose Buildings/GAA FY 2019
300104210507000	Construction of Multi-Purpose Building (Covered Court), Mabini Integrated School, Brgy. Mabini, Cebu City	Construction Section	Competitive Bidding		11/21/18	11/29/18	12/12/18	12/12/18	12/12/18	12/12/19						GoP	2,475,000.00			2,472,851.36				11/29/18	12/12/18	12/12/18	12/12/18			Construction of Multi Purpose Buildings/GAA FY 2019
19HH0060	Construction of Multi-Purpose Building, Brgy. Sirao, Cebu City	Construction Section	Competitive Bidding		11/28/18	11/29/18	12/18/18	12/18/18	12/18/18	1/3/19						GoP	1,980,000.00			1,977,819.50				11/29/18	12/18/18	12/18/18	12/18/18	1/3/19		Construction of Multi Purpose Buildings/GAA FY 2019
300104210562000	Construction of Multi-Purpose Building, Brgy. Sirao, Cebu City	Construction Section	Competitive Bidding		11/28/18	11/29/18	12/18/18	12/18/18	12/18/18	1/3/19	6/6/19	07/01/19				GoP	2,475,000.00			2,473,818.50				11/29/18	12/18/18	12/18/18	12/18/18	1/3/19		Construction of Multi Purpose Buildings/GAA FY 2019
310103100377000	Preventive Maintenance - Tertiary Roads, Cebu Circumferencial Road (F. Llamas St.), (S00347CB) Chainage 0 - Chainage 185, Cebu City	Construction Section	Competitive Bidding	11/27/18	11/28/18	11/29/18	12/18/18	12/18/18	12/18/18	1/3/19	5/28/19					GoP	9,764,720.00			6,964,829.09				11/29/18	12/18/18	12/18/18	12/18/18	1/3/19		Asphalt Overlay/GAA FY 2019
310103100379000	Preventive Maintenance - Tertiary Roads, F. Gonzalez St., (S00157CB) Chainage 85 - Chainage 418, Cebu City	Construction Section	Competitive Bidding	11/27/18	11/28/18	11/29/18	12/18/18	12/18/18	12/18/18	1/3/19	6/6/19	06/25/18				GoP	10,569,300.00			7,622,714.88				11/29/18	12/18/18	12/18/18	12/18/18	1/3/19		Asphalt Overlay/GAA FY 2019
19HH0065	Construction of Flood Mitigation Structure at Butuanon River, Brgy. Bacayan, Cebu City	Construction Section	Competitive Bidding	12/4/18	11/28/18	11/29/18	12/18/18	12/18/18	12/18/18	2/20/19	5/22/19					GoP	62,725,000.00			50,807,250.00				11/29/18	12/18/18	12/18/18	12/18/18	2/20/19		River Control and Slope Protection/GAA FY 2019
3001404210527000	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Cogon Ramos, Cebu City	Construction Section	Competitive Bidding		1/7/19 1/7/19	12/14/18 1/17/19	07/29/19	07/29/19	07/29/19	2/6/19						GoP	1,000,000.00			988,192.71				1/17/19	07/29/19	07/29/19	07/29/19	2/6/19		Construction of Multi Purpose Buildings/GAA FY 2019
300104210542000 (RE-BID)	Rehabilitation of Multi-Purpose Building, Brgy. Cogon Ramos, Cebu City	Construction Section	Competitive Bidding		1/7/19 1/7/19	12/14/18 1/17/19	07/29/19	07/29/19	07/29/19	2/6/19						GoP	1,000,000.00			989,087.79				1/17/19	07/29/19	07/29/19	07/29/19	2/6/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019

19HH0022	Construction of Multi-Purpose Building (Covered Court), Brgy. Malubog, Cebu City	Construction Section	Competitive Bidding		10/26/18	11/16/18	11/29/18	11/29/18	11/29/18	12/6/18						GoP	1,485,000.00			1,479,760.00				11/16/18	11/29/18	11/29/18	11/29/18	12/6/18		Construction of Multi Purpose Buildings/GAA FY 2019
310304100427000	Rehabilitation / Major Repair of Permanent Bridges, Forbes Bridge (B00410CB) along Magallanes St., Cebu City	Construction Section	Competitive Bidding	10/22/18	10/26/18	11/16/18	11/29/18	11/29/18	11/29/18	12/6/18	7/1/19	7/4/19				GoP	5,880,000.00			5,582,390.56				11/16/18	11/29/18	11/29/18	11/29/18	12/6/18		Rehabilitation/Repair of Bridge/GAA FY 2019
310304100432000	Rehabilitation / Major Repair of Permanent Bridges, Kinalumsan Br. 2 (B00407CB) along C. Padilla St., Cebu City	Construction Section	Competitive Bidding	10/22/18	10/26/18	11/16/18	11/29/18	11/29/18	11/29/18	12/6/18	7/1/19	7/4/19				GoP	7,840,000.00			7,445,208.18				11/16/18	11/29/18	11/29/18	11/29/18	12/6/18		Rehabilitation/Repair of Bridge/GAA FY 2019
300203100913000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Sikatuna St., Leading to Parian Heritage Shrine, Casa Gorordo, Metropolitan Cathedral, Cebu City	Construction Section	Competitive Bidding	10/22/18	10/26/18	11/16/18	11/29/18	11/29/18	11/29/18	12/6/18						GoP	7,056,000.00			6,708,734.41				11/16/18	11/29/18	11/29/18	11/29/18	12/6/18		Road Concreting/GAA FY 2019
300203100907000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations F. Jaca Street, Leading to SM Seaside, City de Mari and El Curso, Cebu City	Construction Section	Competitive Bidding	10/22/18	10/26/18	11/16/18	11/29/18	11/29/18	11/29/18	12/6/18	7/1/19					GoP	10,172,400.00			9,629,514.23				11/16/18	11/29/18	11/29/18	11/29/18	12/6/18		Road Concreting/GAA FY 2019
19HH0034	Construction of Multi-Purpose Building (Covered Court), Brgy. Lusan, Cebu City	Construction Section	Competitive Bidding		11/14/18	11/23/18	12/05/18	12/05/18	12/05/18	12/12/18	5/14/19	12/05/18				GoP	1,485,000.00			1,458,284.25				11/23/18	12/05/18	12/05/18	12/05/18			Construction of Multi Purpose Buildings/GAA FY 2019
19HH0036	Construction of Multi-Purpose Building (Covered Court), Brgy. Camputhaw, Cebu City	Construction Section	Competitive Bidding		11/14/18	11/23/18	12/05/18	12/05/18	12/05/18	12/12/18						GoP	1,485,000.00			1,457,627.80				11/23/18	12/05/18	12/05/18	12/05/18	12/12/18		Construction of Multi Purpose Buildings/GAA FY 2019
19HH0038	Construction of Multi-Purpose Building (Covered Court), Brgy. Pahina Central, Cebu City	Construction Section	Competitive Bidding		11/14/18	11/23/18	12/05/18	12/05/18	12/05/18			12/05/18				GoP	2,475,000.00			2,400,736.98				11/23/18	12/05/18	12/05/18	12/05/18			Construction of Multi Purpose Buildings/GAA FY 2019
19HH0039	Construction of Multi-Purpose Building (Covered Court), Brgy. Pahina Central, Cebu City	Construction Section	Competitive Bidding		11/14/18	11/23/18	12/05/18	12/05/18	12/05/18	12/12/18	5/14/19	06/07/19				GoP	2,475,000.00			2,400,750.00				11/23/18	12/05/18	12/05/18	12/05/18	12/12/18		Construction of Multi Purpose Buildings/GAA FY 2019
320101103759000	Construction of Flood Mitigation Structure along Archbishop Reyes Ave., Brgy. Kamputhaw, Cebu City	Construction Section	Competitive Bidding		11/14/18	11/23/18	12/05/18	12/05/18	12/05/18							GoP	2,940,000.00			2,821,421.12				11/23/18	12/05/18	12/05/18	12/05/18			Flood Control and Drainage/GAA FY 2019
320101103762000	Construction of Flood Mitigation Structure along Gov. Cuenco Ave., Brgy. Talamban, Cebu City	Construction Section	Competitive Bidding	11/8/18 10/26/18	11/14/18	11/23/18	12/05/18	12/05/18	12/05/18							GoP	4,900,000.00			4,702,810.56				11/23/18	12/05/18	12/05/18	12/05/18			Flood Control and Drainage/GAA FY 2019
300203100904000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Cabarrubias Street Leading to SM Seaside, City de Mari and El Curso, Cebu City	Construction Section	Competitive Bidding	11/9/18	11/14/18	11/23/18	12/05/18	12/05/18	12/05/18							GoP	6,958,000.00			6,588,145.00				11/23/18	12/05/18	12/05/18	12/05/18			Road Concreting/GAA FY 2019
300104210577000	Construction (Completion) of Multi-purpose Building, Brgy. Buhisan, Cebu City	Construction Section	Competitive Bidding		11/19/18	11/27/18	12/10/18	12/10/18	12/10/18							GoP	1,980,000.00			1,926,688.04				11/27/18	12/10/18	12/10/18	12/10/18			Construction of Multi Purpose Buildings/GAA FY 2019
300104210507000	Construction of Multi-Purpose Building (Covered Court), Mabini Integrated School, Brgy. Mabini, Cebu City	Construction Section	Competitive Bidding		11/21/18	11/29/18	12/12/18	12/12/18	12/12/18	12/12/19						GoP	2,475,000.00			2,472,851.36				11/29/18	12/12/18	12/12/18	12/12/18			Construction of Multi Purpose Buildings/GAA FY 2019
19HH0060	Construction of Multi-Purpose Building, Brgy. Sirao, Cebu City	Construction Section	Competitive Bidding		11/28/18	11/29/18	12/18/18	12/18/18	12/18/18	1/3/19						GoP	1,980,000.00			1,977,819.50				11/29/18	12/18/18	12/18/18	12/18/18	1/3/19		Construction of Multi Purpose Buildings/GAA FY 2019
300104210562000	Construction of Multi-Purpose Building, Brgy. Sirao, Cebu City	Construction Section	Competitive Bidding		11/28/18	11/29/18	12/18/18	12/18/18	12/18/18	1/3/19	6/6/19	07/01/19				GoP	2,475,000.00			2,473,818.50				11/29/18	12/18/18	12/18/18	12/18/18	1/3/19		Construction of Multi Purpose Buildings/GAA FY 2019
310103100377000	Preventive Maintenance - Tertiary Roads, Cebu Circumferential Road (F. Llamas St.), (S00347CB) Chainage 0 - Chainage 185, Cebu City	Construction Section	Competitive Bidding	11/27/18	11/28/18	11/29/18	12/18/18	12/18/18	12/18/18	1/3/19	5/28/19					GoP	9,764,720.00			6,964,829.09				11/29/18	12/18/18	12/18/18	12/18/18	1/3/19		Asphalt Overlay/GAA FY 2019
310103100379000	Preventive Maintenance - Tertiary Roads, F. Gonzalez St., (S00157CB) Chainage 85 - Chainage 418, Cebu City	Construction Section	Competitive Bidding	11/27/18	11/28/18	11/29/18	12/18/18	12/18/18	12/18/18	1/3/19	6/6/19	06/25/18				GoP	10,569,300.00			7,622,714.88				11/29/18	12/18/18	12/18/18	12/18/18	1/3/19		Asphalt Overlay/GAA FY 2019
19HH0065	Construction of Flood Mitigation Structure at Butuanon River, Brgy. Bacayan, Cebu City	Construction Section	Competitive Bidding	12/4/18	11/28/18	11/29/18	12/18/18	12/18/18	12/18/18	2/20/19	5/22/19					GoP	62,725,000.00			50,807,250.00				11/29/18	12/18/18	12/18/18	12/18/18	2/20/19		River Control and Slope Protection/GAA FY 2019
3001404210527000	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Cogon Ramos, Cebu City	Construction Section	Competitive Bidding		1/7/19 1/7/19	12/14/18 1/17/19	07/29/19	07/29/19	07/29/19	2/6/19						GoP	1,000,000.00			988,192.71				1/17/19	07/29/19	07/29/19	07/29/19	2/6/19		Construction of Multi Purpose Buildings/GAA FY 2019
300104210542000 (RE-BID)	Rehabilitation of Multi-Purpose Building, Brgy. Cogon Ramos, Cebu City	Construction Section	Competitive Bidding		1/7/19 1/7/19	12/14/18 1/17/19	07/29/19	07/29/19	07/29/19	2/6/19						GoP	1,000,000.00			989,087.79				1/17/19	07/29/19	07/29/19	07/29/19	2/6/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019

300104210585000	Rehabilitation of Multi-Purpose Building, Talamban Elementary School, Brgy. Talamban, Cebu City	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/27/18	12/27/18	12/27/18	1/3/19						GoP	1,000,000.00			989,939.31				12/14/18	12/27/18	12/27/18	12/27/18	1/3/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210585000	Rehabilitation of Multi-Purpose Building, Talamban Elementary School, Brgy. Talamban, Cebu City	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/27/18	12/27/18	12/27/18	1/3/19						GoP	1,000,000.00			989,949.00				12/14/18	12/27/18	12/27/18	12/27/18	1/3/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210555000	Rehabilitation of Multi-Purpose Building, Brgy. Pulangbato, Cebu City	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/27/18	12/27/18	12/27/18							GoP	1,000,000.00			948,300.00				12/14/18	12/27/18	12/27/18	12/27/18			Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
19HH0076	Rehabilitation of Multi-Purpose Building, Brgy. Mabini, Cebu City	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/27/18	12/27/18	12/27/18	1/3/19						GoP	1,980,000.00			1,950,255.11				12/14/18	12/27/18	12/27/18	12/27/18	1/3/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300117204645000 (RE-BID)	Concreting of Road, Brgy. Ermita, Cebu City	Construction Section	Competitive Bidding		12/7/18 1/31/18	12/14/18 1/17/19	12/27/18 02/20/19	12/27/18 02/20/19	12/27/18 02/20/19	2/27/19	6/6/19					GoP	1,980,000.00			1,960,200.00				1/17/19	02/20/19	02/20/19	02/20/19	2/27/19		Road Concreting/GAA FY 2019
300104210528000	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Day-as, Cebu City, Cebu	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/28/18	12/28/18	12/28/18		7/1/19					GoP	1,000,000.00			962,665.20				12/14/18	12/28/18	12/28/18	12/28/18			Construction of Multi Purpose Buildings/GAA FY 2019
19HH0089	Rehabilitation of Multi-Purpose Building, Brgy. Lorega, Cebu City, Cebu	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/28/18	12/28/18	12/28/18	1/4/19	5/22/19					GoP	1,980,000.00			1,949,472.35				12/14/18	12/28/18	12/28/18	12/28/18	1/4/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
310103100378000	Asset Preservation Program-Preventive Maintenance - Tertiary Roads Cebu Circumferential Road. (Happy Valley Rd.), (S00062CB) Chainage 667 - Chainage 1262, Cebu City	Construction Section	Competitive Bidding	12/5/18	12/7/18	12/14/18	12/28/18	12/28/18	12/28/18	1/4/19	7/1/19					GoP	11,502,260.00			10,938,713.65				12/14/18	12/28/18	12/28/18	12/28/18	1/4/19		Asphalt Overlay/GAA FY 2019
310103100380000	Asset Preservation Program, Preventive Maintenance- Tertiary Roads R. Palma St., (S00154CB) Chainage 0 - Chainage 379, Cebu City	Construction Section	Competitive Bidding	12/5/18	12/7/18	12/14/18	12/28/18	12/28/18	12/28/18	1/4/19	7/1/19					GoP	14,210,000.00			13,498,907.91				12/14/18	12/28/18	12/28/18	12/28/18	1/4/19		Asphalt Overlay/GAA FY 2019
19HH0100	Asset Preservation Program, Preventive Maintenance- Primary Roads N. Bacalso Ave., (Cebu South Rd.), (S00008CB) Chainage 810 - Chainage 1770, (S00344CB) K0006+000 - K0006+754, Cebu City	Construction Section	Competitive Bidding	12/5/18	12/7/18	12/14/18	12/28/18	12/28/18	12/28/18	1/4/19						GoP	59,017,000.00			55,743,020.00				12/14/18	12/28/18	12/28/18	12/28/18	1/4/19		Asphalt Overlay/GAA FY 2019
310304100007000	Rehabilitation/Major Repair of Permanent Bridges, Viaduct Bridge (B00081CB) Along Cebu South Coastal Rd. Cebu City	Construction Section	Competitive Bidding	12/28/18	1/8/19	1/18/19	01/30/19	01/30/19	01/30/19	2/20/19						GoP	39,200,000.00			36,982,750.00				1/18/19	01/30/19	01/30/19	01/30/19	2/20/19		Rehabilitation/Repair of Bridge
300104210538000	Rehabilitation of Multi Purpose Building , Brgy. Bonbon, Cebu City	Construction Section	Competitive Bidding		1/23/19	2/1/19	02/13/19	02/13/19	02/13/19	2/20/19	5/22/19	06/24/19				GoP	1,980,000.00			1,940,000.00				2/1/19	02/13/19	02/13/19	02/13/19	2/20/19		Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
19HH0114	Construction of Flood Mitigation at Butuanon River, Brgy. Sirao, Cebu City	Construction Section	Competitive Bidding	1/15/19	1/23/19	2/1/19	02/13/19	02/13/19	02/13/19	2/20/19						GoP	86,850,000.00			65,146,279.78				2/1/19	02/13/19	02/13/19	02/13/19	2/20/19		River Control and Slope Protection/GAA FY 2019
300104210563000	Rehabilitation of Multi Purpose Building , Brgy. Sta. Cruz , Cebu City	Construction Section	Competitive Bidding		1/31/18	2/8/19	02/20/19	02/20/19	02/20/19	2/20/19						GoP	1,000,000.00			972,015.90				2/8/19	02/20/19	02/20/19	02/20/19			Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
300104210571000	Rehabilitation of Multi Purpose Building , Brgy. Zapatera , Cebu City	Construction Section	Competitive Bidding		1/31/18	2/8/19	02/20/19	02/20/19	02/20/19	2/20/19	6/20/19	06/24/19				GoP	1,000,000.00			989,653.60				2/8/19	02/20/19	02/20/19	02/20/19			Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
300104210570000	Rehabilitation of Multi Purpose Building , Brgy. Zapatera , Cebu City	Construction Section	Competitive Bidding		1/31/18	2/8/19	02/20/19	02/20/19	02/20/19	2/27/19	6/6/19	06/24/19				GoP	1,000,000.00			989,601.60				2/8/19	02/20/19	02/20/19	02/20/19	2/27/19		Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
310102100345000	Assest Preservation , Preventive Maintenance - secondary Roads, Cebu Balamban Trancentral Highway , (S00031CB) K0006+080-K0006+225, K0007+608-K0008+000, K0010+726-K0011+200, K0012+000-K0012+300,K0013+000-K0013+515, K0014+190-K0014+452, Cebu City	Construction Section	Competitive Bidding	1/28/19	1/31/18	2/8/19	02/20/19	02/20/19	02/20/19	2/27/19						GoP	31,622,640.00			30,034,391.62				2/8/19	02/20/19	02/20/19	02/20/19	2/27/19		Asphalt Overlay/GAA FY 2019

300104210585000	Rehabilitation of Multi-Purpose Building, Talamban Elementary School, Brgy. Talamban, Cebu City	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/27/18	12/27/18	12/27/18	1/3/19						GoP	1,000,000.00			989,939.31				12/14/18	12/27/18	12/27/18	12/27/18	1/3/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210585000	Rehabilitation of Multi-Purpose Building, Talamban Elementary School, Brgy. Talamban, Cebu City	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/27/18	12/27/18	12/27/18	1/3/19						GoP	1,000,000.00			989,949.00				12/14/18	12/27/18	12/27/18	12/27/18	1/3/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210555000	Rehabilitation of Multi-Purpose Building, Brgy. Pulangbato, Cebu City	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/27/18	12/27/18	12/27/18							GoP	1,000,000.00			948,300.00				12/14/18	12/27/18	12/27/18	12/27/18			Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
19HH0076	Rehabilitation of Multi-Purpose Building, Brgy. Mabini, Cebu City	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/27/18	12/27/18	12/27/18	1/3/19						GoP	1,980,000.00			1,950,255.11				12/14/18	12/27/18	12/27/18	12/27/18	1/3/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300117204645000 (RE-BID)	Concreting of Road, Brgy. Ermita, Cebu City	Construction Section	Competitive Bidding		12/7/18 1/31/18	12/14/18 1/17/19	12/27/18 02/20/19	12/27/18 02/20/19	12/27/18 02/20/19	2/27/19	6/6/19					GoP	1,980,000.00			1,960,200.00				1/17/19	02/20/19	02/20/19	02/20/19	2/27/19		Road Concreting/GAA FY 2019
300104210528000	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Day-as, Cebu City, Cebu	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/28/18	12/28/18	12/28/18		7/1/19					GoP	1,000,000.00			962,665.20				12/14/18	12/28/18	12/28/18	12/28/18			Construction of Multi Purpose Buildings/GAA FY 2019
19HH0089	Rehabilitation of Multi-Purpose Building, Brgy. Lorega, Cebu City, Cebu	Construction Section	Competitive Bidding		12/7/18	12/14/18	12/28/18	12/28/18	12/28/18	1/4/19	5/22/19					GoP	1,980,000.00			1,949,472.35				12/14/18	12/28/18	12/28/18	12/28/18	1/4/19		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
310103100378000	Asset Preservation Program-Preventive Maintenance - Tertiary Roads Cebu Circumferential Road. (Happy Valley Rd.), (S00062CB) Chainage 667 - Chainage 1262, Cebu City	Construction Section	Competitive Bidding	12/5/18	12/7/18	12/14/18	12/28/18	12/28/18	12/28/18	1/4/19	7/1/19					GoP	11,502,260.00			10,938,713.65				12/14/18	12/28/18	12/28/18	12/28/18	1/4/19		Asphalt Overlay/GAA FY 2019
310103100380000	Asset Preservation Program, Preventive Maintenance- Tertiary Roads R. Palma St., (S00154CB) Chainage 0 - Chainage 379, Cebu City	Construction Section	Competitive Bidding	12/5/18	12/7/18	12/14/18	12/28/18	12/28/18	12/28/18	1/4/19	7/1/19					GoP	14,210,000.00			13,498,907.91				12/14/18	12/28/18	12/28/18	12/28/18	1/4/19		Asphalt Overlay/GAA FY 2019
19HH0100	Asset Preservation Program, Preventive Maintenance- Primary Roads N. Bacalso Ave., (Cebu South Rd.), (S00008CB) Chainage 810 - Chainage 1770, (S00344CB) K0006+000 - K0006+754, Cebu City	Construction Section	Competitive Bidding	12/5/18	12/7/18	12/14/18	12/28/18	12/28/18	12/28/18	1/4/19						GoP	59,017,000.00			55,743,020.00				12/14/18	12/28/18	12/28/18	12/28/18	1/4/19		Asphalt Overlay/GAA FY 2019
310304100007000	Rehabilitation/Major Repair of Permanent Bridges, Viaduct Bridge (B00081CB) Along Cebu South Coastal Rd. Cebu City	Construction Section	Competitive Bidding	12/28/18	1/8/19	1/18/19	01/30/19	01/30/19	01/30/19	2/20/19						GoP	39,200,000.00			36,982,750.00				1/18/19	01/30/19	01/30/19	01/30/19	2/20/19		Rehabilitation/Repair of Bridge
300104210538000	Rehabilitation of Multi Purpose Building , Brgy. Bonbon, Cebu City	Construction Section	Competitive Bidding		1/23/19	2/1/19	02/13/19	02/13/19	02/13/19	2/20/19	5/22/19	06/24/19				GoP	1,980,000.00			1,940,000.00				2/1/19	02/13/19	02/13/19	02/13/19	2/20/19		Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
19HH0114	Construction of Flood Mitigation at Butuanon River, Brgy. Sirao, Cebu City	Construction Section	Competitive Bidding	1/15/19	1/23/19	2/1/19	02/13/19	02/13/19	02/13/19	2/20/19						GoP	86,850,000.00			65,146,279.78				2/1/19	02/13/19	02/13/19	02/13/19	2/20/19		River Control and Slope Protection/GAA FY 2019
300104210563000	Rehabilitation of Multi Purpose Building , Brgy. Sta. Cruz , Cebu City	Construction Section	Competitive Bidding		1/31/18	2/8/19	02/20/19	02/20/19	02/20/19	2/20/19						GoP	1,000,000.00			972,015.90				2/8/19	02/20/19	02/20/19	02/20/19			Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
300104210571000	Rehabilitation of Multi Purpose Building , Brgy. Zapatera , Cebu City	Construction Section	Competitive Bidding		1/31/18	2/8/19	02/20/19	02/20/19	02/20/19	2/20/19	6/20/19	06/24/19				GoP	1,000,000.00			989,653.60				2/8/19	02/20/19	02/20/19	02/20/19			Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
300104210570000	Rehabilitation of Multi Purpose Building , Brgy. Zapatera , Cebu City	Construction Section	Competitive Bidding		1/31/18	2/8/19	02/20/19	02/20/19	02/20/19	2/27/19	6/6/19	06/24/19				GoP	1,000,000.00			989,601.60				2/8/19	02/20/19	02/20/19	02/20/19	2/27/19		Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
310102100345000	Assesment Preservation , Preventive Maintenance - secondary Roads, Cebu Balamban Trancentral Highway , (S00031CB) K0006+080-K0006+225, K0007+608-K0008+000, K0010+726-K0011+200, K0012+000-K0012+300,K0013+000-K0013+515, K0014+190-K0014+452, Cebu City	Construction Section	Competitive Bidding	1/28/19	1/31/18	2/8/19	02/20/19	02/20/19	02/20/19	2/27/19						GoP	31,622,640.00			30,034,391.62				2/8/19	02/20/19	02/20/19	02/20/19	2/27/19		Asphalt Overlay/GAA FY 2019

300104210529000	Rehabilitation of Multi Purpose Building , Brgy. Talamban , Cebu City	Construction Section	Competitive Bidding	2/19/19	2/21/19	3/1/19	03/13/19	03/13/19	03/13/19	3/19/19	7/1/19					GoP	1,980,000.00			1,910,600.00				3/1/19	03/13/19	03/13/19	03/13/19	3/19/19		Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
30010421050100	Construction of Multi Purpose Building (covered Court) , Brgy. Talamban , Cebu City	Construction Section	Competitive Bidding	2/19/19	2/21/19	3/1/19	03/13/19	03/13/19	03/13/19							GoP	2,970,000.00			2,866,038.88				3/1/19	03/13/19	03/13/19	03/13/19			Construction and Multi Purpose bldg./GAA FY 2019
300104210500000	Construction of Multi Purpose Building (covered Court) , Brgy. Apas , Cebu City	Construction Section	Competitive Bidding	2/19/19	2/21/19	3/1/19	03/13/19	03/13/19	03/13/19	3/19/19	7/1/19					GoP	3,960,000.00			3,886,612.66				3/1/19	03/13/19	03/13/19	03/13/19	3/19/19		Construction and Multi Purpose bldg./GAA FY 2019
3001014210491000	Construction of Multi Purpose Building (Completion) , Brgy. Babag , Cebu City	Construction Section	Competitive Bidding	2/19/19	2/21/19	3/1/19	03/13/19	03/13/19	03/13/19	3/19/19						GoP	9,900,000.00			9,844,876.85				3/1/19	03/13/19	03/13/19	03/13/19	3/19/19		Construction and Multi Purpose bldg.
32010113773000	Construction of Flood Mitigation at Brgy. Inayawan, Cebu City	Construction Section	Competitive Bidding	2/19/19	2/21/19	3/1/19	03/13/19	03/13/19	03/13/19	3/19/19						GoP	4,900,000.00			4,679,900.47				3/1/19	03/13/19	03/13/19	03/13/19	3/19/19		Flood Control and Drainage/GAA FY 2019
19HH0129	Renovation/ Improvement of Department of Public Works and Highways Cebu City District Engineering Office Building, Cebu City	Construction Section	Competitive Bidding		3/6/19	3/15/19	03/27/19	03/27/19	03/27/19	3/19/19	6/26/19	06/26/19				GoP	4,413,350.00			4,280,949.50				3/15/19	03/27/19	03/27/19	03/27/19	3/19/19		Renovation/ Improvement of Building/GAA FY 2019
300117204643000	Road Concreting, Brgy. San Jose, Cebu City	Construction Section	Competitive Bidding		3/15/19	3/22/19	03/05/19	03/05/19	03/05/19							GoP	1,980,000.00			no abstract				3/22/19	03/05/19	03/05/19	03/05/19			Road Concreting/GAA FY 2019
300117204642000	Road Concreting, Brgy. Sambag II, Cebu City	Construction Section	Competitive Bidding		3/15/19	3/22/19	03/05/19	03/05/19	03/05/19	4/9/19	7/1/19					GoP	1,980,000.00			no abstract				3/22/19	03/05/19	03/05/19	03/05/19	4/9/19		Road Concreting/GAA FY 2019
300117204640000-(Re-bid)	Road Concreting, Brgy. Lahug, Cebu City	Construction Section	Competitive Bidding		3/15/19 4/29/19	3/22/19 4/5/19 5/10/19	03/05/19 05/22/19	03/05/19 05/22/19	03/05/19 05/22/19	4/9/19	6/26/19	06/27/19				GoP	2,970,000.00			no abstract				4/5/19	5/10/19	05/22/19	05/22/19	05/22/19		Road Concreting/GAA FY 2019
300116201966000	Concreting of Lower Cadahu-an-Tamban Road, Brgy. Talamban, Cebu City	Construction Section	Competitive Bidding	4/10/19	3/15/19	3/22/19	03/05/19	03/05/19	03/05/19	4/9/19						GoP	3,298,680.00			3,292,901.40				3/22/19	03/05/19	03/05/19	03/05/19	4/9/19		Road Concreting/GAA FY 2019
19HH0135	Rehabilitation of Undergraduate Studies Building U.P. Cebu, Cebu City	Construction Section	Competitive Bidding		3/20/19	3/22/19	04/10/19	04/10/19	04/10/19							GoP	12,636,500.00			12,636,500.00				3/22/19	04/10/19	04/10/19	04/10/19			Rehabilitation/ Repair of Building/GAA FY 2019
300104210518000	Rehabilitation of Multi-purpose Building Barangay Kalubihan, Cebu City	Construction Section	Competitive Bidding		3/27/19	4/5/19	4/17/19	4/17/19	4/17/19							GoP	1,000,000.00							4/5/19	4/17/19	4/17/19	4/17/19			Rehabilitation / Repair of Multi-purpose Building /GAA FY 2019
19HH0137	Rehabilitation of Multi-purpose Building Barangay Paril, Cebu City	Construction Section	Competitive Bidding		3/27/19	4/5/19	4/17/19	4/17/19	4/17/19	4/9/19	6/26/19	06/26/19				GoP	1,980,000.00			1,920,195.57				4/5/19	4/17/19	4/17/19	4/17/19			Rehabilitation / Repair of Multi-purpose Building /GAA FY 2019
300104210519000	Rehabilitation of Multi-purpose Building Barangay Lahug, Cebu City	Construction Section	Competitive Bidding		3/27/19	4/5/19	4/17/19	4/17/19	4/17/19							GoP	2,970,000.00			2,914,990.93				4/5/19	4/17/19	4/17/19	4/17/19			Rehabilitation / Repair of Multi-purpose Building /GAA FY 2019
300104210508000	Construction of Multi-purpose Building (Covered Court), Sitio Regla, Barangay Mabolo, Cebu City	Construction Section	Competitive Bidding	4/29/19	3/27/19	4/5/19	4/17/19	4/17/19	4/17/19	4/9/19	6/26/19	6/27/19				GoP	2,970,000.00			2,912,633.98				4/5/19	4/17/19	4/17/19	4/17/19			Construction of Multi-purpose Building /GAA FY 2019
300104210524000	Construction of Multi-purpose Building, Sitio Sindulan, Barangay Mabolo, Cebu City	Construction Section	Competitive Bidding		3/27/19	4/5/19	4/17/19	4/17/19	4/17/19	4/9/19	6/6/19	6/21/19				GoP	2,970,000.00			2,937,820.00				4/5/19	4/17/19	4/17/19	4/17/19			Construction of Multi-purpose Building /GAA FY 2019
19HH0141	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Cebu-Balamban Transcentral Highway, Cebu City	Construction Section	Competitive Bidding	4/29/19	3/27/19	4/5/19	4/17/19	4/17/19	4/17/19	4/9/19	6/6/19					GoP	47,040,000.00			35,157,970.40				4/5/19	4/17/19	4/17/19	4/17/19			Slope Protection /GAA FY 2019
300104210522000	Rehabilitation of Multi-Purpose Buildings, Barangay Talamban, Cebu City	Construction Section	Competitive Bidding	4/29/19	4/29/19	5/10/19	5/22/19	5/22/19	5/22/19							GoP	1,000,000.00							4/29/19	5/10/19	5/22/19	5/22/19			Rehabilitation / Repair of Multi-purpose Building /GAA FY 2019
300104210558000	Rehabilitation of Multi-Purpose Building, Barangay Sambag II, Cebu City	Construction Section	Competitive Bidding	4/29/19	4/29/19	5/10/19	5/22/19	5/22/19	5/22/19	4/9/19	6/6/19					GoP	1,000,000.00			935,369.90				4/29/19	5/10/19	5/22/19	5/22/19	5/22/19		Rehabilitation / Repair of Multi-purpose Building /GAA FY 2019
300104210517000	Rehabilitation of Multi-purpose Building Barangay Ermita, Cebu City	Construction Section	Competitive Bidding	4/29/19	3/27/19 5/30/19	4/5/19 7/7/19	4/17/19 6/19/19	4/17/19 6/19/19	4/17/19 6/19/19							GoP	1,000,000.00							7/7/19	6/19/19	6/19/19	6/19/19			Rehabilitation / Repair of Multi-purpose Building /GAA FY 2019
300104210530000	Rehabilitation of Multi-purpose Building Barangay Bonbon, Cebu City	Construction Section	Competitive Bidding	4/29/19	5/10/19	5/22/19	5/22/19	5/22/19	5/22/19	4/9/19	6/26/19					GoP	1,980,000.00			1,960,200.00										Rehabilitation / Repair of Multi-purpose Building /GAA FY 2019

300104210529000	Rehabilitation of Multi Purpose Building , Brgy. Talamban , Cebu City	Construction Section	Competitive Bidding	2/19/19	2/21/19	3/1/19	03/13/19	03/13/19	03/13/19	3/19/19	7/1/19					GoP	1,980,000.00		1,910,600.00				3/1/19	03/13/19	03/13/19	03/13/19	3/19/19		Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019	
30010421050100	Construction of Multi Purpose Building (covered Court) , Brgy. Talamban , Cebu City	Construction Section	Competitive Bidding	2/19/19	2/21/19	3/1/19	03/13/19	03/13/19	03/13/19							GoP	2,970,000.00		2,866,038.88				3/1/19	03/13/19	03/13/19	03/13/19			Construction and Multi Purpose bldg./GAA FY 2019	
300104210500000	Construction of Multi Purpose Building (covered Court) , Brgy. Apas , Cebu City	Construction Section	Competitive Bidding	2/19/19	2/21/19	3/1/19	03/13/19	03/13/19	03/13/19	3/19/19	7/1/19					GoP	3,960,000.00		3,886,612.66				3/1/19	03/13/19	03/13/19	03/13/19	3/19/19		Construction and Multi Purpose bldg./GAA FY 2019	
3001014210491000	Construction of Multi Purpose Building (Completion) , Brgy. Babag , Cebu City	Construction Section	Competitive Bidding	2/19/19	2/21/19	3/1/19	03/13/19	03/13/19	03/13/19	3/19/19						GoP	9,900,000.00		9,844,876.85				3/1/19	03/13/19	03/13/19	03/13/19	3/19/19		Construction and Multi Purpose bldg.	
32010113773000	Construction of Flood Mitigation at Brgy. Inayawan, Cebu City	Construction Section	Competitive Bidding	2/19/19	2/21/19	3/1/19	03/13/19	03/13/19	03/13/19	3/19/19						GoP	4,900,000.00		4,679,900.47				3/1/19	03/13/19	03/13/19	03/13/19	3/19/19		Flood Control and Drainage/GAA FY 2019	
19HH0129	Renovation/ Improvement of Department of Public Works and Highways Cebu City District Engineering Office Building, Cebu City	Construction Section	Competitive Bidding		3/6/19	3/15/19	03/27/19	03/27/19	03/27/19	3/19/19	6/26/19	06/26/19				GoP	4,413,350.00		4,280,949.50				3/15/19	03/27/19	03/27/19	03/27/19	3/19/19		Renovation/ Improvement of Building/GAA FY 2019	
300117204643000	Road Concreting, Brgy. San Jose, Cebu City	Construction Section	Competitive Bidding		3/15/19	3/22/19	03/05/19	03/05/19	03/05/19							GoP	1,980,000.00		no abstract				3/22/19	03/05/19	03/05/19	03/05/19			Road Concreting/GAA FY 2019	
300117204642000	Road Concreting, Brgy. Sambag II, Cebu City	Construction Section	Competitive Bidding		3/15/19	3/22/19	03/05/19	03/05/19	03/05/19	4/9/19	7/1/19					GoP	1,980,000.00		no abstract				3/22/19	03/05/19	03/05/19	03/05/19	4/9/19		Road Concreting/GAA FY 2019	
300117204640000-(Re-bid)	Road Concreting, Brgy. Lahug, Cebu City	Construction Section	Competitive Bidding		3/15/19 4/29/19	3/22/19 4/5/19 5/10/19	03/05/19 05/22/19	03/05/19 05/22/19	03/05/19 05/22/19	4/9/19	6/26/19	06/27/19				GoP	2,970,000.00		no abstract				4/5/19	5/10/19	05/22/19	05/22/19	05/22/19			Road Concreting/GAA FY 2019
300116201966000	Concreting of Lower Cadahu-an-Tamban Road, Brgy. Talamban, Cebu City	Construction Section	Competitive Bidding	4/10/19	3/15/19	3/22/19	03/05/19	03/05/19	03/05/19	4/9/19						GoP	3,298,680.00		3,292,901.40				3/22/19	03/05/19	03/05/19	03/05/19	4/9/19		Road Concreting/GAA FY 2019	
19HH0135	Rehabilitation of Undergraduate Studies Building U.P. Cebu, Cebu City	Construction Section	Competitive Bidding		3/20/19	3/22/19	04/10/19	04/10/19	04/10/19							GoP	12,636,500.00		12,636,500.00				3/22/19	04/10/19	04/10/19	04/10/19			Rehabilitation/ Repair of Building/GAA FY 2019	
300104210518000	Rehabilitation of Multi-purpose Building Barangay Kalubihan, Cebu City	Construction Section	Competitive Bidding		3/27/19	4/5/19	4/17/19	4/17/19	4/17/19							GoP	1,000,000.00						4/5/19	4/17/19	4/17/19	4/17/19			Rehabilitation / Repair of Multi-purpose Building /GAA FY 2019	
19HH0137	Rehabilitation of Multi-purpose Building Barangay Paril, Cebu City	Construction Section	Competitive Bidding		3/27/19	4/5/19	4/17/19	4/17/19	4/17/19	4/9/19	6/26/19	06/26/19				GoP	1,980,000.00		1,920,195.57				4/5/19	4/17/19	4/17/19	4/17/19			Rehabilitation / Repair of Multi-purpose Building /GAA FY 2019	
300104210519000	Rehabilitation of Multi-purpose Building Barangay Lahug, Cebu City	Construction Section	Competitive Bidding		3/27/19	4/5/19	4/17/19	4/17/19	4/17/19							GoP	2,970,000.00		2,914,990.93				4/5/19	4/17/19	4/17/19	4/17/19			Rehabilitation / Repair of Multi-purpose Building /GAA FY 2019	
300104210508000	Construction of Multi-purpose Building (Covered Court), Sitio Regla, Barangay Mabolo, Cebu City	Construction Section	Competitive Bidding	4/29/19	3/27/19	4/5/19	4/17/19	4/17/19	4/17/19	4/9/19	6/26/19	6/27/19				GoP	2,970,000.00		2,912,633.98				4/5/19	4/17/19	4/17/19	4/17/19			Construction of Multi-purpose Building /GAA FY 2019	
300104210524000	Construction of Multi-purpose Building, Sitio Sindulan, Barangay Mabolo, Cebu City	Construction Section	Competitive Bidding		3/27/19	4/5/19	4/17/19	4/17/19	4/17/19	4/9/19	6/6/19	6/21/19				GoP	2,970,000.00		2,937,820.00				4/5/19	4/17/19	4/17/19	4/17/19			Construction of Multi-purpose Building /GAA FY 2019	
19HH0141	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Cebu-Balamban Transcentral Highway, Cebu City	Construction Section	Competitive Bidding	4/29/19	3/27/19	4/5/19	4/17/19	4/17/19	4/17/19	4/9/19	6/6/19					GoP	47,040,000.00		35,157,970.40				4/5/19	4/17/19	4/17/19	4/17/19			Slope Protection /GAA FY 2019	
300104210522000	Rehabilitation of Multi-Purpose Buildings, Barangay Talamban, Cebu City	Construction Section	Competitive Bidding	4/29/19	4/29/19	5/10/19	5/22/19	5/22/19	5/22/19							GoP	1,000,000.00						4/29/19	5/10/19	5/22/19	5/22/19			Rehabilitation / Repair of Multi-purpose Building /GAA FY 2019	
300104210558000	Rehabilitation of Multi-Purpose Building, Barangay Sambag II, Cebu City	Construction Section	Competitive Bidding	4/29/19	4/29/19	5/10/19	5/22/19	5/22/19	5/22/19	4/9/19	6/6/19					GoP	1,000,000.00		935,369.90				4/29/19	5/10/19	5/22/19	5/22/19	5/22/19		Rehabilitation / Repair of Multi-purpose Building /GAA FY 2019	
300104210517000	Rehabilitation of Multi-purpose Building Barangay Ermita, Cebu City	Construction Section	Competitive Bidding	4/29/19	3/27/19 5/30/19	4/5/19 7/7/19	4/17/19 6/19/19	4/17/19 6/19/19	4/17/19 6/19/19							GoP	1,000,000.00						7/7/19	6/19/19	6/19/19	6/19/19			Rehabilitation / Repair of Multi-purpose Building /GAA FY 2019	
300104210530000	Rehabilitation of Multi-purpose Building Barangay Bonbon, Cebu City	Construction Section	Competitive Bidding	4/29/19	5/10/19	5/22/19	5/22/19	5/22/19	5/22/19	4/9/19	6/26/19					GoP	1,980,000.00		1,960,200.00										Rehabilitation / Repair of Multi-purpose Building /GAA FY 2019	

300104210516000	Rehabilitation of Multi-purpose Building Barangay Binaliw, Cebu City	Construction Section	Competitive Bidding	4/29/19	5/10/19	5/22/19	5/22/19	5/22/19	5/22/19							GoP	2,970,000.00			2,960,000.00				5/10/19	5/22/19	5/22/19	5/22/19	5/22/19		Rehabilitation / Repair of Multi-purpose Building /GAA FY 2019
300104210494000	Construction (Completion) of Multi_Purpose Building, Barangay Suba, Cebu City	Construction Section	Competitive Bidding	4/29/19	5/10/19	5/22/19	5/22/19	5/22/19	5/22/19	4/9/19	6/26/19					GoP	24,750,000.00			24,650,000.00									Construction / Completion of Multi Purpose Buildings/GAA FY 2019	
300105200207000	Construction of Professional Regulations Commission Regional Office VII Building, Government Center, Sudlon, Lahug, Cebu City	Construction Section	Competitive Bidding	4/29/19	5/10/19	5/22/19	5/22/19	5/22/19	5/22/19	4/9/19	6/26/19					GoP	49,289,000.00			40,219,321.25									Construction / Completion of Buildings/GAA FY 2019	
300104210496000	Construction of Multi-purpose Building Barangay Tinago, Cebu City	Constructio n Section	Competitive Bidding		5/30/19	7/7/19	6/19/19	6/19/19	6/19/19							GoP	1,980,000.00			1,944,222.00				7/7/19	6/19/19	6/19/19	6/19/19		Construction of Multi- purpose Building /GAA FY 2019	
300104210550000	Rehabilitation of Multi-purpose Building Barangay Mabini, Cebu City	Constructio n Section	Competitive Bidding		5/30/19	7/7/19	6/19/19	6/19/19	6/19/19							GoP	2,970,000.00			2,969,000.00				7/7/19	6/19/19	6/19/19	6/19/19		Rehabilitation / Repair of Multi-purpose Building /GAA FY 2019	
300104210513000	Construction of Multi-purpose Building Barangay Basak San Nicolas, Cebu City	Constructio n Section	Competitive Bidding		5/30/19	7/7/19	6/19/19	6/19/19	6/19/19							GoP	2,970,000.00			2,755,739.43				7/7/19	6/19/19	6/19/19	6/19/19		Construction of Multi- purpose Building /GAA FY 2019	
300107200558000	Construction of Slope Protection Structures, Barangay Babag, Cebu City	Constructio n Section	Competitive Bidding		5/30/19	7/7/19	6/19/19	6/19/19	6/19/19							GoP	2,970,000.00			2,940,300.00				7/7/19	6/19/19	6/19/19	6/19/19		Slope Protection /GAA FY 2019	
3001099200452000	Construction of Riprap Structures, Barangay Budlaan, Cebu City	Constructio n Section	Competitive Bidding		5/30/19	7/7/19	6/19/19	6/19/19	6/19/19							GoP	4,950,000.00			4,900,500.00				7/7/19	6/19/19	6/19/19	6/19/19		Ripraping /GAA FY 2019	
300117204634000	Concreting of Road, Brgy. San Roque (Arellano Boulevard), Cebu City	Constructio n Section	Competitive Bidding		5/30/19	7/7/19	6/19/19	6/19/19	6/19/19							GoP	1,980,000.00			1,977,874.92				7/7/19	6/19/19	6/19/19	6/19/19		Road Concreting /GAA FY 2019	
19HH0155	Concreting Brgy. San Jose (FMR) Barangay San Jose, Cebu City	Constructio n Section	Competitive Bidding		5/30/19	7/7/19	Deferment in the Opening of Bids									GoP	4,975,000.00						7/7/19					Road Concreting /GAA FY 2019		
19HH0156	Concreting Brgy. Agsungot (FMR) Barangay Agsungot, Cebu City	Constructio n Section	Competitive Bidding		5/30/19	7/7/19	Deferment in the Opening of Bids									GoP	4,975,000.00						7/7/19					Road Concreting /GAA FY 2019		
19HH0157	Concreting Brgy. Adlaon (FMR) Barangay Adlaon, Cebu City	Constructio n Section	Competitive Bidding		5/30/19	7/7/19	Deferment in the Opening of Bids									GoP	4,975,000.00						7/7/19					Road Concreting /GAA FY 2019		
300109200445000	Construction of Drainage System, Barangay Kasambagan, Cebu City	Constructio n Section	Competitive Bidding		6/4/19	6/13/19	6/25/19	6/25/19	6/25/19							GoP	1,980,000.00			1,880,916.25				6/13/19	6/25/19	6/25/19	6/25/19		Flood Control and Drainage /GAA FY 2019	
19HH0159	Rehabilitation of Drainage System, Barangay Sambag I, Cebu City	Constructio n Section	Competitive Bidding		6/4/19	6/13/19	6/25/19	6/25/19	6/25/19							GoP	1,980,000.00			1,951,185.00				6/13/19	6/25/19	6/25/19	6/25/19		Flood Control and Drainage /GAA FY 2019	
19HH0160	Rehabilitation of Drainage System, Barangay Kalunasan, Cebu City	Constructio n Section	Competitive Bidding		6/4/19	6/13/19	6/25/19	6/25/19	6/25/19							GoP	4,900,000.00			4,281,209.10				6/13/19	6/25/19	6/25/19	6/25/19		Flood Control and Drainage /GAA FY 2019	
19HH0161	Construction of Flood Control Mitigation Structures at Barangay Kinasang-an, Cebu City	Constructio n Section	Competitive Bidding		6/4/19	6/13/19	6/25/19	6/25/19	6/25/19							GoP	4,900,000.00			4,655,711.94				6/13/19	6/25/19	6/25/19	6/25/19		Flood Control and Drainage /GAA FY 2019	
19HH0162	Construction of Flood Control Mitigation Structures at Barangay Punta Princesa, Cebu City	Constructio n Section	Competitive Bidding		6/4/19	6/13/19	6/25/19	6/25/19	6/25/19							GoP	4,900,000.00			4,887,000.00				6/13/19	6/25/19	6/25/19	6/25/19		Flood Control and Drainage /GAA FY 2019	
19HH0163	Construction of Flood Control Mitigation Structures at Barangay Quiot, Cebu City	Constructio n Section	Competitive Bidding		6/4/19	6/13/19	6/25/19	6/25/19	6/25/19							GoP	4,900,000.00			422,724.88				6/13/19	6/25/19	6/25/19	6/25/19		Flood Control and Drainage /GAA FY 2019	
320101103765000	Construction of Flood Control Mitigation Structures at Barangay Basak Pardo, Cebu City	Constructio n Section	Competitive Bidding		6/4/19	6/13/19	6/25/19	6/25/19	6/25/19							GoP	4,900,000.00			4,185,500.00				6/13/19	6/25/19	6/25/19	6/25/19		Flood Control and Drainage /GAA FY 2019	
320101103768000	Construction of Flood Control Mitigation Structures at Barangay Bulacao, Cebu City	Constructio n Section	Competitive Bidding		6/4/19	6/13/19	6/25/19	6/25/19	6/25/19							GoP	4,900,000.00			4,715,900.00				6/13/19	6/25/19	6/25/19	6/25/19		Flood Control and Drainage /GAA FY 2019	
320101103767000	Construction of Flood Control Mitigation Structures at Barangay Buhisan, Cebu City	Constructio n Section	Competitive Bidding		6/4/19	6/13/19	6/25/19	6/25/19	6/25/19							GoP	4,900,000.00			4,278,969.20				6/13/19	6/25/19	6/25/19	6/25/19		Flood Control and Drainage /GAA FY 2019	

300104210516000	Rehabilitation of Multi-purpose Building Barangay Binaliw, Cebu City	Construction Section	Competitive Bidding	4/29/19	5/10/19	5/22/19	5/22/19	5/22/19	5/22/19							GoP	2,970,000.00			2,960,000.00				5/10/19	5/22/19	5/22/19	5/22/19	5/22/19		Rehabilitation / Repair of Multi-purpose Building /GAA FY 2019
300104210494000	Construction (Completion) of Multi_Purpose Building, Barangay Suba, Cebu City	Construction Section	Competitive Bidding	4/29/19	5/10/19	5/22/19	5/22/19	5/22/19	5/22/19	4/9/19	6/26/19					GoP	24,750,000.00			24,650,000.00									Construction / Completion of Multi Purpose Buildings/GAA FY 2019	
300105200207000	Construction of Professional Regulations Commission Regional Office VII Building, Government Center, Sudlon, Lahug, Cebu City	Construction Section	Competitive Bidding	4/29/19	5/10/19	5/22/19	5/22/19	5/22/19	5/22/19	4/9/19	6/26/19					GoP	49,289,000.00			40,219,321.25									Construction / Completion of Buildings/GAA FY 2019	
300104210496000	Construction of Multi-purpose Building Barangay Tinago, Cebu City	Constructio n Section	Competitive Bidding		5/30/19	7/7/19	6/19/19	6/19/19	6/19/19							GoP	1,980,000.00			1,944,222.00				7/7/19	6/19/19	6/19/19	6/19/19		Construction of Multi- purpose Building /GAA FY 2019	
300104210550000	Rehabilitation of Multi-purpose Building Barangay Mabini, Cebu City	Constructio n Section	Competitive Bidding		5/30/19	7/7/19	6/19/19	6/19/19	6/19/19							GoP	2,970,000.00			2,969,000.00				7/7/19	6/19/19	6/19/19	6/19/19		Rehabilitation / Repair of Multi-purpose Building /GAA FY 2019	
300104210513000	Construction of Multi-purpose Building Barangay Basak San Nicolas, Cebu City	Constructio n Section	Competitive Bidding		5/30/19	7/7/19	6/19/19	6/19/19	6/19/19							GoP	2,970,000.00			2,755,739.43				7/7/19	6/19/19	6/19/19	6/19/19		Construction of Multi- purpose Building /GAA FY 2019	
300107200558000	Construction of Slope Protection Structures, Barangay Babag, Cebu City	Constructio n Section	Competitive Bidding		5/30/19	7/7/19	6/19/19	6/19/19	6/19/19							GoP	2,970,000.00			2,940,300.00				7/7/19	6/19/19	6/19/19	6/19/19		Slope Protection /GAA FY 2019	
3001099200452000	Construction of Riprap Structures, Barangay Budlaan, Cebu City	Constructio n Section	Competitive Bidding		5/30/19	7/7/19	6/19/19	6/19/19	6/19/19							GoP	4,950,000.00			4,900,500.00				7/7/19	6/19/19	6/19/19	6/19/19		Rlraping /GAA FY 2019	
300117204634000	Concreting of Road, Brgy. San Roque (Arellano Boulevard), Cebu City	Constructio n Section	Competitive Bidding		5/30/19	7/7/19	6/19/19	6/19/19	6/19/19							GoP	1,980,000.00			1,977,874.92				7/7/19	6/19/19	6/19/19	6/19/19		Road Concreting /GAA FY 2019	
19HH0155	Concreting Brgy. San Jose (FMR) Barangay San Jose, Cebu City	Constructio n Section	Competitive Bidding		5/30/19	7/7/19	Deferment in the Opening of Bids									GoP	4,975,000.00						7/7/19					Road Concreting /GAA FY 2019		
19HH0156	Concreting Brgy. Agsungot (FMR) Barangay Agsungot, Cebu City	Constructio n Section	Competitive Bidding		5/30/19	7/7/19	Deferment in the Opening of Bids									GoP	4,975,000.00						7/7/19					Road Concreting /GAA FY 2019		
19HH0157	Concreting Brgy. Adlaon (FMR) Barangay Adlaon, Cebu City	Constructio n Section	Competitive Bidding		5/30/19	7/7/19	Deferment in the Opening of Bids									GoP	4,975,000.00						7/7/19					Road Concreting /GAA FY 2019		
300109200445000	Construction of Drainage System, Barangay Kasambagan, Cebu City	Constructio n Section	Competitive Bidding		6/4/19	6/13/19	6/25/19	6/25/19	6/25/19							GoP	1,980,000.00			1,880,916.25				6/13/19	6/25/19	6/25/19	6/25/19		Flood Control and Drainage /GAA FY 2019	
19HH0159	Rehabilitation of Drainage System, Barangay Sambag I, Cebu City	Constructio n Section	Competitive Bidding		6/4/19	6/13/19	6/25/19	6/25/19	6/25/19							GoP	1,980,000.00			1,951,185.00				6/13/19	6/25/19	6/25/19	6/25/19		Flood Control and Drainage /GAA FY 2019	
19HH0160	Rehabilitation of Drainage System, Barangay Kalunasan, Cebu City	Constructio n Section	Competitive Bidding		6/4/19	6/13/19	6/25/19	6/25/19	6/25/19							GoP	4,900,000.00			4,281,209.10				6/13/19	6/25/19	6/25/19	6/25/19		Flood Control and Drainage /GAA FY 2019	
19HH0161	Construction of Flood Control Mitigation Structures at Barangay Kinasang-an, Cebu City	Constructio n Section	Competitive Bidding		6/4/19	6/13/19	6/25/19	6/25/19	6/25/19							GoP	4,900,000.00			4,655,711.94				6/13/19	6/25/19	6/25/19	6/25/19		Flood Control and Drainage /GAA FY 2019	
19HH0162	Construction of Flood Control Mitigation Structures at Barangay Punta Princesa, Cebu City	Constructio n Section	Competitive Bidding		6/4/19	6/13/19	6/25/19	6/25/19	6/25/19							GoP	4,900,000.00			4,887,000.00				6/13/19	6/25/19	6/25/19	6/25/19		Flood Control and Drainage /GAA FY 2019	
19HH0163	Construction of Flood Control Mitigation Structures at Barangay Quiot, Cebu City	Constructio n Section	Competitive Bidding		6/4/19	6/13/19	6/25/19	6/25/19	6/25/19							GoP	4,900,000.00			422,724.88				6/13/19	6/25/19	6/25/19	6/25/19		Flood Control and Drainage /GAA FY 2019	
320101103765000	Construction of Flood Control Mitigation Structures at Barangay Basak Pardo, Cebu City	Constructio n Section	Competitive Bidding		6/4/19	6/13/19	6/25/19	6/25/19	6/25/19							GoP	4,900,000.00			4,185,500.00				6/13/19	6/25/19	6/25/19	6/25/19		Flood Control and Drainage /GAA FY 2019	
320101103768000	Construction of Flood Control Mitigation Structures at Barangay Bulacao, Cebu City	Constructio n Section	Competitive Bidding		6/4/19	6/13/19	6/25/19	6/25/19	6/25/19							GoP	4,900,000.00			4,715,900.00				6/13/19	6/25/19	6/25/19	6/25/19		Flood Control and Drainage /GAA FY 2019	
320101103767000	Construction of Flood Control Mitigation Structures at Barangay Buhisan, Cebu City	Constructio n Section	Competitive Bidding		6/4/19	6/13/19	6/25/19	6/25/19	6/25/19							GoP	4,900,000.00			4,278,969.20				6/13/19	6/25/19	6/25/19	6/25/19		Flood Control and Drainage /GAA FY 2019	

[illegible]

[illegible]

EVELYN C. MANSUETO

JOSE R. GAURAN, JR.

FLORIDA P. MUNNEZ

[illegible]

Prepared by: 
EVELYN C. MANSUETO
BAC Secretariat

Recommended for Approval by:  JOSE R. GAURAN, JR.
BAC Chairperson

APPROVED: _____
FLORIDA P. NUNEZ
Head of the Procuring Entity

[illegible]

2019 1ST SEMESTER PROCUREMENT MONITORING REPORTS (PMR's) for Goods & Services
as of January to June 2019

Name of Agency: Department of Public Works and Highways - Cebu City District Engineering Office

CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/E nd-User	Mode of Procurement	Pre-Procurement Conference	Procurement Schedule (Dates)			Notice to Proceed	Delivery	Inspection & Acceptance	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Bidders	Pre-Bid Eligibility Check	Date of Receipt of Invitation	Delivery/Description	Remarks
					Pre-bid conference	Adst/IB	Post Qualification					MOOE	CO	Total	MOOE	CO	Total					
19CCDEO 0001	(P.R. # 18-11-018) Purchase of ReflectORIZED Sticker for Maintenance of National Roads & Bridges, Cebu City		Maintenance Section	Alternative Small Value		1/23/19	01/30/19					973,000.00										Purchase of Construction Materials
19CCDEO 0002	(P.R. # 18-11-025) Purchase of 1 set - Desktop Computer and 1 set color Laser Printer (w/ specifications) for Procurement Unit use, Cebu City		Procurement Unit	Alternative Shopping		1/23/19	01/30/19	cancelled				134,700.00										Purchase of Office Equipment
19CCDEO 0003	(P.R. # 18-12-008) Purchase of 2 sets - Desktop Computer and 1 set laptop Computer (w/ specifications) for Planning & Design Section Use , Cebu City		Planning & Design Section	Alternative Shopping		1/23/19	01/30/19	cancelled				320,700.00										Purchase of Office Equipment
19CCDEO 0004	(P.R. # 18-12-017) Purchase of 2 sets - DSLR Camera - EOS 800D w/ 135IS STM for Construction Section Use, Cebu City		Construction Section	Alternative Shopping		1/23/19	01/30/19					141,000.00				139,990.00						Purchase of Office Equipment
19CCDEO 0005	(P.R. # 18-12-018) Purchase of Personal Protective Equipment for construction Section Use , Cebu City		Construction Section	Alternative Shopping		1/23/19	01/30/19					139,600.00										Purchase of Office Equipment
19CCDEO 0006	(P.R. # 18-12-030) Purchase of 10 pcs. - Ink for HP Laser Jet P85A & 5 box - Ink for HP Laser Jet 17A for Finance Section Use , Cebu City		Finance Section	Alternative Shopping		1/23/19	01/30/19	cancelled				61,750.00										Purchase of Office Equipment
19CCDEO 0007	(P.R. # 18-12-037) Purchase of 1 set - Midas Gen Plus Version Standard Package (w/ specifications) For Planning & Design Section , Cebu City		Planning & Design Section	Alternative Shopping		1/23/19	01/30/19	cancelled				283,800.00										Purchase of Office Equipment
19CCDEO 0008	(P.R. # 18-12-031) Purchase of 1 set - TR/ SE Corona Assembly (205-5180-020) IM Corona Assemble Design section Use , Cebu City		Planning & Design Section	Alternative Shopping		2/11/19	02/18/19					184,800.00										Purchase of Office Equipment
19CCDEO 0009	(P.R. # 18-12-031) Purchase of 3 sets- desktop computer (w/ specifications) for Quality Assurance Section Use , Cebu City		Quality Assurance Section	Alternative Shopping		2/11/19	02/18/19	cancelled				344,100.00										Purchase of Office Equipment
19CCDEO 0010	(P.R. # 19-03-010) Purchase of Diesel and gasoline Fuels for the Use of various Service Vehicle and Heavy Equipment, Cebu City, Cebu City		Maintenance Section	Alternative Small Value		3/19/19	03/26/19					890,000.00				815,980.00						Purchase of Fuels
19CCDEO 0011	(P.R. # 19-03-035) Purchase of unit - 360 deg. Fisheye SMP IPCam and Nine (9) other items for Security Measures of the Office / DPWH - CCDEO, Cebu City		CCDEO	Alternative Small Value		3/26/19	04/02/19					633,440.10										Purchase of Office Security Devices
19CCDEO 0012	(P.R. # 19-01-009) Purchase of 1 pc - Ladder (16) and Two(2) other items for Planning & design Section Use , Cebu City		Planning & Design section	Alternative Shopping		3/28/19	04/04/19					110,265.94										Purchase of BMS Equipment
19CCDEO 0013	(P.R. # 19-03-011) Purchase of 150 liters - 2T oil and seven (7) other items for Maintenance of Various Service Vehicle and Heavy Equipment , Cebu City		Maintenance Section	Alternative Small Value		3/28/19	04/04/19					230,800.00				222,500.00						Purchase of Lubricants
19CCDEO 0015	(P.R. # 19-03-039) Purchase of 25 unit -Floor Mounted 3.0T Airconditioner and one (1) other item For tunnel office and control room, Cebu City		Maintenance Section	Alternative Shopping		4/24/19	05/02/19					132,000.00				129,000.00						Purchase of Office Equipment
19CCDEO 0016	(P.R. # 19-03-015) Supply of Laboratory Use , Cebu City pcs. - Lab-Gown (White) and ten (10) other items for QA section Assurance		Quality Assurance Section	Alternative Shopping		5/8/19	05/15/19					137,275.00										Purchase of Laboratory Equipment & Supplies
19CCDEO 0017	(P.R. # 19-03-015) Supply of Thermoplastic Paint for the repair and Maintenance of National Roads & Bridges , Cebu City		Maintenance Section	Public Bidding		5/8/19	05/28/19					3,963,000.00										Supply of Thermoplastic Paint

EVELYN C. MANSUETO
BAC Secretariat

4.

JOSE R. GAURAN, JR.

BAC Chairperson

FLORIDA P. NUÑEZ

Head of the Procuring Entity

[illegible]