

19FK0029	Flood Control and Drainage/Protection Works-Construction/Repair Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Malagrosa, Castilla, Sorsogon River Flood Control System Castilla, Sorsogon	Construction	By Contract	4-Dec-2018	7-Dec-2018	14-Dec-2018	28-Dec-2018	28-Dec-2018						-
19FK0030	Flood Control and Drainage/Protection Works-Construction/Repair Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Tubiljon, Sorsogon City River Flood Control System Sorsogon City	Construction	By Contract	4-Dec-2018	7-Dec-2018	14-Dec-2018	28-Dec-2018	28-Dec-2018						-
19FK0031	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Donsol-Pilar-Castilla-Sorsogon City (DonPICaSo) Tourism Highway (Castilla-Package II) Castilla, Sorsogon	Construction	By Contract	4-Dec-2018	7-Dec-2018	14-Dec-2018	28-Dec-2018	28-Dec-2018	4-Jan-2019	8-Jan-2019	30-Jul-2019	7-Aug-2019	9-Aug-2019	-
19FK0032	Flood Control and Drainage-Drainage/Protection Works-Const./Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Cagbacong, Pilar, Sorsogon River Flood Control System Pilar, Sorsogon	Construction	By Contract	4-Dec-2018	7-Dec-2018	14-Dec-2018	28-Dec-2018	28-Dec-2018	3-Jan-2019	7-Jan-2019	26-Jun-2019	1-Jul-2019	8-Jul-2019	-
19FK0033	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Poblacion Drainage System, Casiguran	Construction	By Contract	4-Dec-2018	7-Dec-2018	14-Dec-2018	28-Dec-2018	28-Dec-2018	4-Jan-2019	9-Jan-2019	26-Jun-2019	1-Jul-2019	8-Jul-2019	-
19FK0034	Network Development-Road Widening-Primary Roads-Daang Maharlika (LZ) (SO3732LZ) K0580+905-K0581+529 Sorsogon City	Construction	By Contract	21-Jan-2019	25-Jan-2019	1-Feb-2019	13-Feb-2019	13-Feb-2019	14-Feb-2019	19-Feb-2019	26-Jun-2019	1-Jul-2019	8-Jul-2019	-
19FK0035	Cluster V-Local roads and Bridges-Construction/Repair/Rehab./Improvement of Various Infrastructure Including Local Projects Castilla, Sorsogon	Construction	By Contract	1-Feb-2019	7-Feb-2019	14-Feb-2019	26-Feb-2019	26-Feb-2019	27-Feb-2019	5-Mar-2019	19-Jun-2019	27-Jun-2019	3-Jul-2019	-
19FK0036	Cluster VI-Local roads and Bridges-Construction/Repair/Rehab./Improvement of Various Infrastructure Including Local Projects (7 projts) Magallanes, Sorsogon	Construction	By Contract	15-Feb-2018	21-Feb-2019	28-Feb-2019	15-Mar-2019	12-Mar-2019	13-Mar-2019	19-Mar-2019	20-Jun-2019	28-Jun-2019	4-Jul-2019	-
19FK0037	Convergence and Special Support Program-Construction/Improvement of Access Road leading to Declared Tourism Destinations-Inlagadian Road leading to Nagsipit Falls Casiguran, Sorsogon	Construction	By Contract	18-Feb-2019	22-Feb-2019	1-Mar-2019	13-Mar-2019	13-Mar-2019	14-Mar-2019	15-Mar-2019	19-Jun-2019	27-Jun-2019	3-Jul-2019	-
19FK0038	Construction/Maintenance of Flood Mitigation Structures and Drainage System/Construction/Rehabilitation of Suji River Control Casiguran, Sorsogon	Construction	By Contract	18-Feb-2019	22-Feb-2019	1-Mar-2019	14-Mar-2019	14-Mar-2019	15-Mar-2019	19-May-2019	26-Jun-2019	7-Jan-2019	8-Jul-2019	-
19FK0039	Cluster VII Local Roads and Bridges-Construction/Repair/Rehab./Impvt. Various Infrastructure Including Local Projects (8-projts) Pilar, Sorsogon	Construction	By Contract	4-Mar-2019	8-Mar-2019	15-Mar-2019	28-Mar-2019	28-Mar-2019	29-Mar-2019	2-Apr-2019	19-Jun-2019	27-Jun-2019	3-Jul-2019	-

	GAA CY-2019	77,199,994.75	-	-					Res. Auditor, Pangopod Inc., PICE, Bishop of Sor. & Union President	-	-	-	-	-	-	Cancelled
	GAA CY-2019	77,199,994.72	-	-					Res. Auditor, Pangopod Inc., PICE, Bishop of Sor. & Union President	-	-	-	-	-	-	Cancelled
	GAA CY-2019	96,499,998.10	-	-				94,278,585.09	Res. Auditor, Pangopod Inc., PICE, Bishop of Sor. & Union President	-	-	-	-	-	-	
	GAA CY-2019	77,199,993.66	-	-				74,884,495.13	Res. Auditor, Pangopod Inc., PICE, Bishop of Sor. & Union President	-	-	-	-	-	-	
	GAA CY-2019	57,448,374.38	-	-				56,012,212.60	Res. Auditor, Pangopod Inc., PICE, Bishop of Sor. & Union President	-	-	-	-	-	-	
	GAA CY-2019	21,755,991.08	-	-				20,667,603.00	Res. Auditor, Pangopod Inc., PICE, Bishop of Sor. & Union President	-	-	-	-	-	-	
	GAA CY-2019	88,199,988.82	-	-				83,848,887.62	Res. Auditor, Pangopod Inc., PICE, Bishop of Sor. & Union President	-	-	-	-	-	-	
	GAA CY-2019	58,799,984.10	-	-				55,839,186.11	Res. Auditor, Pangopod Inc., PICE, Bishop of Sor. & Union President	-	-	-	-	-	-	
	GAA CY-2019	29,399,997.98	-	-				28,025,483.36	Res. Auditor, Pangopod Inc., PICE, Bishop of Sor. & Union President	-	-	-	-	-	-	
	GAA CY-2019	24,499,994.86	-	-				23,273,356.90	Res. Auditor, Pangopod Inc., PICE, Bishop of Sor. & Union President	-	-	-	-	-	-	
	GAA CY-2019	88,199,970.38	-	-				83,836,496.55	Res. Auditor, Pangopod Inc., PICE, Bishop of Sor. & Union President	-	-	-	-	-	-	