

[illegible]


tion n	Public Bidding	Yes	Short of Award	11/20/2019	11/27- 12/3/2019	12/04/2019	12/17/2019	12/17/2019	12/18/2019	12/19/2019				194 c.d.		GAA 2020	48,999,664.42							BCA	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019					
																								COA	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019					
																								Holy Angel University	12/04/2019	12/04/2019	12/04/2019	12/04/2019	12/04/2019					
tion n	Public Bidding	Yes	Short of Award	11/20/2019	11/27- 12/3/2019	12/04/2019	12/17/2019	12/17/2019	12/18/2019	12/19/2019				150 c.d.		GAA 2020	49,499,998.35							BCA	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019					
																								COA	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019					
																								Holy Angel University	12/04/2019	12/04/2019	12/04/2019	12/04/2019	12/04/2019					
Total Alloted Budget of On-going Procurement Activities																		972,691,215.12																

ed by:


TERESITA C. SURALTA
Head, BAC Secretariat

Recommended for Approval by:

MARIBEL D. NAVARRO
BAC Chairperson

APPROVED:

ULYSSES C. LLADO
Head of the Procuring Entity