

Code (UACS/PJW)	Procurement Program/Project	PNO/End-User	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Actual Procurement Activity		Source of Funds	Total	ABC (BSP)	MOOE	CO	Contract Cost (PJP)		MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Remarks (Explaining changes from the APP)				
											Date of BAC Recommendation	Date of BAC Award						MOOE	CO																
COMPLETED PROCUREMENT ACTIVITIES																																			
(FOR CIVIL WORKS)																																			
300203101497000	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS-HANGKINAWA-AH-HAM VAH (MUSGA-SAVANOT ROAD LEADING TO AH-HAM OBSERVATORY ROCK, BURIAL CAVE, MANAVANA, BENUELE)	Construction Section		Public Bidding	15-Jan-21	18-Jan-21	25-Jan-21	8-Feb-21	8-Feb-21	11-Feb-21	15-Feb-21	22-Feb-21	GAA 2021	₱9,800,000.00		₱9,800,000.00			₱9,800,000.00			₱9,784,622.15		₱9,784,622.15	COA, Wengul, La Trinidad, Beng. LGU-BAC, Tubay, Beng. Budget, The President, Beng. Councils Association	01/21/2021 9:25 A.M.	01/21/2021 09:50 P.M.	01/21/2021 11:20 A.M.	01/21/2021 09:50 P.M.	01/21/2021 9:00 A.M.	01/21/2021 9:25 A.M.	01/21/2021 09:50 P.M.	01/21/2021 9:00 A.M.		
300204100453000	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES TABO-REDEDE-BANGINEER SAVANOT ROAD IN SUPPORT OF COFFEE, BAMBOO, FOOD AND FEED CROPS, PLANTATION CROPS, CUTFLOWERS AND FRUIT TREES INDUSTRIES, MANAVANA, BENUELE	Construction Section		Public Bidding	14-Dec-20	17-Dec-20	23-Dec-20	8-Jan-21	8-Jan-21	11-Jan-21	19-Jan-21	21-Jan-21	GAA 2021	₱24,500,000.00		₱24,500,000.00			₱24,487,986.17			₱24,487,986.17		₱24,487,986.17	COA, Wengul, La Trinidad, Beng. LGU-BAC, Tubay, Beng. Budget, The President, Beng. Councils Association	12/22/2020 9:15 A.M.	12/22/2020 11:30 A.M.	12/22/2020 11:30 A.M.	12/22/2020 11:30 A.M.	12/22/2020 10:15 A.M.	12/22/2020 9:15 A.M.	12/22/2020 11:30 A.M.	12/22/2020 11:30 A.M.		
300204100456000	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES POBLACION-HAGLEY-PADEONG-LIBO ROAD IN SUPPORT OF COFFEE, CACAO, BAMBOO, CUTFLOWER, BAMBA, LIVESTOCK, AND OTHER HIGH VALUE VEGETABLES, ATOK, BENUELE	Construction Section		Public Bidding	14-Dec-20	17-Dec-20	23-Dec-20	8-Jan-21	8-Jan-21	11-Jan-21	19-Jan-21	21-Jan-21	GAA 2021	₱25,570,000.00		₱25,570,000.00			₱25,527,406.77			₱25,527,406.77		₱25,527,406.77	COA, Wengul, La Trinidad, Beng. LGU-BAC, Tubay, Beng. Budget, The President, Beng. Councils Association	12/22/2020 9:15 A.M.	12/22/2020 11:30 A.M.	12/22/2020 11:30 A.M.	12/22/2020 11:30 A.M.	12/22/2020 10:15 A.M.	12/22/2020 9:15 A.M.	12/22/2020 11:30 A.M.	12/22/2020 11:30 A.M.		
300204100810000	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES IN SUPPORT OF COFFEE, CACAO, BAMBOO, CUT FLOWER, BAMBA, HERB CROPS, LIVESTOCK AND OTHER HIGH VALUE VEGETABLES, KIBUNGWA, BENUELE	Construction Section		Public Bidding	28-Dec-20	29-Dec-20	06-Jan-21	18-Jan-21	18-Jan-21	21-Jan-21	27-Jan-21	28-Jan-21	GAA 2021	₱21,462,000.00		₱21,462,000.00			₱21,140,513.52			₱21,140,513.52		₱21,140,513.52	COA, Wengul, La Trinidad, Beng. LGU-BAC, Tubay, Beng. Budget, The President, Beng. Councils Association	01/06/2021 9:10 A.M.	01/06/2021 11:00 A.M.	01/06/2021 11:00 A.M.	01/06/2021 11:00 A.M.	01/06/2021 9:40 A.M.	01/06/2021 9:10 A.M.	01/06/2021 11:00 A.M.	01/06/2021 11:00 A.M.		
300204100806000	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES BETWEEN-PONCHAWA ROAD IN SUPPORT OF COFFEE, CACAO, BAMBOO, CUT FLOWER, BAMBA, HERB CROPS, LIVESTOCK AND OTHER HIGH VALUE VEGETABLES, KIBUNGWA, BENUELE	Construction Section		Public Bidding	28-Dec-20	29-Dec-20	06-Jan-21	18-Jan-21	18-Jan-21	19-Jan-21	25-Jan-21	25-Jan-21	GAA 2021	₱9,800,000.00		₱9,800,000.00			₱9,766,161.92			₱9,766,161.92		₱9,766,161.92	COA, Wengul, La Trinidad, Beng. LGU-BAC, Tubay, Beng. Budget, The President, Beng. Councils Association	01/06/2021 9:10 A.M.	01/06/2021 11:00 A.M.	01/06/2021 11:00 A.M.	01/06/2021 11:00 A.M.	01/06/2021 9:40 A.M.	01/06/2021 9:10 A.M.	01/06/2021 11:00 A.M.	01/06/2021 11:00 A.M.		
300204100806000	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES KANGAWA-CENTRAL GASAMIN-CATKUN ROAD-BAGULI ROAD IN SUPPORT OF COFFEE, CROPOWERS AND FRUIT TREES INDUSTRY, KAPANGAW, BENUELE, PACKAGE II	Construction Section		Public Bidding	05-Apr-21	08-Apr-21	16-Apr-21	3-May-21	3-May-21	05-May-21	12-May-21	14-Jun-21	GAA 2021	₱18,620,000.00		₱18,620,000.00			₱15,120,355.08			₱15,120,355.08		₱15,120,355.08	COA, Wengul, La Trinidad, Beng. LGU-BAC, Tubay, Beng. Budget, The President, Beng. Councils Association	04/13/2021 8:45 A.M.	04/13/2021 11:35 A.M.	04/13/2021 11:35 A.M.	04/13/2021 11:35 A.M.	04/13/2021 9:25 A.M.	04/13/2021 8:45 A.M.	04/13/2021 11:35 A.M.	04/13/2021 11:35 A.M.		
300204104990000	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS-AND BULALACO-CABACAB-SINTO ROAD LEADING TO AGRIFARMS IN BENUELE	Construction Section		Public Bidding	04-Jan-21	06-Jan-21	15-Jan-21	29-Jan-21	29-Jan-21	01-Feb-21	11-Feb-21	15-Feb-21	GAA 2021	₱9,800,000.00		₱9,800,000.00			₱9,591,073.64			₱9,591,073.64		₱9,591,073.64	COA, Wengul, La Trinidad, Beng. LGU-BAC, Tubay, Beng. Budget, The President, Beng. Councils Association	01/07/2021 8:31 A.M.	01/07/2021 11:35 A.M.	01/07/2021 11:35 A.M.	01/07/2021 11:35 A.M.	01/07/2021 10:15 A.M.	01/07/2021 8:31 A.M.	01/07/2021 11:35 A.M.	01/07/2021 11:35 A.M.		
300203101499000	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES TONGA-SACALAN ROAD LEADING TO AGRICULTURE TOURIST ATTRACTIONS, BIRJALIS, BENUELE	Construction Section		Public Bidding	14-Jan-21	15-Jan-21	22-Jan-21	5-Feb-21	5-Feb-21	08-Feb-21	01-Mar-21	03-Mar-21	GAA 2021	₱9,800,000.00		₱9,800,000.00			₱9,770,843.19			₱9,770,843.19		₱9,770,843.19	COA, Wengul, La Trinidad, Beng. LGU-BAC, Tubay, Beng. Budget, The President, Beng. Councils Association	01/19/2021 8:55 A.M.	01/18/2021 09:05 A.M.	01/18/2021 09:05 A.M.	01/18/2021 09:05 A.M.	01/18/2021 10:30 A.M.	01/19/2021 8:55 A.M.	01/18/2021 09:05 A.M.	01/18/2021 09:05 A.M.		
300204100805000	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES KANGAWA-CABACAB-SINTO ROAD LEADING TO AGRIFARMS IN BENUELE	Construction Section		Public Bidding	14-Jan-21	15-Jan-21	22-Jan-21	05-Feb-21	05-Feb-21	08-Feb-21	19-Feb-21	22-Feb-21	GAA 2021	₱24,500,000.00		₱24,500,000.00			₱22,963,779.19			₱22,963,779.19		₱22,963,779.19	COA, Wengul, La Trinidad, Beng. LGU-BAC, Tubay, Beng. Budget, The President, Beng. Councils Association	01/19/2021 8:55 A.M.	01/19/2021 09:05 A.M.	01/19/2021 09:05 A.M.	01/19/2021 09:05 A.M.	01/19/2021 10:30 A.M.	01/19/2021 8:55 A.M.	01/18/2021 09:05 A.M.	01/18/2021 09:05 A.M.		
300204100453000	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES ACCESS ROAD IN SUPPORT OF COFFEE, CACAO, BAMBOO, CUTFLOWER, BAMBA, LIVESTOCK, HERBLOWN RICE, AND OTHER HIGH VALUE VEGETABLES, KIBUNGWA, BENUELE, PACKAGE II	Construction Section		Public Bidding	14-Jan-21	15-Jan-21	22-Jan-21	12-Feb-21	12-Feb-21	18-Feb-21	01-Mar-21	05-Mar-21	GAA 2021	₱16,600,000.00		₱16,600,000.00			₱15,832,438.74			₱15,832,438.74		₱15,832,438.74	COA, Wengul, La Trinidad, Beng. LGU-BAC, Tubay, Beng. Budget, The President, Beng. Councils Association	01/19/2021 8:55 A.M.	01/18/2021 09:05 A.M.	01/18/2021 09:05 A.M.	01/18/2021 09:05 A.M.	01/18/2021 10:30 A.M.	01/19/2021 8:55 A.M.	01/18/2021 09:05 A.M.	01/18/2021 09:05 A.M.		
300204100455000	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES ACCESS ROAD IN SUPPORT OF COFFEE, CACAO, BAMBOO, CUT FLOWER, HERBLOWN RICE, LIVESTOCK AND OTHER HIGH VALUE VEGETABLES, TUBAY, BENUELE, PACKAGE II	Construction Section		Public Bidding	15-Jan-21	16-Jan-21	17-Jan-21	8-Feb-21	8-Feb-21	10-Feb-21	15-Feb-21	16-Feb-21	GAA 2021	₱18,620,000.00		₱18,620,000.00			₱18,600,000.00			₱18,600,000.00		₱18,600,000.00	COA, Wengul, La Trinidad, Beng. LGU-BAC, Tubay, Beng. Budget, The President, Beng. Councils Association	01/21/2021 9:25 A.M.	01/21/2021 09:50 P.M.	01/21/2021 09:50 P.M.	01/21/2021 09:50 P.M.	01/21/2021 9:00 A.M.	01/21/2021 9:25 A.M.	01/21/2021 09:50 P.M.	01/21/2021 09:50 P.M.		
3001120812000	CONCRETING OF BANGINEER - PANAU, BARAMANG TABO BARAMANG ROAD, MANAVANA, BENUELE, STA. 0+022 - STA. 0+332	Construction Section		Public Bidding	N/A	22-Jan-21	29-Jan-21	12-Feb-21	12-Feb-21	12-Feb-21	12-Feb-21	01-Mar-21	GAA 2021	₱2,970,000.00		₱2,970,000.00			₱2,957,959.70			₱2,957,959.70		₱2,957,959.70	COA, Wengul, La Trinidad, Beng. LGU-BAC, Tubay, Beng. Budget, The President, Beng. Councils Association	01/21/2021 9:25 A.M.	01/21/2021 09:50 P.M.	01/21/2021 09:50 P.M.	01/21/2021 09:50 P.M.	01/21/2021 9:00 A.M.	01/21/2021 9:25 A.M.	01/21/2021 09:50 P.M.	01/21/2021 09:50 P.M.		
3001120814000	REHABILITATION OF LOCAL ROAD, KOGAO TO PASAMAN PRR, BARAMANG BUILT-MANAVANA, BENUELE, STA. 00+270 - STA. 00+418	Construction Section		Public Bidding	21-Jan-21	22-Jan-21	29-Jan-21	12-Feb-21	12-Feb-21	12-Feb-21	15-Feb-21	16-Feb-21	GAA 2021	₱9,900,000.00		₱9,900,000.00			₱9,601,193.54			₱9,601,193.54		₱9,601,193.54	COA, Wengul, La Trinidad, Beng. LGU-BAC, Tubay, Beng. Budget, The President, Beng. Councils Association	02/16/2021 9:45 A.M.	02/16/2021 11:28 A.M.	02/16/2021 11:28 A.M.	02/16/2021 11:28 A.M.	02/16/2021 5:05 P.M.	02/16/2021 9:45 A.M.	02/16/2021 11:28 A.M.	02/16/2021 11:28 A.M.		
30011208145000	REHABILITATION OF LOCAL ROADS, SAVANOT-LOLA PRR, BARAMANG CAILUNG	Construction Section		Public Bidding	04-Feb-21	05-Feb-21	12-Feb-21	26-Feb-21	26-Feb-21	26-Feb-21	06-Mar-21	08-Mar-21	GAA 2021	₱9,900,000.00		₱9,900,000.00			₱9,554,928.75			₱9,554,928.75		₱9,554,928.75	COA, Wengul, La Trinidad, Beng. LGU-BAC, Tubay, Beng. Budget, The President, Beng. Councils Association	02/16/2021 9:45 A.M.	02/16/2021 11:28 A.M.	02/16/2021 11:28 A.M.	02/16/2021 11:28 A.M.	02/16/2021 5:05 P.M.	02/16/2021 9:45 A.M.	02/16/2021 11:28 A.M.	02/16/2021 11:28 A.M.		
30011208146000	REHABILITATION OF SUB-ONG-CAJOT BARAMANG ROAD AT BARAMANG ABAKSSAOK, TUBAY, BENUELE	Construction Section		Public Bidding	04-Feb-21	05-Feb-21	12-Feb-21	26-Feb-21	26-Feb-21	26-Feb-21	06-Mar-21	08-Mar-21	GAA 2021	₱9,900,000.00		₱9,900,000.00			₱9,890,102.02			₱9,890,102.02		₱9,890,102.02	COA, Wengul, La Trinidad, Beng. LGU-BAC, Tubay, Beng. Budget, The President, Beng. Councils Association	02/16/2021 9:45 A.M.	02/16/2021 11:28 A.M.	02/16/2021 11:28 A.M.	02/16/2021 11:28 A.M.	02/16/2021 5:05 A.M.	02/16/2021 9:45 A.M.	02/16/2021 11:28 A.M.	02/16/2021 11:28 A.M.		

(DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-Benguet Second District Engineering Office) Procurement Monitoring Report as of January-June 202

(DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-Benguet Second District Engineering Office) Procurement Monitoring Report as of January-June 202

[illegible]

ABRAHAM S. OSBEN
Engineer III
Head, BAC Secretariat

MICHAEL M. BIG-ASAN
OIC-Assistant District Engineer
BAC Chairperson

APPROVED:

ALEXANDER C. CRISTINA
District Engineer
Head of the Procuring Entity